SLFRF Compliance Report - SLT-4028 - P&E Report - Q2 2023 Report Period : Quarter 2 2023 (April-June)

Recipient Profile

Recipient Information

	1
Recipient UEI	LHACK1UL6NR3
Recipient TIN	746000717
Recipient Legal Entity Name	Hidalgo County, Texas
Recipient Type	Metro City or County
FAIN	
CFDA No./Assistance Listing	
Recipient Address	100 E Cano, 2nd Floor
Recipient Address 2	
Recipient Address 3	
Recipient City	Edinburg
Recipient State/Territory	TX
Recipient Zip5	78539-4582
Recipient Zip+4	
Recipient Reporting Tier	Tier 1. States, U.S. territories, metropolitan cities and counties with a population that exceeds 250,000 residents
Base Year Fiscal Year End Date	12/31/2019
Discrepancies Explanation	
Who approves the budget in your jurisdiction?	Other (Specify)
Is your budget considered executed at the point of obligation?	Yes
Is the Recipient Registered in SAM.Gov?	Yes
	1

Project Overview

Project Name: Tow Vehicle Initiative

Project Identification Number	ARPA-22-110-125
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Not Started
Adopted Budget	\$82,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$81,469.75
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Hidalgo County has a need for increased logistical equipment to support the public health emergency response. The tow vehicle, which will be housed at the Emergency Operations Center, will increase response capabilities by providing efficient transportation when distributing equipment, supplies and resources during operations including but not limited to mobile emergency vaccinations, testing clinics, and emergency points of distributions to the public. This vehicle will also transport cargo and equipment trailers that are critical to the response and logistical needs to the coronavirus pandemic. By increasing our response and logistics capabilities, we will be able to mitigate the impact of the Covid-19 pandemic to our community. The vehicle will be housed and maintained at the Emergency Management Warehouse located at 7517 N Expressway 281 in Edinburg, Texas.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$82,000.00
Type of capital expenditures, based on the following enumerated uses	Emergency operations centers and acquisition of emergency response equipment

Project Name: Warehouse Forklift Project

Project Identification Number	ARPA-22-340-112
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00

T.	I I
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	NA
Does this project include a capital expenditure?	No
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$45,000.00
Type of capital expenditures, based on the following enumerated uses	Emergency operations centers and acquisition of emergency response equipment
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	na
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	na

Project Name: Hidalgo County Precinct 2 Lopezville Park Improvements Project

Project Identification Number	ARPA-22-122-104
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.22-Strong Healthy Communities: Neighborhood Features that Promote Health and Safety
Status To Completion	Not Started
Adopted Budget	\$975,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	Hidalgo County Precinct 2 is planning on making improvements to Lopezville Park located at 507 W. Minnesota Road, San Juan, TX. 78589, this project will directly benefit underserved communities, and those living in, near and around QCT areas. The improvements will consist of the addition of inclusive playscapes, soccer fields, basketball courts, walking trails, and a fishing pond, making the Lopezville park a multi-purpose recreational space for all ages. The project will improve the accessibility and function of Lopezville Park to constituents living in, near, and around Qualified Census Tract (QCT) areas. The improvements to the park have been designed to benefit the health and well-being of the most vulnerable populations, including

Project Description	residents that reside in QCT areas. Additionally, the park will be expansive, allowing for safe enjoyment while maintaining social distance. Need Assessment: The purpose of the Hidalgo County Precinct 2 Lopezville Park Improvements Project is congruent with the overall objective of the Hidalgo County American Rescue Plan Act Recreational Development Program, which is to improve the accessibility and function of parks to constituents living in, near, and around Qualified Census Tract areas. Additionally, this project has the purpose of being responsive and committed to providing essential outdoor areas with the purpose of making our community a more desirable place to live, work, and play.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$1,000,000.00
Type of capital expenditures, based on the following enumerated uses	Improvements to existing facilities

Project Name: Assistance to Boys and Girls Club of Edinburg Rio Grande Valley Legacy Center

Project Identification Number	ARPA-22-124-122
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.34-Assistance to Impacted Nonprofit Organizations (Impacted or Disproportionately Impacted)
Status To Completion	Completed
Adopted Budget	\$450,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$450,000.00
Total Cumulative Expenditures	\$450,000.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$450,000.00
Project Description	Boys and Girls Club of Edinburg Rio Grande Valley Legacy Center, located at 702 Cullen St, Edinburg, TX, is a non-profit organization that provides services that promote and sustain mental, emotional and physical health for children to become responsible citizens and leaders. Such services empower youth to develop skills that will support and influence community development. Hidalgo County will provide financial assistance due to decreased revenues and contributions. This will ensure that vital community services continue and that a safe and nurturing environment is provided in response to the ongoing COVID-19 public health emergency.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	7 Imp Other HHs or populations that experienced a negative economic
Secondary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts

Tertiary Impacted and/or Disproportionately Impacted populations	4 Imp HHs that experienced increased food or housing insecurity
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Boys and Girls Club of Edinburg, TX, is a non-profit organization that provides services that promote and sustain mental, emotional and physical health for children to become responsible citizens and leaders. Such services empower youth to develop skills that will support and influence community development. The building needs remediation and repairs due to continued water infiltration. Families rely heavily on the services provided by the B&G Club of Edinburg.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Hidalgo County will provide financial assistance to ensure that vital community services continue and that a safe and nurturing environment is provided in response to the ongoing COVID-19 public health emergency.
Number of Non-Profits served (by program if recipient establishes multiple separate non-profit assistance programs)	1

Project Name: Community Service Agency 2nd Premium Pay Program

Project Identification Number	ARPA-22-115-117
Project Expenditure Category	4-Premium Pay
Project Expenditure Subcategory	4.1-Public Sector Employees
Status To Completion	Completed
Adopted Budget	\$120,190.43
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$120,190.43
Total Cumulative Expenditures	\$120,190.43
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Since the start of the COVID–19 public health emergency in January 2020, County employees (essential workers) have put their physical wellbeing at risk to meet the daily needs of our community and to continue to provide essential services. In the course of this work, many essential workers have contracted or have been exposed to COVID–19. Furthermore, as noted in the American Rescue Plan Act, many essential workers are people of color or low-wage workers. These workers, in particular, have borne a disproportionate share of the health and economic impacts of the pandemic. The American Rescue Plan Act (2021, ARPA) authorizes Premium Pay to essential employees who have been and continue to be relied on to maintain continuity of operations of essential critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. All county employees are deemed eligible workers performing essential work during the COVID–19 public health emergency performing essential work. Premium Pay is afforded to remunerate essential workers for the elevated health risks they have faced and continue to face during the public health

	workers that faced or face heightened risks due to the character of their work, the ARPA guidance defines essential work as work involving regular in-person interactions or regular physical handling of items that were also handled by others. A worker would not be engaged in essential work and, accordingly, is not eligible to receive Premium Pay for telework performed from a residence. See American Rescue Plan Act, (2021), Interim Final Rule, 31 CFR Part 35, Subpart A § 35.3 Definitions.
Sectors Designated as Essential Critical Infrastructure Sectors	Community Service Agency - Social Services Work
Number of workers to be served	42
Premium Pay Narrative	All county employees are deemed eligible workers performing essential work during the COVID–19 public health emergency performing essential work. Premium Pay is afforded to remunerate essential workers for the elevated health risks they have faced and continue to face during the public health emergency. To ensure that Premium Pay is targeted to workers that faced or face heightened risks due to the character of their work, the ARPA guidance defines essential work as work involving regular in-person interactions or regular physical handling of items that were also handled by others.
Number of workers to be served with premium pay in K-12 schools	0

emergency. To ensure that Premium Pay is targeted to

Project Name: MVEC Material and Labor Wi-Fi Project

Project Identification Number	ARPA-22-200-082
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	In response to the COVID-19 public health emergency, the Hidalgo County Wi-Fi Project/MVEC will incur the cost for the continued leasing of the spaces for the Wi-Fi Poles in order to continue to providing broadband to Hidalgo County's constituents for internet access that enables distance learning, technology improvements, and telework capability. The final rule maintains the interim final rule's provision that allows for broader modernization of cybersecurity, including hardware, software, and protection of critical infrastructure as an eligible provision of government services, to the extent of revenue loss due to the pandemic, under sections 602(c)(1)(C) and 603(c)(1)(C).

Project Name: Wi-Fi Project - Insight

Project Identification Number	ARPA-22-200-089
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	In response to the COVID-19 public health emergency, the Wi-Fi Project/Insight will extend provider services. Insight provides technical support which may include but not limited to, configuration/optimization, technician dispatch for outages, network core and access equipment. This continuity of services will continue to provide broadband to Hidalgo County's constituents for internet access that enables distance learning, technology improvements, and telework capability. The final rule maintains the interim final rule's provision that allows for broader modernization of cybersecurity, including hardware, software, and protection of critical infrastructure as an eligible provision of government services, to the extent of revenue loss due to the pandemic, under sections 602(c)(1)(C) and 603(c)(1)(C).

Project Name: Wi-Fi Project - AEP

Project Identification Number	ARPA-22-200-091
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	In response to the COVID-19 public health emergency, the Hidalgo County Wi-Fi Project/MVEC will incur the cost for the continued leasing of the spaces for the Wi-Fi Poles in order to continue to providing broadband to Hidalgo County's constituents for internet access that enables

Project Description	distance learning, technology improvements, and telework capability. The final rule maintains the interim final rule's provision that allows for broader modernization of cybersecurity, including hardware, software, and protection of critical infrastructure as an eligible provision of government services, to the extent of revenue loss due to the pandemic, under sections 602(c)(1)(C) and 603(c)(1)(C).
---------------------	--

Project Name: Mobile Medical Sprinter Vans Project

Project Identification Number	ARPA-22-340-110
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Health services play an important role in the lives of low-income rural residents. Unfortunately, many rural communities lack access to adequate health services for their residents. As the COVID-19 pandemic surges in rural communities, the need for closing the rural-urban health gap is more critical than ever. The purchase of two Mobile Medical Sprinter Vans would give the department the ability to perform Covid 19 testing, vaccinations (Moderna and Pfizer), and boosters in these rural areas efficiently. Hidalgo County was impacted by COVID-19 pandemic and continues to impact our area.
Does this project include a capital expenditure?	No
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$420,267.43
Type of capital expenditures, based on the following enumerated uses	Medical equipment and facilities
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	na
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	na

Project Name: Inclusive Accessibility Toolbar Project

Project Identification Number	ARPA-22-110-106

Project Expenditure Category	3-Public Health-Negative Economic Impact: Public Sector Capacity
Project Expenditure Subcategory	3.4-Public Sector Capacity: Effective Service Delivery
Status To Completion	Completed less than 50%
Adopted Budget	\$8,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$8,000.00
Total Cumulative Expenditures	\$2,495.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County official website continues to be the primary location where COVID-19 information is posted for the public. An accessibility toolbar will allow all web users to access the information without barriers making our communication more accessible most especially for persons with disabilities. An accessibility toolbar may offer services such as screen reading functionality, multiple reading aids, customizable styling options, and an on-demand live translation feature with multiple languages including text-to-speech.
Does this project include a capital expenditure?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Technology infrastructure resources to improve access to and the user experience of government information technology systems, including upgrades to hardware and software as well as improvements to public-facing websites or to data management systems, to increase public access and improve public delivery of government programs and services (including in the judicial, legislative, or executive branches).
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Advocates have expressed their concerns and met with Hidalgo County Judge to address communication tactics and the challenges individuals with disabilities face day to day. With the funding sources provided by ARPA, Hidalgo County will ensure that vital communication efforts are taken place to ensure all county constituents, specifically with disabilities are informed with up-to-date information during the Covid-19 Public Health Emergency.

Project Name: City of Mercedes: Paramedic Initiative

Project Identification Number	ARPA-22-110-113
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Completed 50% or more
Adopted Budget	\$36,853.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$34,310.00

C (D : 1011) ::	00.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Currently, 26.9% of Hidalgo County's population lives below the poverty line, and the pandemic's impact on the county's public health is evident. The need for additional first responders has become apparent with the ongoing public health emergency. The rising COVID-19 cases hav resulted in a rise in paramedic services and have taken a to on emergency response services. With an increase in COVID-19 cases, a 2019 study showed a job outlook of a 6% increase for EMTs and Paramedics. A recent 2020 study showed a job outlook of 11%. This increase demonstrates the rise in demand for EMTs and Paramedics due to the COVID-19 pandemic. Providing a first responder training program will be an investment in the underserved Hidalgo County population and will produce more first responders. The need for first responders is dire, and the training program will ensure underserved residents who have been impacted by the COVID-19 public health emergency continue to receive critical lifesaving services. This initiative will provide funds to the City of Mercedes i initiate a paramedic training program in Hidalgo County. This program has been developed in conjunction with even municipally operated emergency medical service in Hidalg County, including the City of Mercedes, the City of Missis the City of Palmview, the City of Pharr, the City of Mesla and the City of Mercedes is best suited to serve as the operations center for this initiative. The project will assist the tuition and training materials for the paramedic candidates and other costs associated with the training. Hidalgo County OEM has already partnered with the Texa A&M University System, the Texas Workforce Commissis and the City of Mercedes to provide the paramedic project. This project also provides an economic and regional bened opportunity as it creates emergency medicine jobs for our community and increases the supply of trained individuals. This project provides modern education techniques and opportunities for advancement. This project afto a contrained paramedic f

	County is excited to experience the benefits of this project along with other projects and plans to continue these projects in the future.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	14 Dis Imp Low income HHs and populations
Secondary Impacted and/or Disproportionately Impacted populations	18 Dis Imp HHs residing in the U.S. territories or receiving services
Tertiary Impacted and/or Disproportionately Impacted populations	3 Imp HHs that experienced unemployment
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Currently, 26.9% of Hidalgo County's population lives below the poverty line, and the pandemic's impact on the county's public health is evident. The need for additional first responders has become apparent with the ongoing public health emergency. The rising COVID-19 cases have resulted in a rise in paramedic services and have taken a toll on emergency response services. With an increase in COVID-19 cases, studies show a job search increase for EMTs and Paramedics; 2019 - 6% and 2020 - 11%.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Providing a first responder training program will be an investment in the underserved Hidalgo County population and will produce more first responders. Hidalgo County needs first responders, and the training program will ensure underserved residents who have been impacted by the COVID-19 public health emergency continue to receive critical lifesaving services.

Project Name: Hidalgo County Rent Relief Project

Project Identification Number	ARPA-22-901-121
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.2-Household Assistance: Rent, Mortgage, and Utility Aid
Status To Completion	Not Started
Adopted Budget	\$3,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The Hidalgo County Rent Relief Project is an assistance project designed to provide rental and utility assistance to qualifying Hidalgo County residents who have been adversely affected by the COVID-19 public health emergency. The eligibility requirements for all households are as follows: Proof of 1) Hidalgo County Residency; 2) Low-income Household (80% AMI), and 3) have been economically/physically impacted by COVID-19. The Hidalgo County Rental Relief Project will assist low-income households that meet the eligibility requirement, by providing rental assistance for past and future rent costs. In

Project Description	addition, funding for this project will assist families and individuals with utility bills such as water, electricity, gas, trash, sewage, electricity and the internet. The life of the Rental Relief Project results has shown that this project has positively benefited the Hidalgo County community by assisting 2,352 households in the amount of \$11.4 million spent. The Rental Relief project has reached its peak with 1,030 applications for the month of June 2022 and 1,072 for the month of July. It has maximized its funding. As per the Final Rule, assistance for responses to the immediate negative economic impacts of the pandemic through services like financial assistance for rental arrears or mortgage payments, is an eligible use for assistance to households.
Does this project include a capital expenditure?	No

Project Name: Hidalgo County 2nd Premium Pay Program

Project Identification Number	ARPA-22-115-115
Project Expenditure Category	4-Premium Pay
Project Expenditure Subcategory	4.1-Public Sector Employees
Status To Completion	Completed
Adopted Budget	\$10,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$7,867,733.10
Total Cumulative Expenditures	\$7,867,733.10
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The American Rescue Plan Act (2021, ARPA) authorizes Premium Pay to essential employees who have been and continue to be relied on to maintain the continuity of operations of essential critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. Hidalgo County employees are deemed eligible workers performing essential work during the COVID–19 public health emergency. Premium Pay is afforded to remunerate essential workers for the elevated health risks they have faced and continue to face during the public health emergency. To ensure that Premium Pay is targeted to workers who faced or face heightened risks due to the character of their work, the ARPA guidance defines essential work as work involving regular in-person interactions or regular physical handling of items that were also handled by others. All regular full-time, regular part-time*, temporary full-time*, and temporary part-time* employees employed by the County who meet the eligibility criteria under ARPA (i.e., in-person work) and who were employed on or before, July 29, 2022, are eligible to receive Premium Pay as per the designated award amounts. Related Agencies may be awarded grants to establish their own Premium Pay Program via an Interlocal Cooperation Agreement, Memorandum of Understanding, or Subrecipient Agreement, as necessary and only as approved by the

	Commissioners Court. Premium Pay will be calculated based on the employee's hours physically worked beginning on August 15, 2022, through the expiration of the Public Health Emergency (PHE). The total amount earned cannot exceed the maximum designated award amount, as noted below. Payouts of Premium Pay will be made on or after November 18, 2022. For Regular Full-Time Employees, Premium Pay will be awarded at a rate of \$13.00 per hour in addition to wages or remuneration the worker otherwise receives and in an aggregate amount not to exceed the tiered amount below: \$2,500 for eligible employees earning under \$40,000 \$2,000 for eligible employees earning between \$40,001 - \$60,000 \$1,500 for eligible employees earning over \$60,000 *Regular Part-Time, Temporary Full-Time, and Temporary Part-Time Employees will be awarded Premium Pay at 50% of the amount shown above, depending on their earnings tier. *Premium Pay is subject to Retirement, FICA and Federal Income Tax Withholdings. Exclusion to Eligible Employees Employees working from a residence (i.e., telework) Elected Officials (salaries set by Statute and subject to publication requirements) Employees hired after July 29, 2022.
Sectors Designated as Essential Critical Infrastructure Sectors	Any work performed by an employee of a State, local, or Tribal government
Number of workers to be served	2,723
Premium Pay Narrative	Employees in the Drainage District meet the criterias as eligible workers for they perform essential work involving regular in-person interacton and regular physical interactions where duties and/or equipment is handled by multiple people. In addition, Drainage District employees meet the eligibility criteria earn (with the premium included) below 150 percent of their residing state or county's average annual wage for all occupations, as defined by the Bureau of Labor Statistics Occupational Employment and Wage Statistics.
Number of workers to be served with premium pay in K-12 schools	0

Project Name: Hidalgo County Drainage District No. 1 2nd Premium Pay Program

Project Identification Number	ARPA-22-115-116
Project Expenditure Category	4-Premium Pay
Project Expenditure Subcategory	4.1-Public Sector Employees
Status To Completion	Completed
Adopted Budget	\$467,212.07
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$467,212.07
Total Cumulative Expenditures	\$467,212.07
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The American Rescue Plan Act (2021, ARPA) authorizes Premium Pay to essential employees who have been and

in v v a a d d d d d d d d d d d d d d d d	continue to be relied on to maintain the continuity of operations of essential critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. Hidalgo County employees are deemed eligible workers performing essential work during the COVID–19 public health emergency. Premium Pay is afforded to remunerate essential workers for the elevated health risks they have faced and continue to face during the public health emergency. To ensure that Premium Pay is targeted to workers who faced or face heightened risks due to the character of their work, the ARPA guidance defines essential work as work involving regular in-person interactions or regular physical handling of items that were also handled by others. All regular full-time, regular part-time*, temporary full-time*, and temporary part-time* employees employed by the County who meet the eligibility criteria under ARPA (i.e., in-person work) and who were employeed on or before, July 29, 2022, are eligible to receive Premium Pay as per the designated award amounts. Related Agencies may be awarded grants to establish their own Premium Pay Program via an Interlocal Cooperation Agreement, Memorandum of Understanding, or Subrecipient Agreement, as necessary and only as approved by the Commissioners Court. Premium Pay will be calculated based on the employee's hours physically worked beginning on August 15, 2022, through the expiration of the Public Health Emergency (PHE). The total amount earned cannot exceed the maximum designated award amount, as noted below. Payouts of Premium Pay will be made on or after November 18, 2022. For Regular Full-Time Employees, Premium Pay will be awarded at a rate of \$13.00 per hour in addition to wages or remuneration the worker otherwise receives and in an aggregate amount not to exceed the tiered amount below: \$2,500 for eligible employees earning between \$40,001 - \$60,000 \$1,500 for eligible employees earning between \$40,001 - \$60,000 \$1,500 for eligible employees earning
	Any work performed by an employee of a State, local, or Tribal government
Number of workers to be served 1	186
Premium Pay Narrative pe	Employees in the Drainage District meet the criterias as eligible workers for they perform essential work involving regular in-person interacton and regular physical interactions where duties and/or equipment is handled by multiple people. In addition, Drainage District employees meet the eligibility criteria earn (with the premium included) below 150 percent of their residing state or county's average annual wage for all occupations, as defined by the Bureau of Labor Statistics Occupational Employment and Wage Statistics.
1 v	150 percent of their residing state or county's avage for all occupations, as defined by the BurgStatistics Occupational Employment and Wage

Project Name: Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Infrastructure/Mgmt Project

Project Expenditure Category 5-Intrastructure Project Expenditure Subcategory 5-G-Clean Water: Stormwater Status To Completion Completed less than 50% Adopted Budget \$2.284,727.92 Program Income Earned \$0.00 Program Income Expended \$0.00 Total Cumulative Obligations \$2.284,727.92 Total Cumulative Expenditures \$531,080.00 Current Period Obligations \$0.00 Current Period Expenditures \$531,080.00 Current Period Expenditures \$531,080.00 Current Period Expenditures \$531,080.00 Current Period Expenditures \$531,080.00 Froject Management Project will calculate the special spec		
Project Expenditure Subcategory Status To Completion Completed less than 50% Adopted Budget \$2,284,727.92 Program Income Earned \$0.00 Program Income Expended \$0.00 Total Cumulative Obligations \$2,284,727.92 Total Cumulative Expenditures \$31,080.00 Current Period Obligations \$0.00 Current Period Expenditures \$31,080.00 Current Period Expenditures \$31,080.00 The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater infrastructure to address any health dispartites that may have been exacerbated by the Covid-19 public health emergency. This project will take place and recapture rural stormwater. The expanding infrastructure to eaddress any health dispartites that may have been exacerbated by the Covid-19 public health emergency. This project will take place and recapture rural stormwater. The expanding infrastructure to ever weather events and protect water hoddies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 7.26/2022 Projected/actual initiation of operations date Account Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. TXR040672 Median Household Income of service area \$44,666.00	Project Identification Number	ARPA-22-122-109
Status To Completion Adopted Budget S2,284,727.92 Program Income Earned \$0.00 Program Income Expended \$0.00 Total Cumulative Obligations \$2,284,727.92 Total Cumulative Expenditures \$31,080.00 Current Period Obligations \$0.00 Current Period Expenditures \$531,080.00 Current Period Expenditures \$531,080.00 Current Period Expenditures \$531,080.00 Froject Management Project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will control one-point sources of pollution and prove the resilience of infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control one-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly translate into a healthic community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 726/2022 Projected/actual initiation of operations date 726/2022 Location Type(for broadband, geospatial location data) Road Segment Hidalgo County Precinct 2 Las Milpas Rd. Hidalgo County Precinct 2 Las Milpas Rd. TXR040672 National Pollutant Discharge Eliminatio	Project Expenditure Category	5-Infrastructure
Adopted Budget \$2,284,727.92 Program Income Earned \$0.00 Program Income Expended \$0.00 Total Cumulative Obligations \$2,284,727.92 Total Cumulative Expenditures \$531,080.00 Current Period Obligations \$0.00 Current Period Expenditures \$531,080.00 Current Period Expenditures \$531,080.00 The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater infrastructure to address any health dispartites that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly related to an eligible stormwater project. Efficient services directly relat	Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Program Income Earned \$0.00 Program Income Expended \$0.00 Total Cumulative Obligations \$2,284,727.92 Total Cumulative Expenditures \$531,080.00 Current Period Obligations \$0.00 Current Period Expenditures \$531,080.00 The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater Infrastructure to address any health diseparties that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in asswith low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, Finistrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, Finistrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, Finistrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, Finistrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, Foliate for the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, Foliate for formation of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 7266/2022 Projected/actual construction start date 7266/2022 Projected/actual construction start date 7266/2022 Projected/actu	Status To Completion	Completed less than 50%
Program Income Expended \$0.00 Total Cumulative Obligations \$2,284,727.92 Total Cumulative Expenditures \$531,080.00 Current Period Obligations \$0.00 Current Period Expenditures \$531,080.00 The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater Insight of the Covid-19 public health emergency. This project will exhaps and heaven 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in asswaich low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, repients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly translate into a healthic community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and bilty to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 726/2022 Projected/actual initiation of operations date 726/2022 Projected/actual initiation of operations date 84 Mills of the Projected Pr	Adopted Budget	\$2,284,727.92
Total Cumulative Obligations S2,284,727,92 Total Cumulative Expenditures S531,080.00 Current Period Expenditures S531,080.00 The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will cumber of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly translate into a healthic community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 7/26/2022 Projected/actual initiation of operations date 7/26/2022 Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. Public Water System (PWS) ID Number TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area \$44,666.00	Program Income Earned	\$0.00
Total Cumulative Expenditures Current Period Obligations Current Period Expenditures \$531,080.00 Current Period Expenditures The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater infrastructure to address any health dispartites that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly translate into a healthic community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 7/26/2022 Projected/actual initiation of operations date 7/26/2022 Projected/actual initiation of operations date Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area	Program Income Expended	\$0.00
Current Period Obligations Current Period Expenditures \$531,080.00 The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control non-point sources of publicion and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly translate into a healthie community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 726/2022 Projected/actual initiation of operations date 726/2022 Projected/actual initiation of operations date Road Segment Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area	Total Cumulative Obligations	\$2,284,727.92
Current Period Expenditures \$531,080.00 The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly translate into a healthic community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual initiation of operations date 7/26/2022 Projected/actual initiation of operations date Acad Segment Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. Public Water System (PWS) ID Number TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area \$44,666.00	Total Cumulative Expenditures	\$531,080.00
The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly translate into a healthie community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 7/26/2022 Projected/actual initiation of operations date 7/26/2022 Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area S44,666.00	Current Period Obligations	\$0.00
Project Management Project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly translate into a healthic community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities. Projected/actual initiation of operations date 7/26/2022 Projected/actual initiation of operations date Road Segment Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area	Current Period Expenditures	\$531,080.00
Projected/actual initiation of operations date Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. Public Water System (PWS) ID Number TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	·	Project Management Project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution. As per the Coronavirus State and local Fiscal Recovery Funds FAQ document in question 6.15, recipients are able to use ARPA funds to road repairs and upgrades directly related to an eligible stormwater project. Efficient services directly translate into a healthie community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo particularly for the disadvantaged and low-income minorities.
Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 2 Las Milpas Rd. TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Projected/actual construction start date	7/26/2022
Location Details Hidalgo County Precinct 2 Las Milpas Rd. Public Water System (PWS) ID Number TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Projected/actual initiation of operations date	7/26/2022
Public Water System (PWS) ID Number TXR040672 National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Location Type(for broadband, geospatial location data)	Road Segment
National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Location Details	Hidalgo County Precinct 2 Las Milpas Rd.
Permit Number TXR040672 Median Household Income of service area \$44,666.00	Public Water System (PWS) ID Number	TXR040672
		TXR040672
Lowest Quintile Income of the service area \$27,750.00	Median Household Income of service area	\$44,666.00
	Lowest Quintile Income of the service area	\$27,750.00

Project Name: Head Start Premium Pay Program

Project Identification Number	ARPA-22-115-118
Project Expenditure Category	4-Premium Pay

Project Expenditure Subcategory	4.1-Public Sector Employees
Status To Completion	Completed
Adopted Budget	\$1,675,786.19
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,675,786.19
Total Cumulative Expenditures	\$1,675,786.19
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	County employees (essential workers) have put their physical wellbeing at risk to meet the daily needs of our community and to continue to provide essential services. In the course of this work, many essential workers have contracted or have been exposed to COVID–19. Furthermore, as noted in the American Rescue Plan Act, many essential workers are people of color or low-wage workers. These workers, in particular, have borne a disproportionate share of the health and economic impacts of the pandemic. The American Rescue Plan Act (2021, ARPA) authorizes Premium Pay to essential employees who have been and continue to be relied on to maintain continuity of operations of essential critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. All county employees are deemed eligible workers performing essential work during the COVID–19 public health emergency performing essential work. Premium Pay is afforded to remunerate essential workers for the elevated health risks they have faced and continue to face during the public health emergency.
Sectors Designated as Essential Critical Infrastructure Sectors	Social Services Work
Number of workers to be served	42
Premium Pay Narrative	Since the start of the COVID–19 public health emergency in January 2020, County employees (essential workers) have put their physical wellbeing at risk to meet the daily needs of our community and to continue to provide essential services. In the course of this work, many essential workers have contracted or have been exposed to COVID–19. Furthermore, as noted in the American Rescue Plan Act, many essential workers are people of color or low-wage workers. These workers, in particular, have borne a disproportionate share of the health and economic impacts of the pandemic. The American Rescue Plan Act (2021, ARPA) authorizes Premium Pay to essential employees who have been and continue to be relied on to maintain continuity of operations of essential critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. All county employees are deemed eligible workers performing essential work during the COVID–19 public health emergency performing essential work. Premium Pay is afforded to remunerate essential workers for the elevated health risks they have faced and continue to face during the public health

	emergency. To ensure that Premium Pay is targeted to workers that faced or face heightened risks due to the character of their work, the ARPA guidance defines essential work as work involving regular in-person interactions or regular physical handling of items that were also handled by others. A worker would not be engaged in essential work and, accordingly, is not eligible to receive Premium Pay for telework performed from a residence. See American Rescue Plan Act, (2021), Interim Final Rule, 31 CFR Part 35, Subpart A § 35.3 Definitions.
Number of workers to be served with premium pay in K-12 schools	0

Project Name: Hidalgo County Administration

Project Identification Number	ARPA-22-111-111
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	
Adopted Budget	\$2,324,572.98
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$2,324,572.98
Total Cumulative Expenditures	\$2,324,572.98
Current Period Obligations	\$0.00
Current Period Expenditures	\$2,324,572.98
Project Description	The Hidalgo County Administration Department due to increase in employee, must renovate the offices to ensure social distance and safety among the staff, update the equipment and purchase the needed furniture for all staff.

Project Name: Hidalgo County Precinct 4 Tex-Mex Rd Stormwater Project

Project Identification Number	ARPA-22-1240047
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed less than 50%
Adopted Budget	\$667,655.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$667,655.00
Total Cumulative Expenditures	\$35,232.50
Current Period Obligations	\$0.00
Current Period Expenditures	\$5,821.25
	The Hidalgo County Precinct 4 Tex-Mex Rd Stormwater Project will manage and reduce stormwater for the project area. The project is located along Tex-Mex Road from

Project Description	Tower Road to the Schunior Drain. The project consists of a pipe network with inlets Improvements and roadside grading from Tower Road due east along Tex-Mex Road with an ultimate outfall into the Schunior Drain system. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events.
Projected/actual construction start date	1/11/2022
Projected/actual initiation of operations date	1/11/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Hidalgo County Tex-Mex Road
Public Water System (PWS) ID Number	0
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: North Main III, Phase 1 Stormwater Project

Project Identification Number	ARPA-22-1240095
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed less than 50%
Adopted Budget	\$4,919,387.77
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$4,919,387.77
Total Cumulative Expenditures	\$312,501.53
Current Period Obligations	\$39,417.43
Current Period Expenditures	\$312,501.53
Project Description	The North Main Drain III Phase I Storm Water Management Project will manage and reduce stormwater for the project area. The project is located 1/4 east of McColl Road. The project commences at Mile 17 1/2 and ends approximately 2000 feet north of Monte Cristo Road. Project will widen the NMD III to manage and reduce stormwater.
Projected/actual construction start date	5/31/2022
Projected/actual initiation of operations date	5/31/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	1/4 east of McColl Road beginning at 17 1/2 and ends approximately 2000 ft north of monte Cristo Rd.
Public Water System (PWS) ID Number	TXR040672
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Community Supervision and Corrections Dept. 2nd Premium Pay

Project Identification Number	ARPA-22-115-128
Project Expenditure Category	4-Premium Pay
Project Expenditure Subcategory	4.1-Public Sector Employees
Status To Completion	Completed
Adopted Budget	\$6,024.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$6,024.00
Total Cumulative Expenditures	\$6,024.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The American Rescue Plan Act (2021, ARPA) authorizes Premium Pay to essential employees who have been and continue to be relied on to maintain the continuity of operations of essential critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. Hidalgo County employees are deemed eligible workers performing essential work during the COVID–19 public health emergency.
Sectors Designated as Essential Critical Infrastructure Sectors	All regular full-time, regular part-time*, temporary full-time*, and temporary part-time* employees employed by the County who meet the eligibility criteria under ARPA (i.e., in-person work) and who were employed on or before, July 29, 2022, are eligible to receive Premium Pay as per the designated award amounts. Employees had one-to-one in person contact while exposing themselves to the general community while fulfilling their daily duties.
Number of workers to be served	120
Premium Pay Narrative	Premium Pay will be calculated based on the employee's hours physically worked beginning on August 15, 2022 through September 25, 2022. The total amount earned cannot exceed the maximum designated award amount, as noted below. Payouts of Premium Pay will be made on or after November 18, 2022. *Hours worked during an eligible period only include regular, in person hours. Overtime/comp hours, sick, annual leave, holiday hours and telecommuting hours are specifically excluded. For Regular Full-Time Employees, Premium Pay will be awarded at a rate of \$13.00 per hour in addition to wages or remuneration the worker otherwise receives and in an aggregate amount not to exceed the tiered amount below: \$2,500 for eligible employees earning under \$40,000 \$2,000 for eligible employees earning between \$40,001 - \$60,000 \$1,500 for eligible employees earning over \$60,000. *Regular Part-Time, Temporary Full-Time, and Temporary Part-Time Employees will be awarded Premium Pay at 50% of the amount shown above, depending on their earnings tier. *Premium Pay is subject to Retirement, FICA and Federal Income Tax Withholdings. Exclusion to Eligible Employees 1. Employees working

	from a residence (i.e., telework) 2. Elected Officials (salaries set by Statute and subject to publication requirements) 3. Employees hired after July 29, 2022.
Number of workers to be served with premium pay in K-12 schools	0

Project Name: Hidalgo County Tyler NewWorld Project

_	·
Project Identification Number	ARPA-22-200-124
Project Expenditure Category	3-Public Health-Negative Economic Impact: Public Sector Capacity
Project Expenditure Subcategory	3.5-Public Sector Capacity: Administrative Needs
Status To Completion	Completed less than 50%
Adopted Budget	\$2,860,007.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$790,168.94
Total Cumulative Expenditures	\$790,168.94
Current Period Obligations	\$0.00
Current Period Expenditures	\$790,168.94
Project Description	The project will include the installation of Tyler NewWorld software on all computers for use by the Sheriff's Office. The software will be implemented within 12 to 18 months. The software will be hosted by Tyler Technologies. The CAD/RMS client software will need to be installed and configured on all connected computers. Data conversion will need to be completed from the old system to the new environment. The Tyler software will directly integrate with the current court system as well as other law enforcement entities if needed.
Does this project include a capital expenditure?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The CAD/RMS client software will need to be installed and configured on all connected computers. Data conversion will need to be completed from the old system to the new environment.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The Tyler NewWorld software will increase integration with the court and RMS software platforms allowing for more streamlined data processing. SLFRF funding may be used for administrative needs caused or exacerbated by the pandemic, including technology infrastructure to adapt government operations to the pandemic.

Project Name: Hidalgo County Health Clinic Improvement Project

Project Identification Number	ARPA-22-340-088
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)

Status To Completion	Not Started
Adopted Budget	\$3,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The purpose of the Hidalgo County Health Clinic Improvement Project is to expand healthcare capacity and meet the public health emergency and its negative economic impacts with COVID 19 and continued risks. The Hidalgo County Health Clinic will provide critical services to Hidalgo County residents which include but are not limited to vaccinations, testing, preventative care and referrals, as needed, to underserved and disproportionately impacted populations for healthcare relief and to improve health outcomes.
Does this project include a capital expenditure?	No

Project Name: Hidalgo County El Milagro Clinic

Project Identification Number	ARPA-23-110-322
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.4-Prevention in Congregate Settings (Nursing Homes, Prisons/Jails, Dense Work Sites, Schools, Child care facilities, etc.)
Status To Completion	Not Started
Adopted Budget	\$300,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$169,810.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	El Milagro Clinic of Hidalgo County is located at 901 E. Vermont Ave. in McAllen, Tx 78503. It is a nonprofit organization that provides general medical health services to the community. Its staff provides non-emergency primary care. The clinic accepts medicaid, Medicare and offers financial assistance for eligible patients. Walk-ins are welcome. Patients can also have access to behavioral health care. The clinic's ventilation system is in great need of repair and/or replacement. The building is owned by Hidalgo County but is not integrated with the services it provides. Replacing the

	ventilation system will avoid the building from falling into a state of total disrepair.
Does this project include a capital expenditure?	No

Project Name: Broadband Feasibility Study

Project Identification Number	ARPA-23-110-321
Project Expenditure Category	3-Public Health-Negative Economic Impact: Public Sector Capacity
Project Expenditure Subcategory	3.4-Public Sector Capacity: Effective Service Delivery
Status To Completion	Not Started
Adopted Budget	\$330,466.75
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$330,466.75
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Because of the importance of internet accessibility in today's technologically-driven world, this project aims to fund a study that will detail the County's Internet accessibility throughout its jurisdiction. Hidalgo County will utilize study results to identify areas that meet the criteria for unincorporated, underserved or unserved, maximize resources, and expand broadband capability to these impacted areas to improve health and life outcomes during the ongoing COVID-19 public health emergency. Governments with high capacity to use data and evidence to administer programs are more likely to be responsive to the needs of their community, more transparent about their community impact, and more resilient to emergencies such as the pandemic and its economic impacts. Treasury recognizes that collecting high-quality data and developing community-driven, evidence-based programs requires resources to hire and build the capacity of staff, adopt new processes and systems, and use new technology and tools in order to effectively develop, execute, and evaluate programs. The Final Rule states that recipients may use SLFRF funds to address the data, evidence, and program administration needs of recipients, including capacity building resources to support using data and evidence in designing, executing, and evaluating programsthat respond to the public health emergency and its negative economic impacts.
Does this project include a capital expenditure?	No
Project Description Does this project include a capital expenditure?	administer programs are more likely to be responsive to the needs of their community, more transparent about their community impact, and more resilient to emergencies such as the pandemic and its economic impacts. Treasury recognizes that collecting high-quality data and developing community-driven, evidence-based programs requires resources to hire and build the capacity of staff, adopt new processes and systems, and use new technology and tools in order to effectively develop, execute, and evaluate programs. The Final Rule states that recipients may use SLFRF funds to address the data, evidence, and prograministration needs of recipients, including capacity building resources to support using data and evidence in designing, executing, and evaluating programsthat respond to the public health emergency and its negative economic impacts.

Project Name: ARPA Concultant

Project Identification Number	ARPA-23-110-324
Project Expenditure Category	7-Administrative
Project Expenditure Subcategory	7.1-Administrative Expenses
Status To Completion	Not Started
Adopted Budget	\$2,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The ARPA Consultant will assist the County Judge's Office with the administrative duties of the Office's ARPA projects. The consultant will provide expert opinions and analysis with eligibility determinations of proposed ARPA projects in alignment with compliance documents, reporting requirements, and third party contracts for those parties receiving funds from the County. The consultant will be responsible for ensuring that each project is maintained, responsive, and expended on qualifying issues to to support their efficacy to and recovery from the COVID-19 public health emergency. This position would administer the ARPA projects for the Hidalgo County Judge's Office, including but not limited to expenditures under Public Health, Negative Economic Impacts, Services to Disproportionately Impacted Communities, Premium Pay, Infrastructure, Revenue Replacement, and other Administrative services. Any other ARPA allowable expenditures and/or categories subsequently added by the federal government may be administered as well.

Project Name: Emergency Response Ambulance Initiative

Project Identification Number	ARPA-22-110-126
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed 50% or more
Adopted Budget	\$887,097.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$887,097.00
Total Cumulative Expenditures	\$873,798.60

Current Period Obligations	\$0.00
Current Period Expenditures	\$873,798.60
Project Description	Hidalgo County has been experiencing a shortage in medical emergency response personnel and equipment. Consequently, emergency medical service providers and agencies are experiencing difficulty in responding to the overwhelming 911 emergency assistance requests. To support the increasing medical emergencies, Hidalgo County will initiate the Emergency Response Ambulance Initiative by purchasing 3 ambulances to be used as a collaboration within our community. This initiative will increase medical emergency response capabilities to properly and strategically respond to our vulnerable population. Ambulances will be housed at strategic locations in Hidalgo County and utilized in the direct response to the Covid-19 Pandemic Public Health Emergency. The use of this project in conjunction with our other current projects will be critical in order to reduce the effects of Covid-19 and increase our emergency medical response capabilities to our community.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$887,097.00
Type of capital expenditures, based on the following enumerated uses	Emergency operations centers and acquisition of emergency response equipment
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Tertiary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The goal of the Hidalgo County Emergency Service Program is to facilitate the provision of emergency services in the furtherance of state or local economic development, to assist small or disadvantaged business development, and to stimulate, encourage and develop business location and commercial activity in Hidalgo County.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The Emergency Services program is focused on providing services and assisting residence and business in Hidalgo County by providing emergency services to its county constituents.

Project Name: Quick Response Units

Project Identification Number	ARPA-23-110-318
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Not Started

Adopted Budget	\$375,490.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Hidalgo County is experiencing increased medical emergencies due to the Covid-19 Pandemic Public Health Emergency. Concurrently, shortages with medical response personnel and equipment are also occurring, and emergency medical service providers are unable to provide optimal services to certain communities. The purchase and implementation of 5 Quick Response Emergency Units, equipped to provide EMS first-response services, will directly respond to the COVID-19 Pandemic Public Health Emergency. Emergency Management Coordinators (EMCs) will be assigned to the Quick Response Emergency Units thereby responding to medical emergencies, performing lifesaving treatments and providing assistive services prior to and in conjunction with an ambulance's arrival to a scene. The Units will be housed at strategic locations in Hidalgo County to provide quick response times for medical emergencies. The use of this project in conjunction with our other current projects will be critical in order to reduce the effects of Covid-19 and increase our emergency medical response capabilities to our community. The Treasury has addressed the eligibility standard for capital expenditures, or investments in property, facilities, or equipmentAcquisition of equipment for COVID-19 prevention and treatment, including ventilators, ambulances, and other medical or emergency services equipment.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$375,490.00
Type of capital expenditures, based on the following enumerated uses	Emergency operations centers and acquisition of emergency response equipment

Project Name: Basic Life Support Medical Equipment and Supplies

Project Identification Number	ARPA-23-110-320
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed 50% or more
Adopted Budget	\$50,500.00

Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$50,500.00
Total Cumulative Expenditures	\$33,676.81
Current Period Obligations	\$0.00
Current Period Expenditures	\$33,676.81
Project Description	Hidalgo County is experiencing increased medical emergencies due to the Covid-19 Pandemic Public Health Emergency. Concurrently, shortages with medical response personnel and equipment are also occurring, and emergency medical service providers are unable to provide optimal services to certain communities. The purchase, acquisition and implementation of Basic Life Support (BLS) Emergency Medical Equipment and Supplies to equip the Quick Response Emergency Units, will allow personnel to provide EMS first-response services and will directly respond to the COVID-19 Pandemic Public Health Emergency. Emergency Management Coordinators (EMCs) will be assigned to the Quick Response Emergency Units thereby responding to medical emergencies, performing lifesaving treatments and providing assistive services prior to and in conjunction with an ambulance's arrival to a scene. The medically-equipped units will be housed at strategic locations in Hidalgo County to provide quick response times for medical emergencies. The use of this project in conjunction with our other current projects will be critical in order to reduce the effects of Covid-19 and increase our emergency medical response capabilities to our community
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Tertiary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Hidalgo County is experiencing increased medical emergencies due to the Covid-19 Pandemic Public Health Emergency. Concurrently, shortages with medical response personnel and equipment is also occurring, and emergency medical service providers are unable to provide optimal services to certain communities.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The purchase, acquisition and implementation of Basic Life Support (BLS) Emergency Medical Equipment and Supplies to equip the Quick Response Emergency Units, will allow personnel to provide EMS first-response services and will directly respond to the COVID-19 Pandemic Public Health Emergency.

Project Name: Hidalgo County Precinct 3 Mayberry to Glasscock Road Stormwater Project

Project Identification Number	ARPA-22-123-134
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$1,165,432.46
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The stormwater improvements will assist in addressing and improving stormwater infrastructure from Glasscock Rd. to Mayberry Rd. on Mile 7 1/2. The project will be in collaboration with the Drainage District, the City of Mcallen, and Hidalgo County Precinct 3. The project will address the inadequate stormwater systems that cause flooding, the spread of diseases, and eroded roads during the rainy season thereby increasing community quality of life. Water, sewer, and broadband infrastructure all involve the provision of essential services to residents, businesses, and other consumers. As the pandemic has made clear, access to broadband has itself become essential for individuals and businesses to participate in education, commerce, work, and civic matters and to receive health care and social services. 1 The Treasury states that CWSRF includes a broad range of stormwater infrastructure projects, and as such these projects were eligible under the interim final rule and continue to be eligible under the final rule. These projects include gray infrastructure projects, such as traditional pipe, storage, and treatment systems. Projects that manage, reduce, treat, or recapture stormwater or subsurface drainage water are also eligible, including real-time control systems for combined sewer overflow management, and sediment control.

Project Name: Hidalgo County Edinburg Health Center Improvements Projects

Project Identification Number	ARPA-23-340-325
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Not Started
Adopted Budget	\$133,961.81

Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$14,300.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$14,300.00
Current Period Expenditures	\$0.00
Project Description	The purpose of the Hidalgo County Health Center Improvements Project is to expand health care capacity and meet community pandemic-related needs. Operational needs can be met through renovations to the existing building. Furthermore, efforts to mitigate the COVID-19 pandemic through this clinic include, but are not limited to, vaccination programs, medical care, testing, and support for vulnerable populations to access medical or public health services. The clinic will continue providing the residents of Hidalgo County access to resources that improve health outcomes. Hidalgo County Health Center, located at 3105 E. Richardson Rd., Edinburg, TX, 78539. The Final Rule states that In addition to programs and services, the final rule clarifies that recipients may use funds for capital expenditures that support an eligible COVID-19 public health or economic response. 1 Treasury enumerates that the following projects are examples of eligible capital expenditurescapital investments in public facilities to meet pandemic operational needs, such as physical plant improvements to public hospitals and health clinics or adaptations to public buildings to implement COVID-19 mitigation tactics. These enumerated uses are consistent with guidance from public health authorities, including the CDC. 2 In the final rule, to further decrease administrative burden and enhance recipient flexibility, Treasury is allowing recipients to also presume that low-income households were disproportionately impacted. Treasury anticipates that adding low-income households as a presumed eligible population will maintain targeting of funds to populations and communities most likely to have experienced severe pandemic impacts, while providing a more flexible approach for recipients.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$114,308.81
Type of capital expenditures, based on the following enumerated uses	COVID-19 testing sites and laboratories, and acquisition of related equipment

Project Name: Hidalgo County Weslaco Health Center Improvements Project

Project Identification Number	ARPA-23-340-326
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Not Started
Adopted Budget	\$71,040.96
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$15,600.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$15,600.00
Current Period Expenditures	\$0.00
Project Description	The purpose of the Hidalgo County Health Unit Improvements Project is to expand health care capacity and meet community pandemic-related needs. Operational needs can be met through renovations to the existing building. Furthermore, efforts to mitigate the COVID-19 pandemic through this clinic include, but are not limited to, vaccination programs, medical care, testing, and support for vulnerable populations to access medical or public health services. The clinic will continue providing the residents of Hidalgo County access to resources that improve health outcomes. Hidalgo County Health Unit, located at 1901 Bridge Ave., Weslaco, TX, 78596.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$71,040.96
Type of capital expenditures, based on the following enumerated uses	Improvements to existing facilities

Project Name: Hidalgo County Precinct 3 5K Mansion Linear Park Trail

Project Identification Number	ARPA-23-123-328
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.22-Strong Healthy Communities: Neighborhood Features that Promote Health and Safety
Status To Completion	Not Started
Adopted Budget	\$1,750,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The spread of COVID-19 resulted in widespread social

Project Description	distancing measures. Outdoor activities pose a lower risk of spread and provide opportunities for physical activity that may help improve overall well-being. The Hidalgo County Precinct 3 5K Mansion Linear Trail Project aims to build stronger communities through investing in neighborhood development by utilizing existing resources (Drainage District, Moorfield Road ROW, Mansion property) to construct a 5 kilometer trail. The trail will include exercise stations, rest stops and other features that encourage physical exercise as this is already a venue for walk/run races and events and passes next to three public schools which will provide easy access for school exercise programs or events. This trail will service a larger portion of the Hidalgo County community and provide safe recreational spaces for constituents living in, near and around Low and Moderate Income (LMI) locations, and support people's physical, social, emotional, and mental health.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$1,750,000.00
Type of capital expenditures, based on the following enumerated uses	Parks, green spaces, recreational facilities, sidewalks

Project Name: Assistance to the UTRGV School of Medicine Integrated Behavioral Healthcare

Project Identification Number	ARPA-23-124-327
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.12-Mental Health Services
Status To Completion	Not Started
Adopted Budget	\$177,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Hidalgo County has seen an increase in the request for mental health care support. The impact of the pandemic has left residents facing serious behavioral health challenges. The University of Texas Rio Grande Valley (UTRGV) School of Medicine has been providing these essential services via the John Austin Peña Clinic located at 3341 E. Richardson Rd., Edinburg, TX. Personnel treat primarily youth with mental health issues, addiction and illnesses such as diabetes. UT Health RGV aims to promote and sustain mental, emotional and physical health for children to become

	empowered responsible citizens in our communities. Hidalgo County will provide financial support to continue the operation of these vital community services and provide a safe, nurturing, and supportive response to the ongoing COVID-19 public health emergency
Does this project include a capital expenditure?	No

Project Name: Boys & Girls Club of Mcallen, South Community

Project Name: La Mansion Health Clinic Improvement Project

Project Identification Number	ARPA-23-340-330
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Not Started
Adopted Budget	\$4,800,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description Pose this project include a cenital expenditure?	Hidalgo County Health & Human Services, along with the various County Departments and COVID healthcare partners are actively assessing (Testing), intervening (vaccinating), and providing prevention education. The COVID virus has proven to be especially resilient as evident by its ever-enhancing mutations. The need for expanding and upgrading our current clinical facilities to assure the access to intervention, vaccinations, and advance healthcare referral for a County of over a 1.2 million residents and an unaccounted immigrant population is critical. The purpose of La Mansion Health Clinic Project is to expand health care capacity and meet community pandemic-related needs. Operational needs can be met through renovations and/or new construction to include furniture, fixtures and equipment. Furthermore, efforts to mitigate the COVID-19 pandemic through this clinic include, but are not limited to, vaccination programs, medical care, testing, and support for vulnerable populations to access medical or public health services. La Mansion Health Clinic plans to provide the residents of Hidalgo County access to resources that improve health outcomes during and after the public health emergency. The La Mansion Health Clinic will be located at the corner of Paula and Moorefield Roads, 2218 Moorefield Rd, Mission, TX, 78572, and will provide quality services to an underserved community.
Does this project include a capital expenditure?	No

Project Name: Hidalgo County Bio-Safety Lab Efforts

Project Identification Number	ARPA-23-340-331
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services

Status To Completion	Completed less than 50%
Adopted Budget	\$1,802,156.14
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$69,438.39
Total Cumulative Expenditures	\$69,438.39
Current Period Obligations	\$69,438.39
Current Period Expenditures	\$69,438.39
Project Description	Hidalgo County has been on a continuous response mode for the COVID pandemic since March 2020. Due to the pandemic, Hidalgo County Health and Human Service Dept has been assessing and implementing appropriate COVID-19 mitigation and prevention measures. To address the public health response, Hidalgo County will engage in a broad range of services and programming needed to contain COVID-19 including but not limited to Bio Safety personnel, Bio Safety Lab supplies and equipment and other provisions and services to identify protective measures for Hidalgo County residents.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Tertiary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	To address the public health response, Hidalgo County will engage in a broad range of services and programming needed to contain COVID-19 including but not limited to Bio Safety personnel, Bio Safety Lab supplies and equipment and other provisions and services to identify protective measures for Hidalgo County residents.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	To ensure the safety of the county constituents, Hidalgo County will implement COVID-19 mitigation and prevention measures by providing bio-med staff, supplies and other equipment to ensure its efforts are met.

Project Name: Facilities Management Building Retrofit Project

Project Identification Number	ARPA-23-125-332
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Not Started
Adopted Budget	\$500,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00

Total Cumulative Obligations	\$500,000.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$247,914.45
Current Period Expenditures	\$0.00
Project Description	The facilities management retrofit project consists of improvements to the new location for the Hidalgo County Facilities Management Building to be in compliance with the health guidelines throughout the COVID-19 public health emergency. This will include, but is not limited to, interior and exterior improvements, furniture, fixtures and equipment and other necessary expenses to ensure employee health and safety in the workplace. These provisions will provide a safe and sustainable building and will enable employees to continue performing essential services related to maintenance infrastructure of all county-owned buildings.

Project Name: Hidalgo County Adult Detention Facility Overtime Project

	1
Project Identification Number	ARPA-23-280-333
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Not Started
Adopted Budget	\$452,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$452,000.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Adult Detention Facility Overtime Project will allocate ARPA Relief Funds to compensate for overtime hours directly related to maintaining a fully operational Hidalgo County Adult Detention Facility. Throughout the COVID-19 public health emergency, personnel shortages at the detention center have placed a strain on employees, therefore, in order to remain in compliance with Texas Jail Standards, overtime pay will be available to the following positions: Detention Officer, Sr. Detention Office (Corporal), and Detention Sergeant. The goal is to alleviate shift assignment burdens and retain employees as they continue to provide essential services during the public health emergency.

Project Name: Assistance to Hidalgo County Solid Waste Disposal Services

Project Identification Number ARPA-2:	3-115-337
---------------------------------------	-----------

Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	
Adopted Budget	\$600,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$600,000.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Assistance for Hidalgo County Solid Waste Disposal project will allocate ARPA Relief Funds for solid waste collection and disposal transfer expenditures to the Edinburg Landfill as it is necessary to maintain clean, safe, and sanitary spaces. Through this project, Hidalgo County will lawfully dispose of large volumes of solid waste from the Hidalgo County Collection Stations, which are located countywide, to the Edinburg Landfill. The service includes the purchase of containers and the transportation of solid waste disposal operations according to all applicable rules and regulations.

Project Name: Hidalgo County Property Insurance Coverage

Project Identification Number	ARPA-23-125-334
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Not Started
Adopted Budget	\$700,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$700,000.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Property Insurance Coverage Project will include various county owned buildings that have been acquired and/or improved through retrofitting, renovation, and other improvements. This provision will protect critical infrastructure in the event of unforeseen circumstances and serve as a financial safeguard for property damages, losses and replacements in accordance with risk management. The acquisition of property insurance is in alignment with the Code of Federal Regulations (CFR) §200.310 - Insurance

Coverage will provide the equivalent insurance coverage for real property and equipment acquired or imported with Federal Funds as provided to property owned by the non-Federal entity.

Project Name: Assistance for Hidalgo County Fire Response Services

Project Identification Number	ARPA-23-115-335
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Not Started
Adopted Budget	\$600,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$600,000.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Assistance for Hidalgo County Fire Response Services project will allocate ARPA Relief Funds for fire call related expenditures incurred from surrounding cities as Hidalgo County does not operate a fire station and requires the assistance from the bordering cities to answer calls for the period of receipt of alarm to return to station. Through this project, the cities will provide the necessary services to maintain quick response to emergency, rescue, false alarms and fires throughout Hidalgo County and continue to provide assistance to the residents and ensure the safety of the community.

Project Name: Assistance for Hidalgo County Repairs and Maintenance Services

Project Identification Number	ARPA-23-115-336
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Not Started
Adopted Budget	\$500,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$500,000.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$21,212.33
Current Period Expenditures	\$0.00
	The Assistance for Hidalgo County Repairs and

Project Description	Maintenance Services project will allocate ARPA Relief Funds for the repairs and maintenance expenditures of law enforcement equipment which are crucial in maintaining code standards for utilization. These provisions will provide safe and sustainable repairs and maintenance which will enable employees to continue performing essential services to continue the response capabilities to our community.
---------------------	--

Project Name: Assistance for Hidalgo County Fuel Related Services

Project Identification Number	ARPA-23-115-338
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Not Started
Adopted Budget	\$1,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,000,000.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Assistance for Hidalgo County Fuel Related Services project will allocate ARPA Relief Funds for countywide fuel related expenditures. This project will allow for supplying and managing all necessary fuel—gasoline/diesel for the countywide vehicles to continue day-to-day operations which will enable employees to continue performing essential services and response capabilities to our community.

Project Name: Hidalgo County Precinct 2 Boys and Girls Club Community Development Project

Project Identification Number	ARPA-21-122-018
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.22-Strong Healthy Communities: Neighborhood Features that Promote Health and Safety
Status To Completion	Not Started
Adopted Budget	\$4,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00

Project Description	The Hidalgo County Boys and Girls Club of Pharr Community Development Project intends to use ARPA funds for the new construction of the Boys & Girls Club facility, which will be strategically located in a Qualified Census Tract (QCT) area to service Hidalgo County's most negatively impacted communities. The Coronavirus State and Local Fiscal Recovery Funds (CSLFRF) Final Rule recognizes the new construction of early learning facilities, schools, and other educational buildings or equipment as eligible capital expenditures to assist disproportionately impacted communities. The new Boys & Girls Club facility will be located in a region where 90% of the population is Hispanic and one third of the residents are foreign born (US Census Bureau 2019). Approximately, 80% of the organization's existing population located within the QCT speak a language other than English at home. The Boys and Girls Club of Pharr Community Development Project will improve the accessibility and function of the Boys and Girls Club to constituents living in QCT areas. The new San Juan facility will provide new, expanded, and enhanced early learning services, after school and enrichment programs, tutoring, career preparation programs, access to broadband, hot meals, safe recreational spaces, support for students' social, emotional, and mental health needs in a disproportionately impacted community, and mitigate the impacts of the COVID-19 public health emergency."
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$4,000,000.00
Type of capital expenditures, based on the following enumerated uses	Parks, green spaces, recreational facilities, sidewalks
Please identify the dollar amount of the total project spending that is allocated towards evidence-based interventions	\$4,000,000.00
Is a program evaluation of the project being conducted?	Yes
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Is a program evaluation of the project being conducted?	Yes
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	g
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	g

Project Name: Hidalgo County Precinct 2 Recreational Trails Connectivity and Development Proje

Project Identification Number	ARPA-21-122-040
Project Expenditure Category	2-Negative Economic Impacts
	2.22-Strong Healthy Communities: Neighborhood Features

Project Expenditure Subcategory	that Promote Health and Safety
Status To Completion	Completed less than 50%
Adopted Budget	\$9,600,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,276,826.67
Total Cumulative Expenditures	\$536,924.58
Current Period Obligations	\$0.00
Current Period Expenditures	\$226,412.77
Project Description	"The Hidalgo County Precinct 2 Recreational Trail Connectivity and Development Project will extend the existing Hidalgo County Precinct 2 Regional Hike and Bike Trail, which currently provides connections to the City of McAllen, City of Pharr, and the City of San Juan. This project will expand these existing trails and connect them to the cities of McAllen, Hidalgo, and Mission. The Hidalgo County Precinct 2 Recreational Trail Connectivity and Development Project will service a larger portion of the Hidalgo County community and provide safe recreational spaces for constituents living in, near and around Qualified Census Tract (QCT) locations, and support people's physical, social, emotional, and mental health. Parks, hike & bike trails, and other recreational spaces, such as the existing Hidalgo County Precinct 2 Regional Hike and Bike Trail, have served a critical function in the mental health of individuals, addressing social determinants of health and confronting public health disparities, particularly for low-income communities. Additionally, the Hidalgo County Precinct 2 Recreational Trail Connectivity and Development Project will be expansive, allowing for safe enjoyment while maintaining social distance with the mission to build stronger neighborhoods and communities and address health disparities and the social determinants of health that the ongoing COVID-19 public health emergency has exacerbated."
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$9,600,000.00
Type of capital expenditures, based on the following enumerated uses	Parks, green spaces, recreational facilities, sidewalks
Please identify the dollar amount of the total project spending that is allocated towards evidence-based interventions	\$0.00
Is a program evaluation of the project being conducted?	Yes
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	2 Imp Low or moderate income HHs or populations
Secondary Impacted and/or Disproportionately Impacted populations	2 Imp Low or moderate income HHs or populations
Tertiary Impacted and/or Disproportionately Impacted populations	1 Imp General Public

Is a program evaluation of the project being conducted?	Yes
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The COVID-19 public health emergency "has been described as a syndemic of COVID-19 and chronic diseases." The access to exercise opportunity rate in Hidalgo county is 60.30%. Moreover, health authorities should also target sedentary behaviors and lack of physical activity to reduce the risk of chronic diseases and severe COVID-19 outcomes.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The increased economic strain or material hardship due to the pandemic could also have a long-term impact on health, educational, and economic outcomes for young children. The recreational trails connectivity project will provide a safe recreational space for the community to improve their physical, social, emotional, and mental health through recreational activities.
Does the project prioritize local hires?	No
Does the project have a Community Benefit Agreement, with a description of any such agreement?	No

Project Name: Hidalgo County Precinct 4 Tex-Mex Rd Stormwater Project

Project Identification Number	ARPA-22-124-047
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	
Current Period Expenditures	
Project Description	The Hidalgo County Precinct 4 Tex-Mex Rd Stormwater Project will manage and reduce stormwater for the project area. The project is located along Tex-Mex Road from Tower Road to the Schunior Drain. The project consists of a pipe network with inlets Improvements and roadside grading from Tower Road due east along Tex-Mex Road with an ultimate outfall into the Schunior Drain system. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.

Projected/actual construction start date	1/11/2022
Projected/actual initiation of operations date	1/11/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Hidalgo County Precinct 4 Tex-Mex Road
Public Water System (PWS) ID Number	0
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Hidalgo County Precinct 4 Terry Road Stormwater Project

Project Identification Number	ARPA-22-124-048
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed less than 50%
Adopted Budget	\$2,341,557.34
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,019,183.30
Total Cumulative Expenditures	\$912,289.70
Current Period Obligations	\$0.00
Current Period Expenditures	\$2,057.50
Project Description	The Hidalgo County Precinct 4 Terry Road Stormwater Project will manage and reduce stormwater for the project area. The project is located along Terry Road from Rogers Road to the North Branch Drain. The project consists of a pipe network with inlets improvements, roadside grading, swale grading, road crossings, and ditch improvements of the North Branch Drain system which serves as the ultimate outfall for this project. Inlets will be placed throughout the project limits along with roadside grading, roadway crossings, swale gradings, and drainage ditch widening to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.
Projected/actual construction start date	1/11/2022
Projected/actual initiation of operations date	6/10/2022
Location Type(for broadband, geospatial location data)	Road Segment

Location Details	Hidalgo County Precinct 4 Terry Road
Public Water System (PWS) ID Number	0
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Hidalgo County Precinct 4 Encore Ranches Stormwater Project

Project Identification Number	ARPA-22-124-050
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed 50% or more
Adopted Budget	\$360,272.39
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$266,262.00
Total Cumulative Expenditures	\$236,120.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$236,120.00
Project Description	The Encore Ranches Stormwater project will manage and reduce stormwater for the northeast corner of Curry and 83rd Road. The project consists of a pipe network with inlets improvements and swale grading with an ultimate outfall into the Tex-Mex/Schunior Drain system. Inlets will be placed throughout the project limits along with swale grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.
Projected/actual construction start date	1/11/2022
Projected/actual initiation of operations date	1/11/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Encore Ranches Subdivision
Public Water System (PWS) ID Number	TXR040672
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Hidalgo County Precinct 4 Mile 17 Rd Stormwater Project

Project Identification Number	ARPA-22-124-049
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed less than 50%
Adopted Budget	\$700,989.10
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$54,976.64
Total Cumulative Expenditures	\$54,976.64
Current Period Obligations	\$0.00
Current Period Expenditures	\$5,497.66
Project Description	The Hidalgo County Precinct 4 Mile 17 Rd Stormwater Project will manage and reduce stormwater for the project area. The project is located along Mile 17 and Terry Road from Alamo Road to the North Branch Drain. Project consists of a pipe network with inlets improvements and roadside grading from Alamo Road due east along Mile 17 Road with an ultimate outfall into the North Branch Drain system. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.
Projected/actual construction start date	1/11/2022
Projected/actual initiation of operations date	7/14/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Hidalgo County Precinct 4 Mile 17
Public Water System (PWS) ID Number	0
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00
	·

Project Name: Hidalgo County Precinct 4 Mile 17 & 83rd Stormwater Project

Project Identification Number	ARPA-22-124-051
Project Expenditure Category	5-Infrastructure

Project Expenditure Subcategory S.6-Clean Water: Stormwater		1
Adopted Budget \$910.534.39 Program Income Earned \$0.00 Program Income Expended \$0.00 Total Cumulative Obligations \$910.534.39 Total Cumulative Expenditures \$37,878.50 Current Period Obligations \$0.00 Current Period Expenditures \$0.00 Current Period Expenditures \$0.00 The Mile 17 and 83rd Stormwater project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network with inlets improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain. Project consists of a pipe network will also be proposed along with San Francisco, Santa Elena and San Santiary system. The pipe network will also be proposed along with san Francisco, Santa Elena and San Santiary systems. The pipe network will also be proposed along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 1/11/2022 Projected/actual initiation of operations date 1/11/2022 Projected/actual initiation of operations date 1/11/2022 Location Type(for broadband, geospatial location data) Road Segment 1/11/2022 National Pollutant Discharge Elimination System (NPDES) TXR040672	Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Program Income Earned \$0.00 Program Income Expended \$0.00 Total Cumulative Obligations \$910,534.39 Total Cumulative Expenditures \$33,878.50 Current Period Obligations \$0.00 Current Period Expenditures \$0.00 Current Period Expenditures \$0.00 The Mile 17 and 83rd Stormwater project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain, Project consists of a pipe network with inlets improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain, Project consists of a pipe network will also be proposed along with San Francisco, Santa Elena and San Santiary system. The pipe network will also be proposed along with San Francisco, Santa Elena and San Santiary system. The pipe network will also be proposed along with san Francisco, Santa Elena and San Santiary systems. The project Description and San Santiary systems with the North Branch Drain and San Santiary systems. The project Description are stormwater project limits along with roadside grading to manage stormwater and as olding systems. Including the state and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hiddigo, particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 1/11/2022 Location Type(for broadband, geospatial location data) Road Segment 1/11/2022 Location Details 1/11/2022 Location Details 1/11/2022 Location Details 1/11/2024 Median Household Income of service area 5/44,666.00	Status To Completion	Completed less than 50%
Program Income Expended \$0.00	Adopted Budget	\$910,534.39
Total Cumulative Obligations Soloo Current Period Obligations Soloo Current Period Expenditures Soloo The Mile 17 and 83rd Stormwater project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network will also be proposed along with San Francisco, Santa Elena and San Santiago Streets. Inlets will be placed throughout the project limits along with roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along with San Francisco, Santa Elena and San Santiago Streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 1/11/2022 Projected/actual initiation of operations date 1/11/2022 Projected/actual produband, geospatial location data) Road Segment Location Type(for broadband, geospatial location data) Road Segment Location Details Public Water System (PWS) ID Number O National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area	Program Income Earned	\$0.00
Total Cumulative Expenditures S37,878.50 Current Period Obligations S0.00 The Mile 17 and 83rd Stormwater project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network with inlets improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along with San Francisco, Santa Elena and San Santiago Streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 1/11/2022 Projected/actual initiation of operations date 1/11/2022 Location Type(for broadband, geospatial location data) Road Segment Location Details Public Water System (PWS) ID Number O National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area \$44,666.00	Program Income Expended	\$0.00
Current Period Obligations Current Period Expenditures \$0.00 The Mile 17 and 83rd Stormwater project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network with inlets improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along with San Francisco, Santa Elena and San Santiago Streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities. Projected/actual construction start date 1/11/2022 Projected/actual initiation of operations date 1/11/2022 Projected/actual initiation of operations date 1/11/2022 Projected/actual initiation of perations date 1/11/2022 Projected/actual initiation of service area 1/11/2022 Projected/actual initiation of operations date 1/11	Total Cumulative Obligations	\$910,534.39
Current Period Expenditures \$0.00 The Mile 17 and 83rd Stormwater project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network with inlets improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along with San Francisco, Santa Elena and San Santiago Streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly treals are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities. Projected/actual initiation of operations date 1/11/2022 Projected/actual initiation of poperations date 1/11/2022 Projected/actual initiation of operations date 1/11/2022 Projected/actual construction st	Total Cumulative Expenditures	\$37,878.50
The Mile 17 and 83rd Stormwater project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network with inlets improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along with San Francisco, Santa Elena and San Santiago Streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for one pignates directly related to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly treated to an eligible stormwater project. Efficient stormwater services directly related to an eligible stormwater project. Efficient stormwater services directly related to an eligible stormwater services directly related to an eligible stormwater services directly related	Current Period Obligations	\$0.00
reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain, Project consists of a pipe network with inlets improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along with San Francisco, Santa Elena and San Santiago Streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities. Projected/actual initiation of operations date 1/11/2022 Projected/actual initiation of operations date 1/11/2022 Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 4 Mile 17 and 83rd Public Water System (PWS) ID Number O National Pollutant Discharge Elimination System (NPDES) Permit Number Median Household Income of service area \$44,666.00	Current Period Expenditures	\$0.00
Projected/actual initiation of operations date Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 4 Mile 17 and 83rd Public Water System (PWS) ID Number National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Project Description	reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network with inlets improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along with San Francisco, Santa Elena and San Santiago Streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and
Location Type(for broadband, geospatial location data) Road Segment Location Details Hidalgo County Precinct 4 Mile 17 and 83rd Public Water System (PWS) ID Number National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Projected/actual construction start date	1/11/2022
Location Details Hidalgo County Precinct 4 Mile 17 and 83rd Public Water System (PWS) ID Number 0 National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Projected/actual initiation of operations date	1/11/2022
Public Water System (PWS) ID Number National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Location Type(for broadband, geospatial location data)	Road Segment
National Pollutant Discharge Elimination System (NPDES) Permit Number TXR040672 Median Household Income of service area \$44,666.00	Location Details	Hidalgo County Precinct 4 Mile 17 and 83rd
Permit Number IXR040672 Median Household Income of service area \$44,666.00	Public Water System (PWS) ID Number	0
		TXR040672
Lowest Quintile Income of the service area \$27,750.00	Median Household Income of service area	\$44,666.00
	Lowest Quintile Income of the service area	\$27,750.00

Project Name: Hidalgo County Precinct 4 Colonia Tejana Stormwater Project

Project Identification Number	ARPA-22-124-065
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed less than 50%
Adopted Budget	\$1,145,059.60

Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,145,059.60
Total Cumulative Expenditures	\$645,719.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$30,852.00
Project Description	The Hidalgo County Precinct 4 Colonia Tejano Stormwater Project will reduce stormwater for the 83rd to 87th St. subdivision. The project is located on the southside of SH 107 and North of Tex Mex Rd. between S. 83rd St. and S. 87th St., This project consists of a pipe network with inlets improvements and swale grading that will tie into an existing 60-in High-Performance Polypropylene (HPP) that runs along 87th St. As per the Interim Final Rule, recipients are able to use ARPA relief funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.
Projected/actual construction start date	2/8/2022
Projected/actual initiation of operations date	7/22/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Hidalgo County Precinct 4 Colonia Tejana
Public Water System (PWS) ID Number	0
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Hidalgo County Precinct 4 Y Drain North Stormwater Project

Project Identification Number	ARPA-22-124-063
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$289,724.70
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00

Current Period Expenditures	\$0.00
	Hidalgo County Precinct 4 Y Drain North Stormwater Project will manage and reduce stormwater for the project area. The project is located north of Hwy 107 and will include ditch widening along with the removal and upsizing of existing drainage piping.
Project Description	As per the Interim Final Rule, recipients are able to use ARPA relief funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.

Project Name: Hidalgo County Precinct 4 Rio Grande Care Road Stormwater Project

Project Identification Number	ARPA-22-124-064
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed 50% or more
Adopted Budget	\$270,056.80
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$270,056.80
Total Cumulative Expenditures	\$197,504.95
Current Period Obligations	\$191.80
Current Period Expenditures	\$15,757.60
Project Description	Hidalgo County Precinct 4 Rio Grande Care Road Stormwater Project will manage and reduce stormwater for the project area by constructing a 2-ft deep swale/berm along with a pipe network and grate inlets just north of Monte Cristo Rd. and East of Rio Grande Care Rd. This project will intercept the stormwater that flows in an easterly direction and divert it north to the J-09-00 Drain Ditch. The project will also include the regrading of the roadside ditches along Rio Grande Care Rd. From Monte Cristo to the J-09-00 Drain Ditch to provide positive drainage. As per the Interim Final Rule, recipients are able to use ARPA relief funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.
Projected/actual construction start date	2/8/2022
Projected/actual initiation of operations date	7/22/2022

Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Hidalgo County Precinct 4 Rio Grande Care Road
Public Water System (PWS) ID Number	0
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Hidalgo County Precinct 2 ToGive International Community Development Project

Project Identification Number	ARPA-22-122-068
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.34-Assistance to Impacted Nonprofit Organizations (Impacted or Disproportionately Impacted)
Status To Completion	Completed less than 50%
Adopted Budget	\$252,900.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$252,900.00
Total Cumulative Expenditures	\$84,300.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Precinct 2 ToGive International Community Development Project aims to provide support in the form of a grant to ToGive International which is a nonprofit educational organization located at 2500 Dicker Rd., Suite C, Hidalgo, Texas, 78557. This project will relive the negative economic impacts of the COVID-19 public health emergency to ToGive International. ToGive International has faced challenges due to the COVID-19 public health emergency, including increased demand for services and changing operational needs. By providing this assistance, ToGive International will be able to continue serving hundreds of students that otherwise can't have the opportunity to continue to enroll in their programs, especially those living in, near, and around Qualified Census Tracts (QCT). By providing these services students are motivated to become self-driven, empowered individuals capable of possessing the emotional intelligence necessary to make important decisions. Fine arts curriculums are an essential component of human development, especially in times where student's emotional health is at risk.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	14 Dis Imp Low income HHs and populations
Secondary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts

Tertiary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Hidalgo County will support nonprofit organizations and provide assistance to help mitigate the impacts of the COVID-19 public health emergency, especially to underserved and low- to- mid-income communities.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	ToGive International has offered evidence-based educational services and practices through fine arts education after-school curriculum for children and youth and have to increase cognitive abilities, boost emotional intelligence and wellness, and strengthen self-confidence and self-awareness. They have played a key role in addressing the academic needs of underserved students that were impacted the most by the COVID-19 public health emergency.
Number of Non-Profits served (by program if recipient establishes multiple separate non-profit assistance programs)	1

Project Name: Boys & Girls Club of Pharr - San Juan Project Learn

Project Identification Number	ARPA-22-122-069
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.34-Assistance to Impacted Nonprofit Organizations (Impacted or Disproportionately Impacted)
Status To Completion	Completed
Adopted Budget	\$457,800.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$457,800.00
Total Cumulative Expenditures	\$457,800.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The Hidalgo County Precinct 2 Boys & Girls Club of Pharr-San Juan Project aims to provide support in the form of a grant to the Boys & Girls Club of Pharr-San Juan locations. The Boys and Girls Club of Pharr-San Juan has not stopped providing its services throughout the COVID-19 public health emergency to address the needs of residents, especially those residing in underserved communities. The Boys & Girls Club of Pharr-San Juan has been playing a key role in minimizing mental health issues, and the educational disparities exacerbated by the COVID-19 public health emergency.
Project Description	The Hidalgo County Precinct 2 Boys & Girls Club of Pharr-San Juan Project will help mitigate the negative impacts caused by the COVID-19 public health emergency on the Boys & Girls Club of Pharr-San Juan and help them develop a new program for their four locations called "Project Learn" which aims to reinforce the academic enrichment and school engagement of young people during the time they spend at the Boys & Girls Club. Also, the Hidalgo County Precinct 2 Boys & Girls Club of Pharr-San

	Juan Project will help expand their current transportation program to ensure the most underserved and at-risk youth are included in the program. Through this project, the Boys & Girls Club of Pharr-San Juan will be able to continue providing evidence-based programs for Hidalgo's communities, especially those living in, near, and around Qualified Census Tracts (QCT) areas.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Secondary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Tertiary Impacted and/or Disproportionately Impacted populations	20 Dis Imp Other HHs or populations that experienced a disproportionate
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Hidalgo County will provide financial assistance due to decreased revenues and contributions. This will ensure that vital community services continue and that a safe and nurturing environment is provided in response to the ongoing COVID-19 public health emergency.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Hidalgo County will assist Boys & Girls Club with the necessary funds to afford necessary expenses to assist with the response to the ongoing COVID-19 related public health measures, negative economic impacts, and to continue providing vital community services to those residents of the COUNTY who have been impacted and disproportionately impacted by the COVID-19 public health emergency.
Number of Non-Profits served (by program if recipient establishes multiple separate non-profit assistance programs)	1

Project Name: Hidalgo County Precinct 1 Delta Region Stormwater Project

Project Identification Number	ARPA-22-121-046
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$11,500,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The Hidalgo County Precinct 1 Delta Region Stormwater Project is a regional mitigation project that will provide flood control for the most populated areas of Hidalgo County and establish a process to reclaim the water for municipal and irrigation use. The Hidalgo County Precinct 1 Delta Region Stormwater Project is proposed to be constructed in three phases and includes an off-line

stormwater detention reservoir and treatment facility. The stormwater project will consist of the following components; Later Diversion Weir Construction on FM 1925, Ditch Improvements along 10F2A and 10F1, Culvert Improvements along Ditch 10F, Detention Pond Construction totaling 40 acres along vacant farmland, and a new 2,000 linear foot stormwater conveyance. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of low-income minorities.

As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.

As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.

Project Name: Hidalgo County Precinct 1 Inline Check Valves Stormwater Project

Project Identification Number	ARPA-22-121-045
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed less than 50%
Adopted Budget	\$1,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,000,000.00
Total Cumulative Expenditures	\$86,650.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The Hidalgo County Precinct 1 Inline Check Valves Stormwater Project improvements will assist in addressing and improving the backflow for flooding problems in low-lying areas. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These

Project Description

	basic needs are critical to the health and ability to work and learn of low-income minorities.
Project Description	As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.
Projected/actual construction start date	1/11/2022
Projected/actual initiation of operations date	1/11/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Hidalgo County Precinct 1
Public Water System (PWS) ID Number	TXR040672
National Pollutant Discharge Elimination System (NPDES) Permit Number	00
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Hidalgo County Precinct 1 Mercedes Gate Structure Stormwater Project

Project Identification Number	ARPA-22-121-044
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed 50% or more
Adopted Budget	\$2,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$2,000,000.00
Total Cumulative Expenditures	\$60,080.70
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Precinct 1 Mercedes Gate Structure Stormwater Project will reduce stormwater for the area south of Business 83 and west of S. Capisallo Road. The Mercedes Gate Structure consists of regrading approximately 4,000 L.F of the ditch, adding an additional box culvert at 14th St., and adding a third outfall that consists of a box culvert and gate structure that will cross under the USIBWC Levee and discharge into the USIBWC Floodway. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of low-income minorities.

	As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible water or sewer project. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.
Projected/actual construction start date	1/11/2022
Projected/actual initiation of operations date	9/19/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Hidalgo County Precinct 1 South of Business 83 and west of Capisallo Rd.
Public Water System (PWS) ID Number	0
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Insight Remote Access Software Services

Project Identification Number	ARPA-21-340-042
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The Insight Remote Access Software Services will allow the Hidalgo County Health Department to properly manage staff who are remotely accessing the Health Department network. The software services provided by Insight allow users to safely access Health Department data while maintaining network/data security standards, such as HIPAA regulations, and will allow the continuation of the COVID-19 mitigation efforts. This project will cover the recurring administrative costs associated with Insight Remote Access Services, including the monthly fees.
Project Description	According to the Coronavirus State and Local Fiscal Recovery Funds (SLFRF) Final Rule, investments in software, databases, and other information technology

	resources that support responses to the COVID-19 public health emergency are considered an enhancement of public health data systems. The Insight Remote Access Software Services is considered an enhancement of public health data systems, and it is an eligible expense under COVID-19 public health response and mitigation tactics under the SLFRF Interim Final Rule and remains eligible under the Final Rule.
Does this project include a capital expenditure?	No
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$146,308.40
Type of capital expenditures, based on the following enumerated uses	Public health data systems
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Project was merged to ARPA-22-340-055 as it is the same project, same site, same purpose.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Project was merged to ARPA-22-340-055 as it is the same project, same site, same purpose.

Project Name: Assistance to Valley Grande Institute Nursing Program

Project Identification Number	ARPA-22-110-053
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Not Started
Adopted Budget	\$400,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Assistance to Valley Grande Institute Nursing Program intends to respond to the public health crisis by investing in the Valley Grande Institute Nursing program which produces healthcare professionals. The ongoing pandemic has shown healthcare professionals, especially nurses, continue to be in high demand due to shortages in faculty members at local nursing programs. The project aims to utilize ARPA Relief Funds to assist in obtaining supplemental faculty positions and expanding class sizes. This investment will also assist in providing the necessary resources for training future nurses and assistance in COVID-19 vaccination efforts.
	Furthermore, this project is in alignment with the Healthcare Professionals program, which has as an objective to assist local institutions in recruitment and retention of faculty and

	students. Assistance to Valley Grande Institute will allow the County of Hidalgo to address the ongoing COVID-19 public health emergency and any future public health emergencies more effectively.
Does this project include a capital expenditure?	No

Project Name: Electronic Medical Records System

Project Identification Number	ARPA-22-340-066
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Netsmart Electronic Medical Records System is a software utilized by the Hidalgo County Health Department, which provides enhanced reporting and client management capabilities for the county's COVID-19 vaccinations, testing, and other related medical activities. Through this project, the County will be able to continue to utilize various modules of the Electronic Medical Records System, including but not limited to CareConnect Immunization Connector, CareConnect Direct Secure Messaging, CareConnect Lab Orders (outbound), CareConnect Lab Results, CareConnect Inbox, Diagnosis Content on Demand, myInsight SaaS Named User, OrderConnect Non-Prescriber, OrderConnect Base Fee, OrderConnect Full Suite, ScheduleConnect, Ultimedex, and CareConnect HIE Connector (CCD Transactions). According to the Coronavirus State and Local Fiscal Recovery Funds (SLFRF) Final Rule, investments in software, databases, and other information technology resources that support responses to the COVID-19 public health emergency are considered an enhancement of public health data systems. The EMR System is considered an enhancement of public health data systems under COVID-19 public health response and mitigation tactics under the SLFRF Interim Final Rule and remains eligible under the Final Rule.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$456,830.31
Type of capital expenditures, based on the following enumerated uses	Public health data systems

What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Continued support and maintenance for our Electronic Medical Records system that provides enhanced reporting and client management capabilities for our Covid-19 vaccinations, testing and other related medical activities.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	According to the Coronavirus State and Local Fiscal Recovery Funds (SLFRF) Final Rule, investments in software, databases, and other information technology resources that support responses to the COVID-19 public health emergency are considered an enhancement of public health data systems.

Project Name: Assistance to Rio Grande Valley College Nursing Program

Project Identification Number	ARPA-22-110-072
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	
Current Period Expenditures	
Project Description	Project Description: The Assistance to Rio Grande Valley College Nursing Program intends to respond to the public health crisis by investing in the institution's Nursing Program, which produces healthcare professionals. The ongoing pandemic has shown healthcare professionals, especially nurses, continue to be in high demand due to shortages in faculty members at local nursing programs. The project aims to utilize ARPA Relief Funds to assist in obtaining supplemental faculty positions and expand class sizes. Furthermore, this project is in alignment with the Hidalgo County American Rescue Plan Act Healthcare Professionals Program, which has as an objective to assist local institutions in the recruitment and retention of faculty and students. Assistance to Rio Grande Valley College will allow the County of Hidalgo to address the ongoing COVID-19 public health emergency and any future public health emergencies more effectively.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
	The Assistance to Rio Grande Valley College Nursing Program intends to respond to the public health crisis by investing in the institution's Nursing Program, which

Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	produces healthcare professionals. The ongoing pandemic has shown healthcare professionals, especially nurses, continue to be in high demand due to shortages in faculty members at local nursing programs. The project aims to utilize ARPA Relief Funds to assist in obtaining supplemental faculty positions and expand class sizes.	
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	RGV College aim to assist local institutions in the recruitment and retention of faculty and students that will allow the County of Hidalgo to address the ongoing COVID-19 public health emergency and any future public health emergencies more effectively.	

Project Name: First Responder Emergency Vehicle

Project Identification Number	ARPA-22-110-073
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Completed
Adopted Budget	\$58,177.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$58,177.00
Total Cumulative Expenditures	\$58,177.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The First Responder Emergency Vehicle will support Hidalgo County's vaccination and testing efforts while aiding the overwhelmed emergency response services. An Emergency Medical Technician (EMT) will be operating the vehicle equipped with life-saving medical equipment used in a prehospital setting, at the vaccination and testing sites. Additionally, the First Responder Emergency Vehicle will be used to provide the same services to the homebound, elderly, or disabled population. The services previously described will be provided primarily for the disadvantaged and most vulnerable Hidalgo County community members. This project will allow the County of Hidalgo to effectively address the ongoing COVID-19 public health emergency and any future public health emergencies.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$58,177.00
Type of capital expenditures, based on the following enumerated uses	COVID-19 testing sites and laboratories, and acquisition of related equipment
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	14 Dis Imp Low income HHs and populations
Secondary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Tertiary Impacted and/or Disproportionately Impacted populations	20 Dis Imp Other HHs or populations that experienced a disproportionate
	1

Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Currently the county has a shortage of medical personal staffing for hospitals, clinics, and ambulance services. There are several ongoing projects to included Covid-19 testing, vaccination clinics and homebound vaccination for the elderly and disabled. This unit will assist EMT staff to execute the duties assigned specifically when it comes to attending to the elderly and disabled constituents.	
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Having an ambulance on site would take away personnel from a critical emergency situation so with a certified EMT on staff, the vehicle would be retrofitted for emergency responses to assist with vaccination clinics or homebound vaccinations and avoid any additional stress on the already strained lack of first responders.	

Project Name: Cybersecurity Detection and Response

Project Identification Number	ARPA-22-200-043
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Completed less than 50%
Adopted Budget	\$1,091,418.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,091,418.00
Total Cumulative Expenditures	\$547,107.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$271,008.00
Project Description	The Cybersecurity Detection and Response project would provide, as an annual license, monitoring services—Rapid7 InsightIDR + InsightVM + Detection and Response Service to the Information Technology Department, specifically the Cybersecurity team, as a Security Event Incident Management (S.E.I.M.) system to analyze the data infrastructure in the event of security breaches. Due to the ongoing COVID-19 public health emergency, governments set restrictions in response to the coronavirus pandemic that has encouraged employees to work from home and stay at home. Due to the rise in remote workers, there has been an increase in vulnerabilities and compromised accounts. The aforementioned software will increase the detection and response with alerts of malicious or questionable activity on the data infrastructure as well as provide an analysis of the environment for any addressable vulnerabilities. Through this project, the County of Hidalgo will be able to provide a cyber-safe remote-work environment, which has become crucial and essential to continue the county efforts to mitigate the spread of COVID-19.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$1,091,418.00
Type of capital expenditures, based on the following	

enumerated uses	Technology and tools
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The restrictions imposed by governments in response to the coronavirus pandemic have encouraged employees to work from home and even 'stay at home. Consequently, technology has become even more important in both our working and personal lives. Despite this rise of technology need, it is noticeable that many organizations still do not provide a 'cyber-safe' remote-working environment.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The aforementioned software will increase the detection and response with alerts of malicious or questionable activity on the data infrastructure as well as provide an analysis of the environment for any addressable vulnerabilities. Through this project, the County of Hidalgo will be able to provide a cyber-safe remote-work environment, which has become crucial and essential to continue the county efforts to mitigate the spread of COVID-19.

Project Name: Ultimate Kronos Group Human Resources Information System

Project Identification Number	ARPA-22-200-074
Project Expenditure Category	3-Public Health-Negative Economic Impact: Public Sector Capacity
Project Expenditure Subcategory	3.4-Public Sector Capacity: Effective Service Delivery
Status To Completion	Completed 50% or more
Adopted Budget	\$2,753,475.50
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,981,157.50
Total Cumulative Expenditures	\$1,981,157.50
Current Period Obligations	\$0.00
Current Period Expenditures	\$590,160.00
Project Description	The Ultimate Kronos Group - Human Resources Information System (UKG - HRIS) project will allow for the procurement and utilization of a comprehensive Human Resources Information System. The UKG-HRIS is a system that provides, among other features, integrated employee payroll services, scheduler, and benefits. The purpose of this project is to create workforce management that is committed to facilitating employee experience. The UKG-HRIS will drastically reduce the need for in-person attestation and, by default, assist with COVID-19 mitigation efforts by allowing online selections to minimize the need for congregate settings.
Does this project include a capital expenditure?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic	The purpose of this project is to upgrade the current time and attendance system and the benefits' software that is presently being used for employee benefits and integrate them into one system to facilitate the employee experience. The UKG-HRIS will drastically reduce the need for

impact experienced	in-person attestation and, by default, assist with COVID-19 mitigation efforts by allowing online selections to minimize the need for congregate settings.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Governments with high capacity to use and administer data are more likely to assess the current and future needs, as well as the development and strengthening of skills for the utilization and instruction of the UKG-HRIS system as essential formulations for capacity building to increase the efficiency and effectiveness of the county and staff members.

Project Name: Hidalgo County WiFi Project

Project Identification Number	ARPA-22-200-076
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.21-Broadband: Other projects
Status To Completion	Completed less than 50%
Adopted Budget	\$1,868,622.78
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$978,247.26
Total Cumulative Expenditures	\$978,247.26
Current Period Obligations	\$126,115.42
Current Period Expenditures	\$908,417.26
Project Description	The Hidalgo County Public Wi-Fi Pole Replacement project consists of restoring county-owned Wi-Fi poles by removing and replacing damaged poles throughout the County. The purpose of this project is to increase connectivity to assist citizens with distance learning while seeking to improve technological improvements as well as telework capability. In an effort to comply with COVID-19 health and safety guidelines, the pole restorations will work with County functions and mount equipment with Wi-Fi connectivity in order to effectively and efficiently assist citizens. This project will provide the minimum level of service, which will include but is not limited to maintaining a level of service that will meet applicable health-based standards and establish or improve broadband service to underserved populations that were impacted by COVID-19 public health emergency.
Projected/actual construction start date	3/22/2022
Projected/actual initiation of operations date	3/22/2022

Project Name: Certified Medical Assistant Positions

Project Identification Number	ARPA-22-280-077
Project Expenditure Category	3-Public Health-Negative Economic Impact: Public Sector Capacity
Project Expenditure Subcategory	3.1-Public Sector Workforce: Payroll and Benefits for Public Health, Public Safety, or Human Services Workers

Status To Completion	Completed less than 50%
Adopted Budget	\$424,697.47
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$245,281.95
Total Cumulative Expenditures	\$245,281.95
Current Period Obligations	\$0.00
Current Period Expenditures	\$245,281.95
Project Description	Through this project, the County will provide the Hidalgo County Adult Detention Facility with five (5) medical assistant staff members to assist with the mitigation of COVID-19 throughout the public health emergency. The purpose of these positions is to support the existing staff, in rotating shifts, to better mitigate COVID-19 as there has been an increase in COVID-19 cases in the jail population. Additionally, the Certified Medical Assistant will also provide medical support to inmates in instances where there may be accidents, emergencies, observations, assisting with physician appointments, and examining the health status of new inmates, especially during the ongoing pandemic.
Does this project include a capital expenditure?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	County will provide the Adult Detention Facility with five (5) medical assistant staff members to assist with the mitigation of COVID-19 throughout the public health emergency.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The purpose of these positions is to support the existing staff, in rotating shifts, to better mitigate COVID-19 as there has been an increase in COVID-19 cases in the jail population. Additionally, the Certified Medical Assistant will also provide medical support to inmates in instances where there may be accidents, emergencies, observations, assisting with physician appointments, and examining the health status of new inmates, especially during the ongoing pandemic.
Number of government FTEs responding to COVID-19 supported under this authority	5

Project Name: Hidalgo County Precinct 3 El Paraiso Community Resource Center

Project Identification Number	ARPA-22-123-075
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.10-Assistance to Unemployed or Underemployed Workers (e.g. job training, subsidized employment, employment supports or incentives)
Status To Completion	Completed less than 50%
Adopted Budget	\$4,123,009.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00

Total Cumulative Obligations	\$721,607.81
Total Cumulative Expenditures	\$157,070.61
Current Period Obligations	\$110,929.68
Current Period Expenditures	\$157,070.61
Project Description	The Hidalgo County Precinct 3 El Paraiso Community Resource Center (CRC) intends to utilize ARPA Relief funds to construct a community resource center located in a Qualified Census Tract (QCT) area. The CRC's objective is to provide access and informative educational programs to improve the well-being of the disadvantaged and most vulnerable Hidalgo County Community members during the COVID-19 public health emergency. The Coronavirus State and Local Fiscal Recovery Funds (CSLFRF) Final Rule recognizes the new construction of early learning facilities, schools, and other educational buildings or equipment as eligible capital expenditures to assist disproportionately impacted communities. The Hidalgo County Precinct 3 El Paraiso Community Resource Center (CRC) intends to utilize ARPA Relief funds to construct a community resource
	center located in a Qualified Census Tract (QCT) area. The CRC's objective is to respond to the negative effects that the pandemic has exacerbated and other informative outreach programs to improve the wellbeing of the disadvantaged and most vulnerable Hidalgo County Community members during and after the COVID-19 public health emergency. In addition to programs and services, the final rule clarifies that recipients may use funds for capital expenditures that support an eligible COVID-19 public health or economic response.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$2,000,000.00
Type of capital expenditures, based on the following enumerated uses	Job and workforce training centers
Please identify the dollar amount of the total project spending that is allocated towards evidence-based interventions	\$0.00
Is a program evaluation of the project being conducted?	Yes
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	3 Imp HHs that experienced unemployment
Secondary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Is a program evaluation of the project being conducted?	Yes
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	This project will lessen negative economic impacts to participants by providing, learning opportunities, job training, and other skill-career building activities and offer opportunities for childcare assistance to assist in reduction of unemployment.
	The pandemic amplified workforce challenges. Low income

Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19

communities face additional challenges along with unemployment. These wide ranging services target career readiness training and rhiring support to assit with unemployment and lessen challenges.

Project Name: COVID-19 Public Health Emergency Overtime Program

Project Identification Number	ARPA-22-340-067
Project Expenditure Category	3-Public Health-Negative Economic Impact: Public Sector Capacity
Project Expenditure Subcategory	3.1-Public Sector Workforce: Payroll and Benefits for Public Health, Public Safety, or Human Services Workers
Status To Completion	Completed less than 50%
Adopted Budget	\$150,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$22,738.40
Total Cumulative Expenditures	\$22,738.40
Current Period Obligations	\$0.00
Current Period Expenditures	\$357.97
Project Description	The purpose of the COVID-19 Public Health Emergency Overtime Program is to compensate overtime hours directly related to addressing the COVID-19 public health emergency and it's impacts. This program is for Hidalgo County FLSA-covered and FLSA non-covered employees who have been, and continue to be, relied on to maintain the operations of essential, critical infrastructure sectors, including those who are crucial to protecting the health and wellbeing of their communities during the COVID-19 public health emergency.
Does this project include a capital expenditure?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The objective of the Hidalgo County Overtime program is to provide compensation to Hidalgo County FLSA-covered and FLSA non-covered employees for overtime hours worked directly responding to the COVID-19 public health emergency. Throughout the public health emergency, Hidalgo County employees have been relied on to maintain the operations of essential, critical infrastructure sectors, including those who are crucial to protecting the health and wellbeing of their communities during the COVID-19
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Throughout the ongoing public health emergency, Hidalgo County employees have been pivotal in maintaining essential government services to constituents, especially members of disproportionately impacted communities. Hidalgo County employees directly responding to the COVID-19 pandemic often work more than 40 hours to address the effects of the public health emergency. In order to remunerate the efforts of employees responding to the COVID-19 pandemic, the County is providing payment for overtime
Number of government FTEs responding to COVID-19 supported under this authority	172

Project Name: American Rescue Plan Act: Administrative Costs

Project Identification Number	ARPA-22-115-079
Project Expenditure Category	7-Administrative
Project Expenditure Subcategory	7.1-Administrative Expenses
Status To Completion	Completed less than 50%
Adopted Budget	\$1,970,741.30
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$760,485.21
Total Cumulative Expenditures	\$760,485.21
Current Period Obligations	\$0.00
Current Period Expenditures	\$133,529.59
Project Description	The American Rescue Plan Act: Administrative Costs project is intended to provide resources, tools, supplies, and grant distribution (salaries) to employees solely working on the COVID-19 public health emergency. These resources are intended for the use of the Hidalgo County American Rescue Plan Act (ARPA) Division to complete day-to-day tasks, project management, planning, development, implementation of programs, compliance with program policies and procedures, statutes, and rules in response to the COVID-19 pandemic.

Project Name: Hidalgo County Precinct 4 Pueblo De Palmas Park Improvements Project

Project Identification Number	ARPA-21-124-031
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.22-Strong Healthy Communities: Neighborhood Features that Promote Health and Safety
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	
Current Period Expenditures	
	"Hidalgo County Precinct 4 is planning on making improvements to the Pueblo de Palmas Park, located at 4550 North Cesar Chavez Rd. Edinburg, TX 78542, which includes improvements to basketball courts, restrooms, parking lots, and landscaping. The Pueblo De Palmas Park is located in an underprivileged

area that would benefit greatly from the amenities being proposed. This project will improve the accessibility and function of the Pueblo De Palmas Park to constituents living in, near, and around Qualified Census Tract (QCT) areas. The Pueblo De Palmas Park will be designed to benefit the health and well-being of the most vulnerable populations, including residents that reside in QCT areas. Recreational spaces such as the Pueblo De Palmas Park have always served a critical function in the mental health of individuals, particularly in low-income communities. Also, the Pueblo De Palmas Park will be expansive, allowing for safe enjoyment while maintaining social distance."
Yes
\$0.00
Parks, green spaces, recreational facilities, sidewalks
2 Imp Low or moderate income HHs or populations
N/A
N/A

Project Name: Voting Machine Retrofit Project

Project Identification Number	ARPA-21-130-001
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	
Current Period Expenditures	
Project Description	The Voting Machine Retrofit Project will allocate ARPA Relief Funds for the necessary retrofits of the County's voting machine systems. In an effort to maintain compliance with Senate Bill 598, Hidalgo County voting machines must "use, create, or display a paper record that may be read by the voter." The Voting Machine Retrofit Project will ensure that County voting equipment follows all the current regulations and laws. The project increases the transparency and accountability of the voting process by securing the fairness of elections in Hidalgo County.

Project Name: Hidalgo County Debris Removal Project

	,
Project Identification Number	ARPA-21-115-002
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Completed less than 50%
Adopted Budget	\$1,125,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,125,000.00
Total Cumulative Expenditures	\$604,839.68
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Debris Removal project will allocate ARPA Relief Funds for debris removal expenditures as it is necessary to maintain clean, safe, and sanitary roadways and public spaces. Through this project, the County of Hidalgo will lawfully dispose of large volumes of disaster-generated debris from a large area in a timely and cost-effective manner. The services include assembling, directing, and managing a workforce that can successfully complete the debris removal and disposal operations according to all applicable rules and regulations.

Project Name: COVID-19 Infusion Therapy Communication Project

Project Identification Number	ARPA-21-110-005
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed
Adopted Budget	\$932.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$932.00
Total Cumulative Expenditures	\$932.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The COVID-19 Infusion Therapy Communication Project consists of the creation and printing of informational leaflets related to COVID-19 treatment. The leaflets have been printed for proper distribution to test sites to inform the community about the necessary resources and information regarding the COVID-19 public health emergency. The leaflet's purpose is to disseminate preliminary information about Monoclonal Antibody Infusion Treatment for individuals who have tested positive for COVID-19. The

	leaflet also showcases Regional Infusion Centers that are located in Hidalgo County.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Communications program to provide the community the necessary resources (information) regarding COVID-19, including but not limited to Infusions Therapy.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The leaflets have been printed for proper distribution to test sites to inform the community about the necessary resources and information regarding the COVID-19 public health emergency. The leaflet's purpose is to disseminate preliminary information about Monoclonal Antibody Infusion Treatment for individuals who have tested positive for COVID-19.

Project Name: Countywide Roadway Assessment Project

Project Identification Number	ARPA-21-115-003
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Completed 50% or more
Adopted Budget	\$1,660,128.92
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,660,128.92
Total Cumulative Expenditures	\$1,660,128.92
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The proposed project would consist of roadway inventory, roadway maintenance, and capitalization study. In addition, a roadway assessment report is needed to be in compliance with GASB reporting standards.

Project Name: High Water Rescue Vehicle

Project Identification Number	ARPA-21-110-006
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed less than 50%
Adopted Budget	\$198,077.90
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$195,290.90
Total Cumulative Expenditures	\$195,290.90

Current Period Obligations	\$0.00
Current Period Expenditures	\$170,614.00
Project Description	The High Water Rescue Vehicle would be utilized to administer emergency services during flooding events throughout the ongoing COVID-19 public health emergency and future disasters. The High Water Rescue Vehicle would facilitate the ability to rescue individuals stranded in their vehicles or assist families flooded out of their homes. The High Water Vehicle would also expedite the acquisition and distribution of supplies to families in need and facilitate the transport of medical personnel to areas that emergency services are unable to access.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$195,290.90
Type of capital expenditures, based on the following enumerated uses	Emergency operations centers and acquisition of emergency response equipment
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Tertiary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Hidalgo County has a need for increased logistical equipment to support the public health emergency response.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The high-water rescue vehicle will support Hidalgo County emergency management services by assisting first responders during high water rescues and emergency transportation situations including but not limited to evacuations, distribution of supplies, especially in inaccessible areas throughout the ongoing COVID-19 public health emergency and future disasters.

Project Name: Hidalgo County Precinct 3 Tierra Dorada Stormwater Project

Project Identification Number	ARPA-21-123-008
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$127,862.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$127,862.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00

The stormwater improvements will assist in addressing and improving stormwater infrastructure systems in Tierra Dorada, in the City of Mission, between Schuerbach Road and Moorefield Road, which often face water inequities. The improvements will be bound by Schuerbach Road to the west, Inspiration Road to the east, and Tierra Dorada Subdivision to the north, and Mile 1. This project will address the inadequate stormwater systems that cause flooding, the spread of diseases, and eroded roads during the rainy season.

As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to eligible water conservation or stormwater systems. Efficient stormwater systems directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.

Project Name: Hidalgo County Precinct 3 Glasscock Rd. Mile 4 to Mile 5 Stormwater Project

Project Identification Number	ARPA-21-123-009
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$800,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$800,000.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The stormwater improvements will assist in addressing and improving stormwater infrastructure systems on Glasscock Road in the City of Alton. The improvements will be made along Glasscock Road, just south of Mile 5 to Mile 4 (Lark Ave), which will consist of a pipe network with inlet improvements. During the rainy season, Glasscock Road is affected by inadequate stormwater systems, which causes erosion to the roads and flooding. As per the Coronavirus State and Local Fiscal Recovery Funds FAQ document, in question 6.15, recipients are able to use ARPA funds for road repairs and upgrades directly related to an eligible stormwater project. Efficient
	stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.

Project Name: Adobe Sign for Enterprise - Digital Signature

Project Identification Number	ARPA-21-200-010
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed
Adopted Budget	\$42,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$42,000.00
Total Cumulative Expenditures	\$41,875.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Adobe Sign for Enterprise - Digital Signature will allow Hidalgo County Departments to digitally sign official documents, agreements, and contracts in order to mitigate the spread of COVID-19. The Adobe Digital Signature service eliminates the need for staff to potentially put themselves at risk of contracting COVID-19 by physically delivering County documents, agreements, and contracts that need signatures from other County employees, departments, offices, or elected officials.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Using the Adobe Digital Signature service will eliminate the need for staff to hand deliver County documents, agreements and contracts needing physical signatures to other County employees, departments, offices or Elected Officials.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The Adobe Digital Signature service eliminates the need for staff to potentially put themselves at risk of contracting COVID-19 by physically delivering County documents, agreements, and contracts that need signatures from other County employees, departments, offices, or elected officials.

Project Name: World Radio Network Tower Lease Agreement

Project Identification Number	ARPA-21-200-011
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00

Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	This project would consist of a five (5) year lease agreement between Hidalgo County and World Radio Network for the use of a Radio Tower to provide Wi-Fi connectivity as part of the Hidalgo County Public Wi-Fi initiative. The radio tower will assist with County functions and compliance with public health measures related to the ongoing COVID-19 public health emergency by establishing a Lease of Tower Agreement to mount equipment to provide Wi-Fi connectivity and assist the citizens with distance learning, including technology improvements, as well as improving telework capability.

Project Name: Radio Communication Project

Project Identification Number	ARPA-21-110-012
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed
Adopted Budget	\$146,070.50
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$146,070.50
Total Cumulative Expenditures	\$146,070.50
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Radio Communication Project will address and improve radio communication equipment, as the dissemination of accurate information plays a critical role in executing COVID-19 mitigation tactics. The Radio Communication Project will consist of a purchase of 6 mobile radios and 12 portable radios. Additionally, the purpose of the purchase is to place several radios in the COVID-19 Mobile Command Unit, Mobile Support (Box Trucks), COVID-19 Rapid Response Communication Unit, and a COVID-19 Rapid Response Medical Unit including the High Water Rescue Vehicle. The equipment will be used to assist in COVID-19 response and mitigation efforts. The project would allow various agencies and County departments to remain in constant communication with each other during responses, such as operations with hospital surges, mass vaccination clinics, and food and supply distributions.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$146,070.50
Type of capital expenditures, based on the following enumerated uses	Technology and tools

What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Radio Communication Equipment that will be used during COVID -19 Respond and Mitigation . This would allow various agencies and county department to communication with each other during responds, such as operations with hospital surge , mass vaccination clinics, food distribution of food and supplies with our community supporting agencies
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The Radio Communication Project will address and improve radio communication equipment, as the dissemination of accurate information plays a critical role in executing COVID-19 mitigation tactics.

Project Name: Courthouse Wi-Fi and Telephone Connectivity System

ARPA-21-200-013
3-Public Health-Negative Economic Impact: Public Sector Capacity
3.4-Public Sector Capacity: Effective Service Delivery
Completed 50% or more
\$880,749.05
\$0.00
\$0.00
\$857,954.15
\$480,731.80
\$0.00
\$0.00
The Courthouse Wi-Fi and Telephone Connectivity System will ensure the safety of constituents and County employees by establishing reliable communication systems in the newly constructed Hidalgo County Courthouse to comply with COVID-19 health and safety guidelines. The procurement of the telephone and Wi-Fi systems is congruent with Hidalgo County's goal to provide effective delivery of services in light of change in technology, the public's expectations, and the area's population and economy.
No
The procurement of the telephone and Wi-Fi systems is congruent with Hidalgo County's goal to provide effective delivery of services in light of change in technology, the public's expectations and the area's population and economy.
The Courthouse Wi-Fi and Telephone Connectivity System will ensure the safety of constituents and County employees by establishing reliable communication systems in the newly constructed Hidalgo County Courthouse to comply with

Project Name: Juvare WebEOC Product Enhancement

Droiget Identification Number	LARPA-21-110-016
Project Identification Number	ARPA-21-110-016

	i i
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed
Adopted Budget	\$14,500.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$14,500.00
Total Cumulative Expenditures	\$14,500.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	In order to efficiently and adequately respond to the COVID-19 public health emergency, the Hidalgo County Emergency Management Department will utilize Juvare WebEOC to streamline communication and response efforts related to the COVID-19 pandemic and other potential public health emergencies. Juvare WebEOC is an emergency management software that shares data and workflows among agencies and employees. Data collected through the software is also able to be exported to other programs. The Emergency Management Department seeks to use the software to facilitate the dissemination of information between Hidalgo County and its jurisdictions. The shared information ranges from COVID-19 hospital statuses and personnel requests that are sent to the State of Texas to daily COVID-19 testing of immigrants. Juvare WebEOC allows for communication with constituents and other County departments through a public facing form.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$14,500.00
Type of capital expenditures, based on the following enumerated uses	Technology and tools
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Since the on onset of the Pandemic in Q1 of 2020 WebEOC has been used to maintain situational awareness between Hidalgo County and its' jurisdictions. The shared information ranges from Covid 19 hospital Status to personnel requests sent to the State of Texas to help with the Covid 19 cases within Hidalgo County to daily Covid 19 testing of Immigrants.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Hidalgo County Emergency Management Department will utilize Juvare WebEOC to streamline communication and response efforts related to the COVID-19 pandemic and other potential public health emergencies. Juvare WebEOC is an emergency management software that shares data and workflows among agencies and employees. Data collected through the software is also able to be exported to other programs.

Project Name: Hidalgo County Precinct 2 Stormwater Management Project

Project Identification Number	ARPA-21-122-017
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed less than 50%
Adopted Budget	\$1,142,460.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$165,467.14
Total Cumulative Expenditures	\$165,467.14
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Precinct 2 Stormwater Management Project will help manage, reduce, and recapture rural stormwater. According to the final rule guidelines, investments in projects that improve stormwater infrastructure systems are eligible expenses using ARPA Relief Funds. The project will address issues that arise during the rainy season, in which the area is affected by flooding, the spread of waterborne diseases, and the erosion of the roads. The Hidalgo County Precinct 2 Stormwater Management Project will create efficient stormwater system services that directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work in vulnerable communities.
Projected/actual construction start date	11/30/2021
Projected/actual initiation of operations date	11/30/2021
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Rural Roads 86miles in Precinct 2
Public Water System (PWS) ID Number	TXR040672
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Schuerbach Health Clinic Improvement Project

Project Identification Number	ARPA-21-340-020
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Cancelled
Adopted Budget	\$0.00

Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	
Current Period Expenditures	
Project Description	The purpose of the Schuerbach Health Clinic Improvement Project is to expand health care capacity and meet community pandemic-related needs. Operational needs can be met through renovations to the existing Schuerbach Health Clinic. Furthermore, efforts to mitigate COVID-19 include COVID-19 vaccination programs, medical care, testing, and support for vulnerable populations to access medical or public health services. The Schuerbach Health Clinic will provide services, including but not limited to family planning, immunization, and wellness health. The Scherubach Health Clinic, located at 211 S. Schuerbach Rd, Mission, Texas, 78572, will provide services to Hidalgo County residents, including the residents that have been impacted by the COVID-19 public health emergency.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$3,000,000.00
Type of capital expenditures, based on the following enumerated uses	Improvements to existing facilities
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	This intent of this project was to remodel and make it suitable for regulations against Covid-19 and feasible working conditions. However, after an inspection of the existing building, it was determined that it is "sinking" and not a safe place to invest.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	It would be very costly to reconstruct the whole building.

Project Name: El Paraiso Health Clinic Improvement Project

Project Identification Number	ARPA-21-340-019
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Completed less than 50%
Adopted Budget	\$3,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$190,796.71
Total Cumulative Expenditures	\$190,796.71
Current Period Obligations	\$22,102.15

Current Period Expenditures	\$64,548.81
Project Description	The purpose of the El Paraiso Health Clinic Improvement Project is to expand health care capacity and meet community pandemic-related needs. Operational needs can be met through renovations to the existing El Paraiso Health Clinic. Furthermore, efforts to mitigate the COVID-19 pandemic through this clinic include, but are not limited to, vaccination programs, medical care, testing, and support for vulnerable populations to access medical or public health services. El Paraiso Health Clinic plans to provide the residents of Hidalgo County access to resources that improve health outcomes. El Paraiso Health Clinic, located at 1901 N. Los Ebanos Rd., Alton, TX, 78573, is in a Qualified Census Tract area to provide services to an underserved community.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$3,000,000.00
Type of capital expenditures, based on the following enumerated uses	Improvements to existing facilities
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Tertiary Impacted and/or Disproportionately Impacted populations	7 Imp Other HHs or populations that experienced a negative economic
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The expansion of clinics and addition of new clinical locations will ensure access to COVID-19 intervention and vaccinations and advance healthcare referrals for a County of over 1.2 million residents, including an unaccounted immigrant population. In order to meet the needs of an impoverished population of 143,000, a defunct building located at 6 ½ North Los Ebanos Road, unofficially dubbed the El Paraiso Clinic, is being considered due to its high accessibility to indigent communities.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Hidalgo County Health & Human Services, along with the various County Departments and COVID healthcare partners, are actively assessing (testing), intervening (vaccinating) and providing prevention education. The COVID-19 virus has proven to be especially robust, as evident by its ever enhancing mutations. The need for providing high quality services and care to our Hidalgo County residents is of utmost importance.

Project Name: Hidalgo County Courthouse Pandemic Preparedness Retrofit Project

Project Identification Number	ARPA-21-125-033
Troject identification Number	AKI A-21-123-033
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Completed 50% or more
Adopted Budget	\$3,565,310.00
Program Income Earned	\$0.00

Program Income Expended	\$0.00
Total Cumulative Obligations	\$3,565,310.00
Total Cumulative Expenditures	\$3,245,365.29
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Courthouse Preparedness Retrofit Project would provide facility retrofits that include physical plant changes, which will provide needed protections to constituents and essential workers to avoid the contraction of COVID-19 and its potential health impacts would continue. The Hidalgo County Courthouse retrofits are needed in order to continue providing services to the community throughout the COVID-19 public health emergency. The project will consist of enhancement to current systems with upgrades pertaining mostly to HVAC equipment which will neutralize microbial contaminants that impede efficiency and plumbing fixtures.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$3,565,310.00
Type of capital expenditures, based on the following enumerated uses	Improvements to existing facilities
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The Hidalgo County Courthouse Preparedness Retrofit Project would provide facility retrofits that include physical plant changes, which will provide needed protections to constituents and essential workers to avoid the contraction of COVID-19 and its potential health impacts would continue.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The Hidalgo County Courthouse retrofits are needed in order to continue providing services to the community throughout the COVID-19 public health emergency.

Project Name: RGV Food Bank Contribution

Project Identification Number	ARPA-21-110-022
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.34-Assistance to Impacted Nonprofit Organizations (Impacted or Disproportionately Impacted)
Status To Completion	Completed
Adopted Budget	\$100,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$100,000.00
Total Cumulative Expenditures	\$100,000.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	For the past two years, COVID-19 has greatly impacted the

Project Description	nation, especially regions of low socioeconomic status. Nonprofits, which provide vital services to communities, have faced economic and financial challenges due to the pandemic. Food banks continue to respond to increased demand due to the COVID-19 public health emergency. The County desires to designate ARPA funds to assist the RGV Food Bank for additional expenses incurred due to the COVID-19 pandemic. One objective is to provide the citizens of Hidalgo County access to food delivery services including, but not limited to, senior citizens and other vulnerable populations that have been impacted by the COVID-19 public health emergency. Additionally, community factors, such as a debilitated support system, can directly impact and increase a family's likelihood of having food insecurity. Food banks are responding to the rise in food insecurity caused by the COVID-19 public health emergency. The ARPA funds will help support the RGV Food Bank and ensure there is an abundance of resources to meet the growing demand for food assistance.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	14 Dis Imp Low income HHs and populations
Tertiary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Much of this insecurity, due to the food shortages, exists in the Colonias, which are usually located within 150 miles from the Texas-Mexico border. For the past two years, COVID-19 has greatly impacted the nation, especially regions of low socioeconomic status. Nonprofits, which provide vital services to communities, have faced economic and financial challenges due to the pandemic.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Food banks continue to respond to increased demand due to the COVID-19 public health emergency. Hidalgo County will provide ARPA funds to assist the RGV Food Bank with additional expenses incurred due to the COVID-19 pandemic.
Number of Non-Profits served (by program if recipient establishes multiple separate non-profit assistance programs)	1

Project Name: Hidalgo County Precinct 3 Parks Improvements

Project Identification Number	ARPA-21-123-023
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.22-Strong Healthy Communities: Neighborhood Features that Promote Health and Safety
Status To Completion	Completed less than 50%
Adopted Budget	\$2,300,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00

Total Cumulative Obligations	\$2,300,000.00
Total Cumulative Expenditures	\$18,640.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$18,640.00
Project Description	The Hidalgo County Precinct 3 Parks Improvements Project, will include the following parks; Katarina North Park, Katarina South Park, Abram Park, and Pavilion, Los Ebanos Park & Pavilion, and Veterans Pavilion. Precinct 3 Park Improvements will assist in improving recreational parks and pavilions as it plays a critical role in protecting public health. This project will improve the accessibility and function of the Precinct 3 Park Improvements to constituents living in and around Qualified Census Tracts (QCT), as they will be designed to benefit the health and well-being of QCT populations. Treasury's Coronavirus State and Local Fiscal Recovery Funds (CSLFRF) Interim Final Rule recognizes parks and other recreational spaces as methods of creating stronger communities, addressing social determinants of health, and
	confronting public health disparities.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$2,300,000.00
Type of capital expenditures, based on the following enumerated uses	Parks, green spaces, recreational facilities, sidewalks
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	2 Imp Low or moderate income HHs or populations
Tertiary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The purpose of this recreational expansion program is to be responsive and committed in providing essential park, hike & bike trails, and other recreational services making our community a more desirable place to live, work, and play. The pursuit of a park system that is equitable and balanced and provides engaging recreation programming for people of all abilities, ages, and socio-economic levels.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	ARPA funds, tends to recreate and renovate current parks by adding more recreational space, restrooms for the public, and better equipment. In addition to creating more recreational space, Hike & bike trails are being created for the community to enjoy outside areas where they can exercise, explore, and create that access that lacks from low to moderate income communities.

Project Name: COVID-19 Media Campaign

Project Identification Number	ARPA-21-110-027
Project Expenditure Category	1-Public Health
	1.7-Other COVID-19 Public Health Expenses (including

Project Expenditure Subcategory	Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed
Adopted Budget	\$364,727.75
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$364,727.75
Total Cumulative Expenditures	\$364,727.75
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The COVID-19 Media Campaign will consist of a TV and radio ad buy to address ongoing COVID-19 concerns, particularly mental health issues, by educating the public on measures taken so far by the County to mitigate the spread of the virus. More than 20 months into the pandemic, the evidence of long-term malaise related to COVID-19, including mental health and economic issues such as a mortgage or rental needs caused by the pandemic has become more evident. The COVID-19 Report Card Media Campaign intends to address some mental health concerns by giving the public a report card of what Hidalgo County has done so far to address the pandemic. The idea is to convey the sense that health officials are gaining the upper hand as it relates to mitigating the spread of the virus, as well as the treatment. The expectation is to assuage real mental health concerns that suggest the COVID-19 pandemic will never end. The campaign will also seek to disseminate information regarding the ongoing effort to diminish the virus and its effects by educating the public on questions of vaccinations and who is eligible for treatment, including the state-run infusion center. There is also an effort to inform the public about the CARES Act and ARPA funds still available for COVID-related rental and mortgage relief.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	More than 20 months into the pandemic, the evidence of long-term malaise related to COVID-19, including mental health and economic issues such as mortgage or rental needs caused by the pandemic have become more evident.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The COVID-19 Report Card Media Campaign intends to address some mental health concerns by giving the public a report card of what Hidalgo County has done so far to address the pandemic. The idea is to convey the sense that health officials are gaining the upper hand as it relates to mitigating the spread of the virus, as well as the treatment.

Project Name: Precinct 3 Farm to Market Rd. 2221 Stormwater Infrastructure Improvement

Project Identification Number	ARPA-21-123-028
Project Expenditure Category	5-Infrastructure

Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$1,805,293.23
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$122,475.80
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$122,475.80
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Precinct 3 FM2221 Stormwater Project, located between Jara Chinas Road and El Pinto Road, is in need of sewer repair and subsurface drainage water due to damages caused by inclement weather. The FM2221 Stormwater project will prevent the road from flooding and ensure that access to connected roads is safe. In this way, residents are able to transit to receive access to essential services, including access to health care services. The Interim Final Rule aligns types of eligible projects that are supported by the Clean Water State Revolving Fund, in which stormwater projects can be an assistance to any public, private, or nonprofit entity for measures to manage, reduce, treat, or recapture stormwater or subsurface drainage water. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of the residents of the County of Hidalgo, particularly for the disadvantaged and low-income minorities.

Project Name: Hidalgo County Precinct 4 J.R. "Milo" Ponce Park Improvements Project

Project Identification Number	ARPA-21-124-029
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.22-Strong Healthy Communities: Neighborhood Features that Promote Health and Safety
Status To Completion	Completed 50% or more
Adopted Budget	\$365,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$363,614.67
Total Cumulative Expenditures	\$363,614.67
Current Period Obligations	\$0.00
Current Period Expenditures	\$178,816.50
	Hidalgo County Precinct 4 is planning on making improvements to J.R. "Milo" Ponce Park located at Jr Milo Ponce Dr., Edinburg, TX 78542. The improvements will consist of the removal of existing playgrounds to be replaced with new inclusive playgrounds for children ages that range

	from 2 to 12 years of age.
Project Description	The project will improve the accessibility and function of the J.R. "Milo" Ponce Park to constituents living in, near, and around Qualified Census Tract (QCT) areas. The improvements to the park have been designed to benefit the health and well-being of the most vulnerable populations, including residents that reside in QCT areas.
	Recreational spaces, such as the J.R. "Milo" Ponce Park, have always served a critical function in the mental health of individuals, particularly in low-income communities. Additionally, the park will be expansive, allowing for safe enjoyment while maintaining social distance.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$365,000.00
Type of capital expenditures, based on the following enumerated uses	Parks, green spaces, recreational facilities, sidewalks
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	2 Imp Low or moderate income HHs or populations
Tertiary Impacted and/or Disproportionately Impacted populations	4 Imp HHs that experienced increased food or housing insecurity
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The importance of regularly engaging in any type of physical activity for both physical and mental health is well established and may be particularly beneficial in protecting the body in limiting the damage caused by Covid-19. Exposure to nature or green space also has positive physical and behavioral health benefits.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	This project will improve the accessibility and function of the J. Milo Ponce Park to constituents living in, near and around Qualified Census Tract areas. The improvements to the JR. Milo Ponce Park has designed to benefit the health and well-being of the most vulnerable populations, includes residents reside in QCT areas.

Project Name: Public Wi-Fi Pole Replacement

Project Identification Number	ARPA-21-200-030
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Completed
Adopted Budget	\$6,983.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$6,983.00
Total Cumulative Expenditures	\$6,983.00
Current Period Obligations	\$0.00

Current Period Expenditures	\$0.00
Project Description	This project would consist of a Wi-Fi pole replacement for Precinct 2. The purpose of this project is to increase connectivity to assist citizens with distance learning while seeking to improve technological improvements as well as telework capability. In an effort to comply with COVID-19 health and safety guidelines, the pole replacement will work with County functions and mount equipment of Wi-Fi connectivity in order to effectively and efficiently assist citizens. This project will provide the minimum level of service which will include but is not limited to, maintaining a level of service that will meet applicable health-based standards and establish or improve broadband service to unserved or underserved populations that were impacted by COVID-19 public health emergency.

Project Name: The Assistance to HOPE Clinic

Project Identification Number	ARPA-21-110-032
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.34-Assistance to Impacted Nonprofit Organizations (Impacted or Disproportionately Impacted)
Status To Completion	Completed
Adopted Budget	\$1,060,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,060,000.00
Total Cumulative Expenditures	\$1,060,000.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Assistance to HOPE Clinic project is consistent with the Hidalgo County American Rescue Plan Act Primary Medical Care and Behavioral Health Program's goal to execute COVID-19 mitigation efforts by providing funding to nonprofit clinics that serve the vulnerable communities of Hidalgo County. The HOPE Clinic will continue to provide services including, but not limited to, primary medical care, laboratory services, mental health counseling, psychotherapy, nutritional support, wellness classes, and COVID-19 vaccinations. Through this project, the HOPE Clinic will be able to continue to provide vital primary care services to disadvantaged communities and address the health disparities that the pandemic has made more evident.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	2 Imp Low or moderate income HHs or populations
Tertiary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts

Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	impacts of the pandemic on public health as research has documented that COVID19 has had the greatest psychological impact on the poorest and most vulnerable individuals including those already struggling with anxiety, depression, and for children.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	To respond to the Public Health Emergency and its negative impacts, it is vital that such services that improve the overall welfare of individuals impacted by COVID-19 continue to be available at no cost to our most vulnerable. This initiative will ensure that operational/overhead costs are met to mitigate COVID-19 and the consequences of the economic disruptions resulting from or exacerbated from the ongoing negative economic impacts of the pandemic.
Number of Non-Profits served (by program if recipient establishes multiple separate non-profit assistance programs)	1

Project Name: Assistance to South Texas College Nursing Program

Project Identification Number	ARPA-21-110-034
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Completed less than 50%
Adopted Budget	\$3,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$500,000.00
Total Cumulative Expenditures	\$500,000.00
Current Period Obligations	\$500,000.00
Current Period Expenditures	\$500,000.00
Project Description	The Assistance to South Texas College Nursing Program intends to respond to the public health crisis by investing in the South Texas College Nursing Program, which produces healthcare professionals. The ongoing pandemic has shown healthcare professionals, especially nurses, continue to be in high demand due to shortages in faculty members at local nursing programs. The project aims to utilize ARPA Relief Funds to assist in obtaining supplemental faculty positions and expanding class sizes. This investment will also assist in providing the necessary resources for training future nurses. Furthermore, the program has as an objective to assist local institutions in recruitment and retention of faculty and students. Assistance to South Texas College will allow the County of Hidalgo to address the ongoing COVID-19 public health emergency and any future public health emergencies more effectively.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
	The Assistance to South Texas College Nursing Program intends to respond to the public health crisis by investing in the South Texas College Nursing Program, which produces

Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	healthcare professionals. The ongoing pandemic has shown healthcare professionals, especially nurses, continue to be in high demand due to shortages in faculty members at local nursing programs. The project aims to utilize ARPA Relief Funds to assist in obtaining supplemental faculty positions and expand class sizes. This inv
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The program has as the objective to assist local institutions in the recruitment and retention of faculty and students. Assistance to South Texas College will allow the County of Hidalgo to address the ongoing COVID-19 public health emergency and any future public health emergencies more effectively.

Project Name: Netsmart Expansion Modules

Project Identification Number	ARPA-21-340-041
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Netsmart Expansion Modules include two services, Tuberculosis and Well Child Form Services, that will be utilized by the Hidalgo County Health Department. The tuberculosis program will enhance documentation of screening, testing, contact tracing, and treatment of tuberculosis, which will aid in Hidalgo County tuberculosis and COVID-19 response efforts. Whereas, the well-child form services will enhance the documentation of services being provided to children within the clinic including, but not limited to COVID-19 screening, testing, and vaccine administration to help aid Hidalgo County in their COVID-19 response efforts.
Does this project include a capital expenditure?	No
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$167,575.65
Type of capital expenditures, based on the following enumerated uses	Public health data systems
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	1. Netsmart will provide consulting and project management services to continue Go Live support of myInsight implementation project form creation, TB Form creation, form installation, event linking, security training and workflow review testing project management exclusions.
	I

Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19

Netsmart will devote the resources and timely communication to the project in order to assure its reasonable success.

Project Name: Hidalgo County Precinct 1 Hike and Bike Trail

Project Identification Number	ARPA-21-121-037
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.22-Strong Healthy Communities: Neighborhood Features that Promote Health and Safety
Status To Completion	Completed less than 50%
Adopted Budget	\$6,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$6,000,000.00
Total Cumulative Expenditures	\$339,104.83
Current Period Obligations	\$395,884.91
Current Period Expenditures	\$100,845.77
Project Description	Hidalgo County Precinct 1 is planning on developing a Hike & Bike Trail in their Mid-Valley area that will pass by the Cities of Mercedes, Weslaco, Donna, Alamo, and Pharr. The Precinct 1 Hike & Bike Trail is designed to build stronger neighborhoods and communities and address health disparities and the social determinants of health. Treasury's Coronavirus State and Local Fiscal Recovery Funds (CSLFRF) Interim Final Rule recognizes parks, hike & bike trails, and other recreational spaces as methods of creating stronger communities, addressing social determinants of health, and confronting public health disparities.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$6,000,000.00
Type of capital expenditures, based on the following enumerated uses	Parks, green spaces, recreational facilities, sidewalks
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	2 Imp Low or moderate income HHs or populations
Secondary Impacted and/or Disproportionately Impacted populations	1 Imp General Public
Tertiary Impacted and/or Disproportionately Impacted populations	2 Imp Low or moderate income HHs or populations
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Hidalgo County Precinct 1 is planning on developing a Hike & Bike Trail in their Mid-Valley area that will pass by the Cities of Mercedes, Weslaco, Donna, Alamo, and Pharr. The Precinct 1 Hike & Bike Trail is designed to build stronger neighborhoods and communities and address health disparities and the social determinants of health.
Brief description of recipient's approach to ensuring that	Treasury's Coronavirus State and Local Fiscal Recovery Funds (CSLFRF) Interim Final Rule recognizes parks, hike & bike trails and other recreational spaces as methods of

response is reasonable and proportional to a public health or
negative economic impact of Covid-19

creating stronger communities, addressing social determinants of health and confronting public health disparities.

Project Name: Precinct 3 Debris Removal

Project Identification Number	ARPA-21-125-038
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Completed 50% or more
Adopted Budget	\$253,550.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$253,550.00
Total Cumulative Expenditures	\$253,550.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Precinct 3 Debris Removal project will allocate funds to purchase equipment necessary for debris removal. The equipment that will be purchased are a grapple vehicle and three waste containers. The project will consist of debris clean-up efforts to maintain clean and sanitary roadways and public spaces. Precinct 3 debris removal expenditures are consistent with Hidalgo County's intended purpose of developing and maintaining clean roadways.

Project Name: MEDCARE EMS Assistance

Project Identification Number	ARPA-21-125-039
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.29-Loans or Grants to Mitigate Financial Hardship
Status To Completion	Completed
Adopted Budget	\$350,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$350,000.00
Total Cumulative Expenditures	\$350,000.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Throughout the ongoing COVID-19 public health emergency, emergency medical services providers have administered critical care to Hidalgo County residents, especially to vulnerable populations and community members of unincorporated areas of the County. Emergency service providers, such as MEDCARE EMS, have been severely impacted due to the negative economic effects of the ongoing COVID-19 public health emergency, and it

	impedes its ability to administer critical life-saving services. Therefore, MEDCARE EMS Assistance project, plans to support MEDCARE EMS to continue to provide critical life-saving medical services to Hidalgo County residents who live in unincorporated areas of the County during and beyond the COVID-19 public health emergency.
Does this project include a capital expenditure?	No
Please identify the dollar amount of the total project spending that is allocated towards evidence-based interventions	\$0.00
Is a program evaluation of the project being conducted?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Is a program evaluation of the project being conducted?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Throughout the ongoing COVID-19 public health emergency, emergency medical services providers have administered critical care to Hidalgo County residents, especially to vulnerable populations and community members of unincorporated areas of the County. Emergency service providers, such as MEDCARE EMS, have been severely impacted due to the negative economic effects of the ongoing COVID-19 public health emergency, and it impedes its ability to administer critical life-saving services.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Therefore, MEDCARE EMS Assistance project, plans to support MEDCARE EMS to continue to provide critical life-saving medical services to Hidalgo County residents who live in unincorporated areas of the County during and beyond the COVID-19 public health emergency.
Number of small businesses served (by program if recipient establishes multiple separate small businesses assistance programs)	1

Project Name: Vaccination Healthcare Staffing Services

Project Identification Number	ARPA-22-340-054
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.1-COVID-19 Vaccination
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The Vaccination Healthcare Staffing Services project will create temporary healthcare jobs in order to aid in the County of Hidalgo's vaccination efforts. The services will provide Hidalgo County with the necessary human capital to

Project Description	conduct vaccinations countywide. Temporary staff will administer the services to allow Hidalgo County to continue its mission of mitigating the spread of the COVID-19 pandemic.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The Vaccination Healthcare Staffing Services project will create temporary healthcare jobs in order to aid in the County of Hidalgo's vaccination efforts. The services will provide Hidalgo County with the necessary human capital to conduct vaccinations countywide.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Temporary staff will administer the services to allow Hidalgo County to continue its mission of mitigating the spread of the COVID-19 pandemic.

Project Name: Hidalgo County Drainage District No. 1 Premium Pay Program

Project Identification Number	ARPA-21-115-058
Project Expenditure Category	4-Premium Pay
Project Expenditure Subcategory	4.1-Public Sector Employees
Status To Completion	Completed
Adopted Budget	\$673,744.78
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$673,744.78
Total Cumulative Expenditures	\$673,744.78
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Drainage District No. 1 Premium Pay Program authorizes Premium Pay to regular full-time, regular part-time, temporary full-time, and temporary part-time employees who were hired in person on or before August 1, 2021. The purpose of the program is to provide pay to eligible employees who have been, and continue to be, relied on to maintain the operations of essential, critical infrastructure sectors, including those who are crucial to protecting the health and wellbeing of their communities; employees teleworking from a residence are not eligible to receive Premium Pay. Premium Pay has been awarded at a rate of \$13.00 per hour in addition to regular wages. Premium Pay should not exceed the tiered amounts of \$3,500.00 for eligible employees earning up to \$40,000.00, \$3,000.00 for eligible employees earning between \$40,001.00-\$60,000.00, and \$2,500.00 for eligible employees earning over \$60,000.00. Regular part-time and temporary-part time employees will receive 50% of the \$13.00 per hour pay rate once approved hours are met.
Sectors Designated as Essential Critical Infrastructure Sectors	Any work performed by an employee of a State, local, or Tribal government.
Number of workers to be served	186

Premium Pay Narrative	Employees in the Drainage District meet the criterias as eligible workers for they perform essential work involving regular in-person interacton and regular physical interactions where duties and/or equipment is handled by multiple people. In addition, Drainage District employees meet the eligibility criteria earn (with the premium included) below 150 percent of their residing state or countys average annual wage for all occupations, as defined by the Bureau of Labor Statistics Occupational Employment and Wage Statistics.
Number of workers to be served with premium pay in K-12 schools	0

Project Name: Hidalgo County Community Service Agency Premium Pay Program

Project Identification Number	ARPA-21-115-059
Project Expenditure Category	4-Premium Pay
Project Expenditure Subcategory	4.1-Public Sector Employees
Status To Completion	Completed
Adopted Budget	\$151,108.99
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$151,108.99
Total Cumulative Expenditures	\$151,108.99
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Community Service Agency Premium Pay Program authorizes Premium Pay to regular full-time, regular part-time, temporary full-time, and temporary part-time employees who were hired in person on or before August 1, 2021. The purpose of the program is to provide pay to eligible employees who have been, and continue to be, relied on to maintain the operations of essential, critical infrastructure sectors, including those who are crucial to protecting the health and wellbeing of their communities; employees teleworking from a residence are not eligible to receive Premium Pay. Premium Pay has been awarded at a rate of \$13.00 per hour in addition to regular wages. Premium Pay should not exceed the tiered amounts of \$3,500.00 for eligible employees earning up to \$40,000.00, \$3,000.00 for eligible employees earning between \$40,001.00-\$60,000.00, and \$2,500.00 for eligible employees earning over \$60,000.00. Regular part-time and temporary-part time employees will receive 50% of the \$13.00 per hour pay rate once approved hours are met.
Sectors Designated as Essential Critical Infrastructure Sectors	Community Service Agency
Number of workers to be served	42
	Since the start of the COVID–19 public health emergency in January 2020, County employees (essential workers) have put their physical

	wellbeing at risk to meet the daily needs of our community and to continue to provide essential services. In the course of this work, many essential workers have contracted or have been exposed to COVID–19. Furthermore, as noted in the American Rescue Plan Act, many essential workers are people of color or low-wage workers. These workers, in particular, have borne a disproportionate share of the health and economic impacts of the pandemic. The American Rescue Plan Act (2021, ARPA) authorizes Premium Pay to essential employees who have been and continue to be relied on to maintain continuity of operations of essential critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. All county employees are deemed eligible workers performing essential work during the COVID–19 public health emergency performing essential work. Premium Pay is afforded to remunerate essential workers for the elevated health risks they have faced and continue to face during the public health emergency. To ensure that Premium Pay is targeted to workers that faced or face heightened risks due to the character of their work, the ARPA guidance defines essential work as work involving regular in-person interactions or regular physical handling of items that were also handled by others. A worker would not be engaged in essential work and, accordingly, is not eligible to receive Premium Pay for telework performed from a residence. See American Rescue Plan Act, (2021), Interim Final Rule, 31 CFR Part 35, Subpart A § 35.3 Definitions.
Number of workers to be served with premium pay in K-12 schools	0

Project Name: WILLSCOT Building Rental

Project Identification Number	ARPA-21-340-060
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.4-Prevention in Congregate Settings (Nursing Homes, Prisons/Jails, Dense Work Sites, Schools, Child care facilities, etc.)
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	
Current Period Expenditures	
Project Description	The WILLSCOT building is being leased and utilized as a working space for COVID-19 related operations. The working space provides employees a safe environment to operate and practice social distancing. Furthermore, this building is essential in Hidalgo County's efforts to aid its

	underserved community. With a safe and efficient operation space Hidalgo County can continue its efforts in the mitigation of COVID-19.
Does this project include a capital expenditure?	No
Please identify the dollar amount of the total project spending that is allocated towards evidence-based interventions	\$0.00
Is a program evaluation of the project being conducted?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Is a program evaluation of the project being conducted?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	na
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	na

Project Name: Hidalgo County Prevention of Inmate Overcrowding Efforts

Project Identification Number	ARPA-21-280-061
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.4-Prevention in Congregate Settings (Nursing Homes, Prisons/Jails, Dense Work Sites, Schools, Child care facilities, etc.)
Status To Completion	Completed 50% or more
Adopted Budget	\$23,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$20,171,153.74
Total Cumulative Expenditures	\$20,171,153.74
Current Period Obligations	\$745,296.64
Current Period Expenditures	\$2,767,703.36
Project Description	The Hidalgo County Prevention of Inmate Overcrowding Efforts project serves to address and offer alternative solutions to the COVID-19 public health emergency in correctional facilities. The overcrowding of the Hidalgo County jail has been exacerbated due to the shutdown of the judicial courts by the State of Texas due to the COVID-19 pandemic. Therefore, the County of Hidalgo has improved congregate settings in correctional facilities by transferring inmates to other facilities in order to mitigate the spread of COVID-19.
Does this project include a capital expenditure?	No
Please identify the dollar amount of the total project spending that is allocated towards evidence-based interventions	\$0.00
Is a program evaluation of the project being conducted?	No

What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Is a program evaluation of the project being conducted?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The Hidalgo County Prevention of Inmate Overcrowding Efforts project serves to address and offer alternative solutions to the COVID-19 public health emergency in correctional facilities. The overcrowding of the Hidalgo County jail has been exacerbated due to the shutdown of the judicial courts by the State of Texas due to the COVID-19 pandemic
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The County of Hidalgo has improved congregate settings in correctional facilities by transferring inmates to other facilities in order to mitigate the spread of COVID-19.

Project Name: Emergency Management Facility

Project Identification Number	ARPA-22-110-078
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.14-Other Public Health Services
Status To Completion	Not Started
Adopted Budget	\$6,700,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	In the last two years, COVID-19 has greatly impacted the nation and, in particular, regions of low socioeconomic status. Currently, 26.9% of Hidalgo County's population lives below the poverty line, and the pandemic's impact on the county's public health is evident. The rise in COVID-19 cases has increased COVID-19 related emergency response services. An Emergency Management Facility will provide crucial benefits to underserved populations in Hidalgo County. Furthermore, this facility will provide a centralized location to manage ongoing emergency operations and will bring together experts to coordinate emergency operations, including, but not limited to, resources, information, crisis, and emergency risk communication to strengthen the county's ability to detect and effectively respond to the ongoing and future public health emergencies.
Does this project include a capital expenditure?	Yes
What is the Total expected capital expenditure, including pre-development costs, if applicable	\$6,700,000.00
Type of capital expenditures, based on the following enumerated uses	Medical equipment and facilities

Project Name: Electronic Medical Record Training

Project Identification Number	ARPA-22-340-080
Project Expenditure Category	3-Public Health-Negative Economic Impact: Public Sector Capacity
Project Expenditure Subcategory	3.1-Public Sector Workforce: Payroll and Benefits for Public Health, Public Safety, or Human Services Workers
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The proposed project will help us to address the additional record keeping and documentation of all our COVID-19 vaccinations. We will be able to have a history of patients that come to our clinics and/or at one of the outside clinic events. If a patient is seen by Hidalgo County Health & Human Services, there will be a record of which vaccine was taken (Johnson & Johnson, Moderna, Pfizer) and which dose or doses. The EMR system also has capability to keep track of any COVID-19 test administered by our department.
Does this project include a capital expenditure?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	These public health employees will provide essential support services to ensure the proper recording of the influx of COVID-19 vaccination testing as a mitigation and prevention service. This will entail system-based data entry training as well as documentation training utilizing the Electronic Medical Records (EMR) system.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	All COVID-19 tests performed by Hidalgo County for Hidalgo County residents will be recorded. In the case of some impacts, for example impacts of COVID-19 itself that are addressed by providing prevention and mitigation services, such a class could reasonably include the general public.
Number of government FTEs responding to COVID-19 supported under this authority	15

Project Name: Hidalgo County Gmail Service Project

Project Identification Number	ARPA-22-200-083
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Completed 50% or more
Adopted Budget	\$1,255,120.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$660,090.00

h	<u> </u>
Total Cumulative Expenditures	\$660,090.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$378,720.00
Project Description	The Hidalgo County Gmail Service Project will allow Hidalgo County employees access to Google Workspaces which plays a role in protecting county files, digitally sending and receiving emails, and signing official documents, in order to mitigate the spread of COVID-19. Google Workspaces eliminates the need for staff to potentially be at risk of contracting the virus by eliminating the need to physically deliver County documents and agreements to departments, offices, or elected officials during the COVID-19 public health emergency.
Does this project include a capital expenditure?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Google Workspaces eliminates the need for staff to potentially be at risk of contracting the virus by eliminating the need to physically deliver County documents and agreements to departments, offices, or elected officials during the COVID-19 public health emergency.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Hidalgo County employees will be able to access to Google Workspaces which plays a role in protecting county files, digitally sending and receiving emails, and signing official documents, in order to mitigate the spread of COVID-19.

Project Name: Youth Wellness Camps (La Joya ISD)

Project Identification Number	ARPA-22-110-085
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.26-Addressing Educational Disparities: Mental Health Services
Status To Completion	Not Started
Adopted Budget	\$100,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	La Joya ISD has requested assistance with establishing a Pilot Wellness Camp for middle school students in grades 6-8, in response to the mental health disparities resulting from the ongoing COVID-19 public health emergency. Moreover, the camp will utilize "Texas A&M AgriLife Mindful-Self Curriculum" which is geared toward mental and behavioral health. Each camp will last four hours, where 60 minutes will consist of the "Texas A&M AgriLife Mindful-Self curriculum." The remaining time will be filled utilizing additional evidence-based curriculum which will promote overall mental wellness of the students. The County Judge's office intends to partner with La Joya ISD School

	District to implement this public health service. La Joya ISD is eligible to offer up to twenty (20) Youth Camps. Based on participation levels of enrichment activities and curriculum completion rates of youth camp students of the "pilot program," and subject to continued ARPA funding, the County of Hidalgo may establish a full program wherein all Hidalgo County School Districts that may have a campus(s) which meet Qualifying Census Tract (QCT) eligibility.
Does this project include a capital expenditure?	No

Project Name: Mission CISD Youth Wellness Camp

Project Identification Number	ARPA-22-110-086
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.26-Addressing Educational Disparities: Mental Health Services
Status To Completion	Not Started
Adopted Budget	\$60,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	Mission CISD has requested assistance with establishing a Pilot Wellness Camp for middle school students in grades 6-8, in response to the mental health disparities resulting from the ongoing COVID-19 public health emergency. Moreover, the camp will utilize "Texas A&M AgriLife Mindful-Self Curriculum" which is geared toward mental and behavioral health. Each camp will last four hours, where 60 minutes will consist of the "Texas A&M AgriLife Mindful-Self curriculum." The remaining time will be filled utilizing additional evidence-based curriculum which will promote overall mental wellness of the students. The County Judge's office intends to partner with Mission CISD School District to implement this public health service. Mission CISD is eligible to offer up to twelve (12) Youth Camps. Based on participation levels of enrichment activities and curriculum completion rates of youth camp students of the "pilot program," and subject to continued ARPA funding, the County of Hidalgo may establish a full program wherein all Hidalgo County School Districts that may have a campus(s) which meet Qualifying Census Tract (QCT) eligibility.
Does this project include a capital expenditure?	No

Project Name: Communication Interoperability

Project Identification Number	ARPA-22-110-090
Project Expenditure Category	1-Public Health

Project Expenditure Subcategory	1.7-Other COVID-19 Public Health Expenses (including Communications, Enforcement, Isolation/Quarantine)
Status To Completion	Completed 50% or more
Adopted Budget	\$64,751.58
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$64,751.58
Total Cumulative Expenditures	\$50,527.98
Current Period Obligations	\$206.43
Current Period Expenditures	\$1,283.59
Project Description	Expand EOC Interoperability communication capabilities during Pandemic related responses. The purpose of this project is to connect public-safety radio systems to non public-safety radios using an interoperability patching system. This system will leverage the use of low cost radios to communicate with the higher cost public safety radio. Project will be administered through the Office of Emergency Management for county-wide use as applicable. The Expected timeline for project completion will be 3 to 6 months, based on any supply line issues for equipment.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Information Exchange to and from the emergency Operations Center for situational awareness is vital in coordinating response efforts.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	Emergency Operations Center will be monitoring remote vaccination site clinics, test sites, points of distribution, and any other site where communication and information exchanged are necessary to ensure the general public received information and assistance needed through Covid-19.

Project Name: Network Detection and Response System

Project Identification Number	ARPA-22-200-093
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The purpose of the Network Detection and Response System

outcome is to have full visibility into our network for all network-capable devices in order to secure the data communications on the infrastructure.	Project Description	network-capable devices in order to secure the data
---	---------------------	---

Project Name: Bentsen Road Stormwater Project

Project Identification Number	ARPA-22-124-094
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$474,505.50
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Bentsen Road Storm Water Project will manage and reduce stormwater for the project area. The project is located approximately 1/4 mile south of Hwy 107 and will include road side ditch widening along with a storm sewer network with an ultimate outfall into HCDD1 West Main Drain II. Inlets will be placed throughout the project limits along with roadside ditch grading to manage stormwater during and after rain events.

Project Name: North Main Drain III Phase I Stormwater Project

Project Identification Number	ARPA-22-124-095
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Cancelled
Adopted Budget	\$0.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00

Current Period Obligations	
Current Period Expenditures	
Project Description	The North Main Drain III Phase I Storm Water Management Project will manage and reduce stormwater for the project area. The project is located 1/4 east of McColl Road. The project commences at Mile 17 1/2 and ends approximately 2000 feet north of Monte Cristo Road. Project will widen the NMD III to manage and reduce stormwater.
Projected/actual construction start date	5/31/2022
Projected/actual initiation of operations date	5/31/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	Hidalgo County Precinct 4
Public Water System (PWS) ID Number	0
National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: North Main Drain III Phase II Stormwater Project

Project Identification Number	ARPA-22-124-096
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Completed less than 50%
Adopted Budget	\$4,678,304.26
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$4,678,304.26
Total Cumulative Expenditures	\$308,360.57
Current Period Obligations	\$0.00
Current Period Expenditures	\$86,065.57
Project Description	The North Main Drain III Phase II Storm Water Management Project will manage and reduce stormwater for the project area. The project is located 1/4 east of Jackson Road. The project commences at approximately 2000 feet north of Monte Cristo Road and ends at approximately 6000 feet of Monte Cristo Road. Project will widen the NMD III to manage and reduce stormwater.
Projected/actual construction start date	5/31/2022
Projected/actual initiation of operations date	5/31/2022
Location Type(for broadband, geospatial location data)	Road Segment
Location Details	1/4 E of Jackson Road; cmmences approximately 2000 ft north of Monte Cristo and ends at approximately 6000 ft of Monte Cristo Road
Public Water System (PWS) ID Number	0

National Pollutant Discharge Elimination System (NPDES) Permit Number	TXR040672
Median Household Income of service area	\$44,666.00
Lowest Quintile Income of the service area	\$27,750.00

Project Name: Hoehn Stormwater Project

Project Identification Number	ARPA-22-124-097
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$713,690.21
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$640,500.00
Total Cumulative Expenditures	\$221,131.06
Current Period Obligations	\$0.00
Current Period Expenditures	\$221,131.06
Project Description	The Hoehn Stormwater Management project will manage and reduce stormwater for the project area. The project is located at the southeast corner of Monte Cristo Road and Hoehn Road. Project consists of a pipe network with inlets Improvements and roadside ditch grading with an ultimate outfall into the J-08 Drain system. Inlets will be placed throughout the project limits along with roadside ditch grading to manage stormwater during and after rain events.

Project Name: Hidalgo County Precinct 2 Small Repairs and Rehabilitation Housing Project

Project Identification Number	ARPA-22-122-098
Project Expenditure Category	2-Negative Economic Impacts
Project Expenditure Subcategory	2.18-Housing Support: Other Housing Assistance
Status To Completion	Not Started
Adopted Budget	\$500,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
	The Small Repairs and Rehabilitation Housing Program provides funds for small repairs or rehabilitation of homes for income eligible applicants. Upon inspection of the home and a determination as to the estimated cost to bring the home up to standard an evaluation will be made by a certified home inspector and the Construction Supervisor. If

Project Description	the cost of repairs exceeds \$20,000 or 50% of the total estimated improved value, whichever is less, then a rehabilitation grant cannot be provided and only small repairs of the most critical problem can be done. There will be limited funds available to do a complete reconstruction of the house on a first come first serve basis, again if funds are available. The designated project area is the area of Precinct 2 in Hidalgo County, Texas. All assisted units under this program shall be provided in scattered site locations throughout the area of Precinct 2 and need to be in a Qualified Census Tract, QCT.
Does this project include a capital expenditure?	No

Project Name: Deputy Emergency Management Coordinator II Position

Project Identification Number	ARPA-22-110-099
Project Expenditure Category	3-Public Health-Negative Economic Impact: Public Sector Capacity
Project Expenditure Subcategory	3.1-Public Sector Workforce: Payroll and Benefits for Public Health, Public Safety, or Human Services Workers
Status To Completion	Completed less than 50%
Adopted Budget	\$127,903.70
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$92,184.35
Total Cumulative Expenditures	\$92,184.35
Current Period Obligations	\$0.00
Current Period Expenditures	\$13,633.42
Project Description	Through this project, the County will provide Hidalgo County with one Deputy Emergency Management Coordinator to assist with the mitigation of COVID-19 throughout the public health emergency. The purpose of this position is to support the existing staff, in rotating shifts, to better mitigate COVID-19 as there has been an increase in COVID-19 cases. Additionally, the Deputy will also assist the Emergency Coordinator on emergency preparedness issues, coordinate training programs and emergency operation drills, assist departments with their emergency and mitigation plans, grant applications and administration, and administer the submittal process for Federal and State reimbursement claims for the county's cost during emergency operations during the ongoing pandemic.
Does this project include a capital expenditure?	No
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	Due to the increases in COVID-19 numbers, the additional positions will provide the existing personnel with assistance with existing services and work alongside the Emergency Coordinator with emergency programs, mitigation plans and grant administration activities to more effectively and efficiently address ongoing pandemic needs. The Assistance Navigator will provide outreach services to ensure that residents gain access to services.

response is reasonable and proportional to a public health or negative economic impact of Covid-19	These are countywide positions which will serve the general public who have been impacted by COVID-19.
Number of government FTEs responding to COVID-19 supported under this authority	2

Project Name: Hidalgo County Precinct 3 Harvest Time Stormwater Project

Project Identification Number	ARPA-22-123-101
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$1,353,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The stormwater improvements will assist in addressing and improving stormwater infrastructure systems to Harvest Times at Bentsen Palm Dr. 3 ½ Miles. The stormwater improvements will assist in addressing and improving stormwater infrastructure systems as the systems play a critical role in protecting public health.

Project Name: Hidalgo County Precinct 3 Jessica Drive and Ashley Way to Goodwin Stormwater Pro

Project Identification Number	ARPA-22-123-102
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$1,755,500.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The stormwater improvements will assist in addressing and improving stormwater infrastructure systems from Jessica Drive and Ashley Way to Goodwin Drain. Inlets will be placed throughout the project limits along with roadside ditch grading to manage stormwater during and after rain events. The stormwater improvements will assist in

Project Name: Hidalgo County Precinct 3 Tierra Linda Drain Stormwater Project (ICA City of Pa

Project Identification Number	ARPA-22-123-103
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.6-Clean Water: Stormwater
Status To Completion	Not Started
Adopted Budget	\$59,611.27
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$0.00
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Tierra Linda Drain Stormwater Project will manage and reduce stormwater for the project area. The project is bound by FM 492 to the west, Green Road to the east, Tierra Linda Subdivision to the north and HCID1 Main Canal to the south. The project consists of the regrading and reconstruction of the Tierra Linda Drain that will create additional volume in the system. Improvements will help manage stormwater during and after rain events.

Project Name: Remote Wireless Broadband Initiative

Project Identification Number	ARPA-22-110-092
Project Expenditure Category	5-Infrastructure
Project Expenditure Subcategory	5.19-Broadband: 'Last Mile' projects
Status To Completion	Not Started
Adopted Budget	\$120,953.75
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$120,953.75
Total Cumulative Expenditures	\$0.00
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The project will consist of a Network Rapid Deployment Unit that can be deployed to remote locations to provide broadband connectivity. This initiative can provide short or long term public wireless access, and provide reliable mobile communications during emergency responses. Project will be administered through the Office of Emergency Management for county-wide use as applicable. The Expected timeline for project completion will be 6 to 12 months, based on any supply line issues for equipment.

Projected/actual construction start date	8/1/2022
Projected/actual initiation of operations date	8/26/2022

Project Name: McColl Building Refrotis

Project Identification Number	ARPA-21-125-015
Project Expenditure Category	6-Revenue Replacement
Project Expenditure Subcategory	6.1-Provision of Government Services
Status To Completion	Completed less than 50%
Adopted Budget	\$715,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$715,000.00
Total Cumulative Expenditures	\$641,169.65
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The McColl Building Retrofits project would consist of facility retrofits for the McColl Building located at 505 S. McColl Road, Edinburg, TX 78539 which requires additional facility retrofits in order to be in compliance with health and safety guidelines outlined by the Centers for Disease Control and Prevention (CDC) due the COVID-19 public health emergency. Retrofits include, but are not limited to, adequate space to adhere to social distancing guidelines to mitigate the spread of COVID-19.

Project Name: Hidalgo County COVID-19 Vaccination Supplies

Project Identification Number	ARPA-22-340-055
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.1-COVID-19 Vaccination
Status To Completion	Completed less than 50%
Adopted Budget	\$3,685,085.60
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,900,994.07
Total Cumulative Expenditures	\$1,234,274.88
Current Period Obligations	\$666,719.19
Current Period Expenditures	\$1,234,274.88
Project Description	The COVID-19 Vaccination Supplies project will provide the necessary provisions for the County of Hidalgo to continue its vaccination efforts for its residents, primarily for the disadvantaged and most vulnerable Hidalgo County community members. Essential supplies include, but are not limited to, syringes, medication, and medical supplies, which are crucial when administering the COVID-19 vaccine. According to the Coronavirus State and Local Fiscal

	Recovery Funds Interim Final Rule, expenses related to COVID-19 vaccination programs and sites, are eligible expenditures in response to the COVID-19 public health emergency. The project will allow the County of Hidalgo to continue its efforts in the mitigation of COVID-19.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Secondary Impacted and/or Disproportionately Impacted populations	2 Imp Low or moderate income HHs or populations
Tertiary Impacted and/or Disproportionately Impacted populations	15 Dis Imp HHs and populations residing in Qualified Census Tracts
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	The objective of this project is to provide necessary provisions for the County of Hidalgo to continue its COVID-19 vaccination efforts. This project will allow the County of Hidalgo to address the ongoing COVID-19 public health emergency and any future public health emergencies more effectively.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	According to the Coronavirus State and Local Fiscal Recovery Funds Final Rule, expenses related to COVID-19 vaccination programs and sites, are eligible expenditures in response to the COVID-19 public health emergency. The project will allow Hidalgo County to continue its efforts to mitigate COVID-19.

Project Name: Hidalgo County COVID-19 Testing Efforts

Project Identification Number	ARPA-22-340-052
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.2-COVID-19 Testing
Status To Completion	Completed less than 50%
Adopted Budget	\$1,045,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$372,123.50
Total Cumulative Expenditures	\$372,123.50
Current Period Obligations	\$36,296.54
Current Period Expenditures	\$0.00
Project Description	The provision of COVID-19 Testing Efforts will supply the County of Hidalgo with the necessary resources to continue COVID-19 testing. COVID-19 tests will be administered to Hidalgo County residents, including disproportionally impacted community members, to aid in the mitigation of COVID-19. The increased testing rate will allow Hidalgo County to efficiently track COVID-19 cases, update safety protocols, and mitigate the spread of the virus within the County.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted	

population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	This project provides necessary supplies to aid in Hidalgo County's COVID-19 testing efforts for its residents.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The eligibility of the project was determined utilizing the Coronavirus State and Local Fiscal Recovery Funds Final Rule. As such, this project is an eligible expenditure that will directly assist in the mitigation of COVID-19.

Project Name: Hidalgo County Personal Protection Equipment

Project Identification Number	ARPA-22-340-056
Project Expenditure Category	1-Public Health
Project Expenditure Subcategory	1.5-Personal Protective Equipment
Status To Completion	Completed less than 50%
Adopted Budget	\$1,000,000.00
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$1,000,000.00
Total Cumulative Expenditures	\$613,118.12
Current Period Obligations	\$0.00
Current Period Expenditures	\$23,785.53
Project Description	Hidalgo County will continue its initiative of mitigating the spread of COVID-19 by providing personal protective equipment (PPE) to support Hidalgo County's vaccination and testing efforts. PPE is critical in safeguarding the health of individuals in congregate and open-air settings. Additionally, the use of PPE will allow Hidalgo County to continue its efforts in following necessary COVID-19 protocols. According to the Coronavirus State and Local Fiscal Recovery Funds Interim Final Rule, acquisitions or distribution of medical and protective supplies, including sanitizing products and personal equipment are considered an eligible public health expenditure.
Does this project include a capital expenditure?	No
What Impacted and/or Disproportionally Impacted population does this project primarily serve?	1 Imp General Public
Brief description of structure and objectives of assistance program(s), including public health or negative economic impact experienced	This project will provide necessary PPE supplies to aid Hidalgo County's response to the ongoing COVID-19 pandemic. Overall, the project allowed Hidalgo County to continue its efforts in the mitigation of COVID-19.
Brief description of recipient's approach to ensuring that response is reasonable and proportional to a public health or negative economic impact of Covid-19	The purpose is to provide personal protective equipment (PPE) to support Hidalgo County's COVID-19 vaccination and testing efforts.

Project Name: Hidalgo County Premium Pay Program

Project Identification Number	ARPA-21-115-057
Project Expenditure Category	4-Premium Pay

Project Expenditure Subcategory	4.1-Public Sector Employees
Status To Completion	Completed
Adopted Budget	\$10,054,426.76
Program Income Earned	\$0.00
Program Income Expended	\$0.00
Total Cumulative Obligations	\$10,054,426.76
Total Cumulative Expenditures	\$10,054,426.76
Current Period Obligations	\$0.00
Current Period Expenditures	\$0.00
Project Description	The Hidalgo County Premium Pay Program authorizes Premium Pay to regular full-time, regular part-time, temporary full-time, and temporary part-time employees who were hired in-person on or before August 1, 2021. The purpose of the program is to provide pay to eligible employees who have been, and continue to be, relied on to maintain the operations of essential, critical infrastructure sectors, including those who are crucial to protecting the health and wellbeing of their communities; employees teleworking from a residence are not eligible to receive Premium Pay. Premium Pay has been awarded at a rate of \$13.00 per hour in addition to regular wages. Premium Pay should not exceed the tiered amounts of \$3,500.00 for eligible employees earning up to \$40,000.00, \$3,000.00 for eligible employees earning between \$40,001.00-\$60,000.00, and \$2,500.00 for eligible employees earning over \$60,000.00. Regular part-time and temporary-part time employees will receive 50% of the \$13.00 per hour pay rate once approved hours are met.
Sectors Designated as Essential Critical Infrastructure Sectors	Any work performed by an employee of a State, local, or Tribal government.
Number of workers to be served	2,723
Premium Pay Narrative	The Premium Pay project authorizes Premium Pay to essential employees. The purpose is to provide pay to employees who have been, and continue to be, relied on to maintain continuity of operations of essential, critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. The COVID-19 public health emergency has demonstrated the dire importance of the services Hidalgo County employees provide as essential workers. Throughout the uncertainty of the COVID-19 pandemic, County employees worked under strong leadership to provide reliable and efficient public services. County leadership navigated constituents and their respective teams through the unpredictability of the public health emergency and remain crucial authorities in times of need.
	Department heads and other senior-level employees continue to risk their wellbeing alongside staff amid the public health emergency. Similar to other employees, department heads are also a diverse group of essential workers that have experienced the harsh economic and health ramifications of the public health emergency.

	The guidance, responsibility and dedication to public service displayed by senior-level employees are recognized and remunerated by Hidalgo County. The Hidalgo County Premium Pay Program deems employees who make 150% above the median income level essential workers and remunerates their health risks by awarding Premium Pay.
Number of workers to be served with premium pay in K-12 schools	0

Subrecipients

Subrecipient Name: Go Underground, Limited Liability Company

TIN	
Unique Entity Identifer	WFJFZRSPJK42
POC Email Address	
Address Line 1	217 E. Monroe Ave.
Address Line 2	
Address Line 3	
City	Harlingen
State	TX
Zip	78550
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Silsbee Ford Inc.

TIN	
Unique Entity Identifer	XBN8V8CN67K1
POC Email Address	
Address Line 1	1211 US Hwy 96 N
Address Line 2	
Address Line 3	
City	Silsbee
State	TX
Zip	77656
Zip+4	7190
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: EW2 II LLC

TIN	
Unique Entity Identifer	KJ3GG5EK2664
POC Email Address	
Address Line 1	480 Bessemar Rd.
Address Line 2	
Address Line 3	
City	Mount Pleasant

State	PA
Zip	29566
Zip+4	9136
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Doosan Industrial Vehicle America Corp.

TIN	452469580
Unique Entity Identifer	
POC Email Address	
Address Line 1	2475 Mill Center Parkway Ste. 400
Address Line 2	
Address Line 3	
City	Buford
State	GA
Zip	30518
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: The 5125 Co

TIN	
Unique Entity Identifer	GLQAMLR13QV2
POC Email Address	
Address Line 1	3914 Rio Grande Care Rd.
Address Line 2	
Address Line 3	
City	Edinburg
State	TX
Zip	78541
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: L & G Consulting Engineers, Inc.

TIN	
Unique Entity Identifer	CHMUBEM7YX48
POC Email Address	
Address Line 1	2100 W. Expressway 83

Address Line 2	
Address Line 3	
City	Mercedes
State	TX
Zip	78570
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Hinojosa Javier Engineering

TIN	
Unique Entity Identifer	MTEAY696NGS8
POC Email Address	
Address Line 1	416 E. Dove Ave.
Address Line 2	
Address Line 3	
City	Mcallen
State	TX
Zip	78504
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Saenz Brothers Construction L.L.C.

TIN	
Unique Entity Identifer	HFZGUK96TZV3
POC Email Address	
Address Line 1	3226 N. Victoria Rd.
Address Line 2	
Address Line 3	
City	Donna
State	TX
Zip	78537
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: To Give International

TIN	812138765

Unique Entity Identifer	
POC Email Address	
Address Line 1	601 N. Main St.
Address Line 2	
Address Line 3	
City	Mcallen
State	TX
Zip	78501
Zip+4	
Entity Type	Beneficiary
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Boys & Girls Club of San Juan

TIN	
Unique Entity Identifer	GMZ4NK3ECRY3
POC Email Address	
Address Line 1	509 E. Earling Rd.
Address Line 2	
Address Line 3	
City	San Juan
State	TX
Zip	78589
Zip+4	
Entity Type	Subrecipient
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Supreme Engineering, Pllc

TIN	
Unique Entity Identifer	MEJUPC54NUR3
POC Email Address	
Address Line 1	2427 Seton St.
Address Line 2	
Address Line 3	
City	Edinburg
State	TX
Zip	78542
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: J & R Engineering LLC

TIN	
Unique Entity Identifer	RMDJCFC63L38
POC Email Address	
Address Line 1	3002 Driftwood LN
Address Line 2	
Address Line 3	
City	Mission
State	TX
Zip	78574
Zip+4	5634
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Insight Public Sector Inc.

TIN	
Unique Entity Identifer	FLZ4SYA9U2D1
POC Email Address	
Address Line 1	13755 Sunrise Valley Dr.
Address Line 2	Ste. 750
Address Line 3	
City	Herndon
State	VA
Zip	20171
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Community HOPE Projects, Inc.

TIN	742742024
Unique Entity Identifer	
POC Email Address	
Address Line 1	2332 Jordan Rd.
Address Line 2	
Address Line 3	
City	Mcallen
State	TX
Zip	78503

Zip+4	
Entity Type	Beneficiary
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Netsmart Technologies, Inc.

TIN	
Unique Entity Identifer	NJM1D37LAKD5
POC Email Address	
Address Line 1	11100 Nall Ave.
Address Line 2	
Address Line 3	
City	Overland Park
State	KS
Zip	66211
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: US Bank NA dba Voyager Fleet Systems Inc.

TIN	310841368
Unique Entity Identifer	
POC Email Address	
Address Line 1	12800 Foster Street
Address Line 2	
Address Line 3	
City	Overland Park
State	KS
Zip	66213
Zip+4	2623
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: County of Starr

TIN	
Unique Entity Identifer	X8MKJYNX8KB3
POC Email Address	
Address Line 1	100 North Fm 3167
Address Line 2	Suite 202
Address Line 3	

City	Rio Grande City
State	TX
Zip	78582
Zip+4	3550
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: County of Jim Hogg

TIN	
Unique Entity Identifer	WHK6JXFNMPG9
POC Email Address	
Address Line 1	102 W. Tilley St.
Address Line 2	
Address Line 3	
City	Hebbronville
State	TX
Zip	78361
Zip+4	2849
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: The Geo Group Inc.

TIN	
Unique Entity Identifer	JMLKZZ1NL2Z6
POC Email Address	
Address Line 1	4955 Technology Way
Address Line 2	
Address Line 3	
City	Boca Raton
State	FL
Zip	33431
Zip+4	3367
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Cameron County

TIN	
Unique Entity Identifer	FKJNNPQQMKM1
POC Email Address	

Address Line 1	1100 E. Monroe St.
Address Line 2	
Address Line 3	
City	Brownsville
State	TX
Zip	78520
Zip+4	5883
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: SBC Global Services Inc.

TIN	
Unique Entity Identifer	XNRTSNVE7Q87
POC Email Address	
Address Line 1	220 W. Wisconsin Ave.
Address Line 2	
Address Line 3	
City	Waukesha
State	WI
Zip	53186
Zip+4	4927
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: MOR-WIL LLC

TIN	
Unique Entity Identifer	GDP8KYB6USG3
POC Email Address	
Address Line 1	1813 PECOS ST.
Address Line 2	
Address Line 3	
City	MISSION
State	TX
Zip	78572
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Insight Public Sector

TIN	
Unique Entity Identifer	LVK1C1V1B1J4
POC Email Address	
Address Line 1	2701 E. Insight Way
Address Line 2	
Address Line 3	
City	Chandler
State	AZ
Zip	85286
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Melden & Hunt Inc

TIN	
Unique Entity Identifer	XCL6R7NN5835
POC Email Address	
Address Line 1	115 W. Mcintyre
Address Line 2	
Address Line 3	
City	Edinburg
State	TX
Zip	78541
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Raba Kistner, Inc.

TIN	
Unique Entity Identifer	G9RFW4FDBKR8
POC Email Address	
Address Line 1	12821 W Golden Ln
Address Line 2	
Address Line 3	
City	San Antonio
State	TX
Zip	78249
Zip+4	
Entity Type	Contractor

Subrecipient Name: Blue Dot Site & Utilities LLC

TIN	
Unique Entity Identifer	TDQUDLC8SZF1
POC Email Address	
Address Line 1	306 Zee Dr.
Address Line 2	
Address Line 3	
City	San Juan
State	TX
Zip	78589
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: HALFF ASSOCIATES INC.

TIN	
Unique Entity Identifer	NQJTU6VPKU84
POC Email Address	
Address Line 1	5000 W MILITARY HWY
Address Line 2	STE 100
Address Line 3	
City	MCALLEN
State	TX
Zip	78503
Zip+4	7446
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: QUINTANILLA, HEADLEY & ASSOCIATES INC

TIN	
Unique Entity Identifer	F8G8AJB25SW3
POC Email Address	
Address Line 1	124 E STUBBS ST
Address Line 2	
Address Line 3	
City	Edinburg
State	TX

Zip	78539
Zip+4	4551
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: BROWNSTONE CONSULTANTS LLC

TIN	
Unique Entity Identifer	P655FA8RUR16
POC Email Address	
Address Line 1	3317 KENT LN
Address Line 2	P.O. BOX 3898
Address Line 3	
City	MCALLEN
State	TX
Zip	78503
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: SAMES, INC.

TIN	
Unique Entity Identifer	DP31KANLHAT1
POC Email Address	
Address Line 1	200 S. 10TH ST
Address Line 2	STE 1500
Address Line 3	
City	MCALLEN
State	TX
Zip	78501
Zip+4	4860
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: SOUTH TEXAS LAND INVESTIGATIONS

TIN	
Unique Entity Identifer	Y39FBLFZFU39
POC Email Address	
Address Line 1	3111 W. FREDDY GONZALEZ DR.
Address Line 2	

Address Line 3	
City	Edinburg
State	TX
Zip	78539
Zip+4	8897
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Abbot Rapid DX North America, LLC

TIN	
Unique Entity Identifer	P782RNU1NNK3
POC Email Address	
Address Line 1	30 S. Keller RD
Address Line 2	Ste 100
Address Line 3	
City	Orlando
State	FL
Zip	32810
Zip+4	6297
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Dell Marketing L.P.

TIN	
Unique Entity Identifer	HJLSY7RZV8X6
POC Email Address	
Address Line 1	One Dell WAY
Address Line 2	
Address Line 3	
City	Round Rock
State	TX
Zip	78682
Zip+4	0001
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: W.W. Grainger, Inc.

TIN	
Unique Entity Identifer	DBQGN324ULK3

POC Email Address		
Address Line 1	100 Grainger Parkway	
Address Line 2		
Address Line 3		
City	Lake Forest	
State	IL	
Zip	60045	
Zip+4	5202	
Entity Type	Contractor	
Is the Recipient Registered in SAM.Gov?	Yes	

Subrecipient Name: Texas Chiller Systems LLC

TIN	
Unique Entity Identifer	PR23BUY14HW8
POC Email Address	
Address Line 1	1219 Safari St.
Address Line 2	
Address Line 3	
City	San Antonio
State	TX
Zip	78216
Zip+4	2855
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Cobb, Fendley & Associates, Inc.

TIN	
Unique Entity Identifer	CUN1V8AMLY29
POC Email Address	
Address Line 1	13430 Northwest Fwy
Address Line 2	Ste. 1100
Address Line 3	
City	Houston
State	TX
Zip	77040
Zip+4	6153
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Trane U.S. Inc.

TIN	
Unique Entity Identifer	QJFJBF8ZBUM8
POC Email Address	
Address Line 1	3650 Highpoints
Address Line 2	
Address Line 3	
City	San Antonio
State	TX
Zip	78217
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	N/A

Subrecipient Name: Southwest Ambulance Sales LLC

TIN	
Unique Entity Identifer	WA5FRQZLB945
POC Email Address	
Address Line 1	107 Meadowview Dr.
Address Line 2	
Address Line 3	
City	Kennedale
State	TX
Zip	76060
Zip+4	
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: BOYS AND GRILS CLUBS OF EDINBURG RGV, INC.

TIN	742549652
Unique Entity Identifer	SCSKXTMVM8N1
POC Email Address	
Address Line 1	702 CULLEN STREET
Address Line 2	
Address Line 3	
City	EDINBURG
State	TX
Zip	78541
Zip+4	

Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

${\bf Subrecipient\ Name:\ RO\ ENGINEERING,\ PLLC}$

TIN	
Unique Entity Identifer	LD3UBK3KC9L5
POC Email Address	
Address Line 1	3620 IDA ST.
Address Line 2	
Address Line 3	
City	EDINBURG
State	TX
Zip	78539
Zip+4	0913
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: SOUTH TEXAS COLLEGE

TIN	
Unique Entity Identifer	T5CCHZHBNDD6
POC Email Address	
Address Line 1	3201 PECAN BLVD
Address Line 2	
Address Line 3	
City	MCALLEN
State	TX
Zip	78501
Zip+4	6661
Entity Type	Beneficiary
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: TYLER TECHNOLOGIES INC

TIN	
Unique Entity Identifer	GKHLE5VNFMZ3
POC Email Address	
Address Line 1	5101, Tennyson Parkway
Address Line 2	
Address Line 3	
City	Plano

State	TX
Zip	75024
Zip+4	3525
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Kronos Incorporated

TIN	
Unique Entity Identifer	KPJWBFLXE4N3
POC Email Address	
Address Line 1	900 Chelmsford ST
Address Line 2	
Address Line 3	
City	Lowell
State	MA
Zip	01851
Zip+4	8100
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subrecipient Name: Nevada Pacific Service Corp

TIN	
Unique Entity Identifer	HVQ4M63K74H9
POC Email Address	
Address Line 1	1530 W Pine Tree CT
Address Line 2	
Address Line 3	
City	Show Low
State	AZ
Zip	85901
Zip+4	6700
Entity Type	Contractor
Is the Recipient Registered in SAM.Gov?	Yes

Subawards

Subward No: ARPA-22-110-125

P	
Subaward Type	Direct Payment
Subaward Obligation	\$81,469.75
Subaward Date	11/15/2022
Place of Performance Address 1	100 E. Cano
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Hidalgo
Place of Performance State	TX
Place of Performance Zip	78577
Place of Performance Zip+4	
Description	The tow vehicle, which will be housed at the Emergency Operations Center, will increase response capabilities by providing efficient transportation when distributing equipment, supplies and resources during operations including but not limited to mobile emergency vaccinations, testing clinics, and emergency points of distributions to the public.
Subrecipient	Silsbee Ford Inc.
Period of Performance Start	12/22/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$450,000.00
Subaward Date	9/20/2022
Place of Performance Address 1	702 CULLEN STREET
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	EDINBURG
Place of Performance State	TX
Place of Performance Zip	78541
Place of Performance Zip+4	
Description	Hidalgo County will provide financial assistance to ensure that vital community services continue and that a safe and nurturing environment is provided in response to the ongoing COVID-19 public health emergency.
Subrecipient	BOYS AND GRILS CLUBS OF EDINBURG RGV, INC.

Period of Performance Start	5/16/2023
Period of Performance End	5/16/2023

Subaward Type	Direct Payment
Subaward Obligation	\$120,190.43
Subaward Date	8/9/2022
Place of Performance Address 1	2524 N. Closner Blvd.
Place of Performance Address 2	P.O. Box 204
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78541
Place of Performance Zip+4	
Description	Hidalgo County has designated ARPA funds for CSA eligible workers defined under the final rule to receive premium payment due to the continuing efforts in providing essential services and performing the necessary duties throughout the pandemic.
Subrecipient	Hidalgo County Community Service Agency
Period of Performance Start	12/15/2022
Period of Performance End	12/31/2024
Primary Sector	social services work
Purpose of Funds	The American Rescue Plan Act (2021, ARPA) authorizes Premium Pay to essential employees who have been and continue to be relied on to maintain continuity of operations of essential critical infrastructure sectors, including those who are critical to protecting the health and wellbeing of their communities. All county employees are deemed eligible workers performing essential work during the COVID–19 public health emergency performing essential work. Premium Pay is afforded to remunerate essential workers for the elevated health risks they have faced and continue to face during the public health emergency.

Subaward Type	Direct Payment
Subaward Obligation	\$0.00
Subaward Date	9/22/2022
Place of Performance Address 1	1304 South 25th Ave.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX

Place of Performance Zip	78539
Place of Performance Zip+4	
Description	The purchase of two Mobile Medical Sprinter Vans would give the department the ability to perform Covid 19 testing, vaccinations (Moderna and Pizer), and boosters in these rural areas efficiently.
Subrecipient	EW2 II LLC
Period of Performance Start	10/25/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$2,284,727.92
Subaward Date	7/26/2022
Place of Performance Address 1	Las Milpas Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Hidalgo
Place of Performance State	TX
Place of Performance Zip	78577
Place of Performance Zip+4	
Description	The Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Project Management Project will enhance Stormwater infrastructure to address any health disparities that may have been exacerbated by the Covid-19 public health emergency. This project will take place on Las Milpas Rd between 10th St. and McColl Rd. to manage, reduce and recapture rural stormwater. The expanding infrastructure to equip systems to effectively prevent flooding in areas with low foundation levels. This project will control non-point sources of pollution and prove the resilience of infrastructure to severe weather events and protect water bodies from pollution.
Subrecipient	Go Underground, Limited Liability Company
Period of Performance Start	12/1/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$667,655.00
Subaward Date	1/11/2022
Place of Performance Address 1	1051 N. Dolittle Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg

Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	The Hidalgo County Precinct 4 Tex-Mex Rd Stormwater Project will manage and reduce stormwater for the project area. The project is located along Tex-Mex Road from Tower Road to the Schunior Drain. The project consists of a pipe network with inlets Improvements and roadside grading from Tower Road due east along Tex-Mex Road with an ultimate outfall into the Schunior Drain system. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events.
Subrecipient	Melden & Hunt Inc
Period of Performance Start	1/11/2022
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$4,919,387.77
Subaward Date	5/31/2022
Place of Performance Address 1	1051 N. Dolittle Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	The North Main Drain III Phase I Storm Water Management Project will manage and reduce stormwater for the project area. The project is located 1/4 east of McColl Road. The project commences at Mile 17 1/2 and ends approximately 2000 feet north of Monte Cristo Road. Project will widen the NMD III to manage and reduce stormwater.
Subrecipient	L & G Consulting Engineers, Inc.
Period of Performance Start	5/31/2022
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$790,168.94
Subaward Date	9/20/2022
Place of Performance Address 1	Hidalgo County Sheriff
Place of Performance Address 2	711 E. El Cibolo Rd.
Place of Performance Address 3	

Place of Performance City	EDINBURG
Place of Performance State	TX
Place of Performance Zip	78541
Place of Performance Zip+4	
Description	Tyler Technologies will provide the software, services travel for training, maintenance and annual recurring fees Saas.
Subrecipient	TYLER TECHNOLOGIES INC
Period of Performance Start	9/20/2022
Period of Performance End	12/31/2026

Subward No: ARPA-23-110-322

Subaward Type	Direct Payment
Subaward Obligation	\$163,070.00
Subaward Date	1/17/2023
Place of Performance Address 1	901 Vermont Ave E
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Mcallen
Place of Performance State	TX
Place of Performance Zip	78503
Place of Performance Zip+4	
Description	Contractor will provide the material and labor needed to perform the clinic upgrades needed as part of this project.
Subrecipient	Texas Chiller Systems LLC
Period of Performance Start	1/17/2023
Period of Performance End	12/31/2026

Subward No: ARPA-23-110-321

Subaward Type	Direct Payment
Subaward Obligation	\$330,466.75
Subaward Date	1/17/2023
Place of Performance Address 1	100 E. Cano
Place of Performance Address 2	Hidalgo County
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
	Contractor will perform duties as needed for the county such as surveying governments with high capacity to use data and

Description	evidence to administer programs are more likely to be responsive to the needs of their community, more transparent about their community impact, and more resilient to emergencies such as the pandemic and its economic impacts.
Subrecipient	Cobb, Fendley & Associates, Inc.
Period of Performance Start	1/17/2023
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$887,097.00
Subaward Date	11/1/2022
Place of Performance Address 1	123 W. Mahl
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
Description	Contractor will be providing the ambulances needed for the Emergency Response Initiative.
Subrecipient	Southwest Ambulance Sales LLC
Period of Performance Start	11/1/2022
Period of Performance End	12/31/2026

Subward No: ARPA-23-110-320

Subaward Type	Direct Payment
Subaward Obligation	\$50,500.00
Subaward Date	1/17/2023
Place of Performance Address 1	123 W. Mahl
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
Description	Contractor will provide the necessary supplies and equipment for the ambulances and have the equipment.
Subrecipient	W.W. Grainger, Inc.
Period of Performance Start	1/17/2023

Period of Performance End	12/31/2026
---------------------------	------------

Subaward Type	Direct Payment
Subaward Obligation	\$980,665.80
Subaward Date	1/11/2022
Place of Performance Address 1	Terry Road
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	Terry Road - Rodgers to North Branch Drain Stormwater Management project will manage and reduce stormwater for the project area. The project is located along Terry Road from Rogers Road to the North Branch Drain. Project consists of a pipe network with inlets Improvements, roadside grading, swale grading, road crossings and ditch improvements of the North Branch Drain system which serves as the ultimate outfall for this project. Inlets will be placed throughout the project limits along with roadside grading, roadway crossings, swale gradings and drainage ditch widening to manage stormwater during and after rain events.
Subrecipient	The 5125 Co
Period of Performance Start	6/10/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$266,262.00
Subaward Date	12/13/2022
Place of Performance Address 1	Encore Ranches
Place of Performance Address 2	1051 N Doolittle Rd
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	Blue dot will serve as the contractor of the construction of the Encore Ranches Stormwater project and it will include the cost of all materials, supplies, machinery, equipment, tools, superintendence, labor, insurance and other

	accessories and services necessary to complete the said project in accordance with the proposal presented for this project.
Subrecipient	Blue Dot Site & Utilities LLC
Period of Performance Start	12/13/2022
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$54,976.64
Subaward Date	1/11/2022
Place of Performance Address 1	Hidalgo County Precinct 4 Mile 17
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	The Mile 17 and 83rd Stormwater Management project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network with inlets Improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along San Francisco, Santa Elena and San Santiago streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events.
Subrecipient	L & G Consulting Engineers, Inc.
Period of Performance Start	7/14/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$910,534.39
Subaward Date	1/11/2022
Place of Performance Address 1	Hidalgo County Precinct 4 Mile 17 & 83rd
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542

Place of Performance Zip+4	
Description	The Mile 17 and 83rd Stormwater Management project will manage and reduce stormwater for the project area. The project is located along Mile 17 and 83rd Road from Humphrey Road to the North Branch Drain and Schunior Drain. Project consists of a pipe network with inlets Improvements and roadside grading from Mile 17 and 83rd with an ultimate outfall into the North Branch Drain and Schunior Drain system. The pipe network will also be proposed along San Francisco, Santa Elena and San Santiago streets. Inlets will be placed throughout the project limits along with roadside grading to manage stormwater during and after rain events.
Subrecipient	Hinojosa Javier Engineering
Period of Performance Start	4/12/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$1,145,059.60
Subaward Date	2/8/2022
Place of Performance Address 1	Hidalgo County Precinct 4 Colonia Tejana
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	The Colonia Tejano (83rd to 87th St) Stormwater Management Project will reduce stormwater for this subdivision. The project is located on the southside of SH 107 and North of Tex Mex Rd. between S. 83rd St. and S. 87th St. Project consists of a pipe network with inlets Improvements and swale grading that will tie into an existing 60-in High-Performance Polypropylene (HPP) the runs along 87th St.
Subrecipient	Saenz Brothers Construction L.L.C.
Period of Performance Start	7/22/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$270,056.80
Subaward Date	2/8/2022
Place of Performance Address 1	1051 N. Doolittle Rd.
Place of Performance Address 2	Hidalgo County Precinct 4 Rio Grande Care Road

Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	The Rio Grande Care Stormwater Management Project will manage and reduce stormwater for the project area by constructing a a 2-ft deep swale/berm along with a pipe network and grate inlets just north of Monte Cristo Rd. and East of Rio Grande Care Rd. This project will intercept the stormwater that flows in an easternly direction and divert it north to the J-09-00 Drain Ditch. The project will also include the regrading of the road side ditches along Rio Grande Care Rd. From Monte Cristo to the J-09-00 Drain Ditch to provide positive drainage.
Subrecipient	The 5125 Co
Period of Performance Start	7/22/2022
Period of Performance End	12/31/2022

Subaward Type	Direct Payment
Subaward Obligation	\$252,900.00
Subaward Date	10/18/2022
Place of Performance Address 1	2500 Dicker Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Hidalgo
Place of Performance State	TX
Place of Performance Zip	78557
Place of Performance Zip+4	
Description	The Hidalgo County Precinct 2 ToGive International Community Development Project aims to provide a grant to ToGive International, a nonprofit fin arts educational organization to continue to provide Fine arts curriculums are an essential component of human development, especially when students' emotional health is at risk. Students are motivated to become self-driven, empowered individuals capable of possessing the emotional intelligence necessary to make critical decisions by providing these services.
Subrecipient	To Give International
Period of Performance Start	10/18/2022
Period of Performance End	12/31/2024

Subaward Type	Subaward

Subaward Obligation	\$457,800.00
Subaward Date	3/18/2022
Place of Performance Address 1	509 E. Earling Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	San Juan
Place of Performance State	TX
Place of Performance Zip	78589
Place of Performance Zip+4	
Description	The Hidalgo County Precinct 2 Boys and Girls Club Community Development Project intends to use ARPA funds for the new construction of the Boys & Girls Club facility, which will be strategically located in a Qualified Census Tract (QCT) area to service Hidalgo County's most negatively impacted communities. The new Boys & Girls Club recreational facility will be providing new, expanded, and enhanced, child care and after school enrichment programs, which increase access to healthy food, tutoring, career preperation rpograms, safe recreational spaces, and support for students social, emotional, and mental health needs in a disproportionately impacted community.
Subrecipient	Boys & Girls Club of San Juan
Period of Performance Start	11/1/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$1,000,000.00
Subaward Date	1/11/2022
Place of Performance Address 1	Hidalgo County Precinct 1
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Weslaco
Place of Performance State	TX
Place of Performance Zip	78596
Place of Performance Zip+4	
Description	The Hidalgo County Precinct 1 Inline Check Valves Stormwater Project improvements will assist in addressing and improving the backflow for flooding problems in low-lying areas. Efficient stormwater services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of low-income minorities.

Subrecipient	Supreme Engineering, Pllc
Period of Performance Start	8/22/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$2,000,000.00
Subaward Date	1/11/2022
Place of Performance Address 1	1902 Joe Stephens Ave. #303
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Weslaco
Place of Performance State	TX
Place of Performance Zip	78596
Place of Performance Zip+4	
Description	The Hidalgo County Precinct 1 Mercedes Gate Structure Stormwater Project will reduce stormwater for the area south of Business 83 and west of S. Capisallo Road. The Mercedes Gate Structure consists of regrading approximately 4,000 L.F of the ditch, adding an additional box culvert at 14th St., and adding a third outfall that consists of box culvert and gate structure that will cross under the USIBWC Levee and discharge into the USIBWC Floodway. Efficient sewage services directly translate into a healthier community by providing clean water and avoiding potential environmental disasters. These basic needs are critical to the health and ability to work and learn of low-income minorities.
Subrecipient	J & R Engineering LLC
Period of Performance Start	9/19/2022
Period of Performance End	12/31/2024

Subward No: ARPA-21-340-042

Subaward Type	Direct Payment
Subaward Obligation	\$0.00
Subaward Date	2/28/2022
Place of Performance Address 1	1304 S. 25th Ave.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
	The Insight Remote Access Software Services will allow the

Description	Hidalgo County Health Department to properly manage staff who are remotely accessing the Health Department network. The software services provided by Insight allow users to safely access Health Department data while maintaining network/data security standards, such as HIPAA regulations and will allow the continuation of the COVID-19 mitigation efforts. This project will cover the recurring administrative costs associated with the Insight Remote Access Services, including the monthly fees.
Subrecipient	Insight Public Sector Inc.
Period of Performance Start	11/23/2022
Period of Performance End	12/31/2024

Subaward Type	Direct Payment
Subaward Obligation	\$1,981,157.50
Subaward Date	3/8/2022
Place of Performance Address 1	Hidalgo County
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
Description	EQUIPMENT SUPPORT SERVICESEQUIPMENT SUPPORT SERVICESLine Support ServiceLevel Covered Product Quantity Start Date End Date Duration (days)1 Depot Exchange Data Collection: InTouch 30 29-JUL-2023 23-SEP-2024 4232 Depot Exchange Options: InTouch 30 29-JUL-2023 23-SEP-2024 4233 Depot Exchange Data Collection: InTouch 125 24-SEP-2023 23-SEP-2024 3664 Depot Exchange Options: InTouch 125 24-SEP-2023 23-SEP-2024 366
Subrecipient	Kronos Incorporated
Period of Performance Start	3/8/2022
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$978,247.26
Subaward Date	2/22/2022
Place of Performance Address 1	Hidalgo County
Place of Performance Address 2	100 E. Cano
Place of Performance Address 3	2nd Floor
Place of Performance City	Edinburg

Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
Description	CDCT-CBL-LABOR HidalgoCounty16803-Annual Maintenance Y3 Annual Maintenance 1/31/2023-12/31/2023
Subrecipient	Insight Public Sector
Period of Performance Start	2/22/2022
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$494,804.05
Subaward Date	3/22/2022
Place of Performance Address 1	509 E. Earling Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	San Juan
Place of Performance State	TX
Place of Performance Zip	78589
Place of Performance Zip+4	
Description	Contractor will provide ARCHITECTURE AND ENGINEEING PLANNNG AND DESIGN FOR CONSTRUCTION OF A CRC BUILDING
Subrecipient	Insight Public Sector
Period of Performance Start	3/22/2022
Period of Performance End	12/31/2026

Subward No: ARPA-21-200-013

Subaward Type	Direct Payment
Subaward Obligation	\$377,222.35
Subaward Date	12/14/2021
Place of Performance Address 1	HIDALGO COUNTY
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
Description	Insight will provide Consulting Services - Provisioning, Labor and Hardware
Subrecipient	Insight Public Sector

Peri	od of Performance Start	12/14/2021	
Peri	od of Performance End	12/31/2026	

Subaward Type	Direct Payment
Subaward Obligation	\$122,475.80
Subaward Date	12/10/2021
Place of Performance Address 1	FARM TO MARKET RD 2221
Place of Performance Address 2	724 N. Breyfogle
Place of Performance Address 3	
Place of Performance City	MISSION
Place of Performance State	TX
Place of Performance Zip	78574
Place of Performance Zip+4	
Description	WORK AUTHORIZATION NO. 1 - ENGINEERING SERVICES REQUIRED FOR STORMWATER INFRASTRUCTURE IMPROVEMENTS ON FM 2221 (W. MILE 7 RD.) BETWEEN JARA CHINAS RD. AND EL PINTO RD. IN PCT. 3
Subrecipient	J & R Engineering LLC
Period of Performance Start	12/10/2021
Period of Performance End	12/31/2026

Subward No: ARPA-21-110-032

Subaward Type	Direct Payment
Subaward Obligation	\$1,060,000.00
Subaward Date	12/14/2021
Place of Performance Address 1	2332 Jordan Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Mcallen
Place of Performance State	TX
Place of Performance Zip	78503
Place of Performance Zip+4	
Description	The Assistance to HOPE Clinic project is consistent with the Hidalgo County American Rescue Plan Act Primary Medical Care and Behavioral Health Program's goal to execute COVID-19 mitigation efforts by providing funding to nonprofit clinics that serve the vulnerable communities of Hidalgo County. The HOPE Clinic will continue to provide services including, but not limited to, primary medical care, laboratory services, mental health counseling, psychotherapy, nutritional support, wellness classes, and

	COVID-19 vaccinations. Through this project, the HOPE Clinic will be able to continue to provide vital primary care services to disadvantaged communities and address the health disparities that the pandemic has made more evident.
Subrecipient	Community HOPE Projects, Inc.
Period of Performance Start	12/13/2022
Period of Performance End	12/24/2026

Subward No: ARPA-21-110-034

Subaward Type	Direct Payment
Subaward Obligation	\$500,000.00
Subaward Date	12/14/2021
Place of Performance Address 1	3201 PECAN BLVD
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	MCALLEN
Place of Performance State	TX
Place of Performance Zip	78501
Place of Performance Zip+4	6661
Description	The Assistance to South Texas College Nursing Program intends to respond to the public health emergency by providing South Texas College produce healthcare professionals. The ongoing pandemic has shown healthcare professionals, especially nurses, continue to be in high demand due to shortages in faculty members at local nursing programs. The project aims to utilize State and Local Fiscal Recovery Funds to assist in obtaining supplemental faculty positions and expanding class sizes.
Subrecipient	SOUTH TEXAS COLLEGE
Period of Performance Start	12/14/2021
Period of Performance End	12/31/2026

Subward No: ARPA-21-340-041

Direct Payment
\$0.00
7/31/2021
1304 S. 25th Ave.
Edinburg
TX
78542

Place of Performance Zip+4	
Description	The Netsmart Expansion modules includes the Tuberculosis and Well Child Form Services to be utilized by the Hidalgo County Health Department to enhance documentation of screening, testing, contact tracing, and treatment of tuberculosis and aid the response to Tuberculosis and Covid-19.
Subrecipient	Netsmart Technologies, Inc.
Period of Performance Start	7/31/2021
Period of Performance End	12/31/2026

Subward No: ARPA-21-280-061

Subaward Type	Direct Payment
Subaward Obligation	\$3,000,000.00
Subaward Date	6/12/2021
Place of Performance Address 1	711 E. El Cibolo Rd
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78541
Place of Performance Zip+4	
Description	The Hidalgo County Prevention of Inmate Overcrowding Efforts project serves to address and offer alternative solutions to the COVID-19 public health emergency in correctional facilities. The overcrowding of the Hidalgo County jail has been exacerbated due to the shutdown of the judicial courts by the State of Texas due to the COVID-19 pandemic. Therefore, the County of Hidalgo has improved congregate settings in correctional facilities by transferring inmates to other facilities in order to mitigate the spread of COVID-19.
Subrecipient	US Bank NA dba Voyager Fleet Systems Inc.
Period of Performance Start	11/14/2022
Period of Performance End	12/26/2026

Subward No: ARPA-21-280-061a

Subaward Type	Direct Payment
Subaward Obligation	\$4,709,066.00
Subaward Date	6/12/2021
Place of Performance Address 1	711 E El Cibolo Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg

Place of Performance State	TX
Place of Performance Zip	78541
Place of Performance Zip+4	
Description	The Hidalgo County Prevention of Inmate Overcrowding Efforts project serves to address and offer alternative solutions to the COVID-19 public health emergency in correctional facilities. The overcrowding of the Hidalgo County jail has been exacerbated due to the shutdown of the judicial courts by the State of Texas due to the COVID-19 pandemic. Therefore, the County of Hidalgo has improved congregate settings in correctional facilities by transferring inmates to other facilities in order to mitigate the spread of COVID-19.
Subrecipient	County of Starr
Period of Performance Start	6/12/2021
Period of Performance End	12/31/2026

Subward No: ARPA-21-280-061B

Subaward Type	Direct Payment
Subaward Obligation	\$1,075,842.00
Subaward Date	6/12/2021
Place of Performance Address 1	711 E El Cibolo Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78541
Place of Performance Zip+4	
Description	The Hidalgo County Prevention of Inmate Overcrowding Efforts project serves to address and offer alternative solutions to the COVID-19 public health emergency in correctional facilities. The overcrowding of the Hidalgo County jail has been exacerbated due to the shutdown of the judicial courts by the State of Texas due to the COVID-19 pandemic. Therefore, the County of Hidalgo has improved congregate settings in correctional facilities by transferring inmates to other facilities in order to mitigate the spread of COVID-19.
Subrecipient	County of Jim Hogg
Period of Performance Start	6/12/2021
Period of Performance End	12/31/2026

Subward No: ARPA-21-280-061C

Subaward Type	Direct Payment
Subaward Obligation	\$7,976,040.78
Subaward Date	6/12/2021

Place of Performance Address 1	711 E El Cibolo Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78541
Place of Performance Zip+4	
Description	The Hidalgo County Prevention of Inmate Overcrowding Efforts project serves to address and offer alternative solutions to the COVID-19 public health emergency in correctional facilities. The overcrowding of the Hidalgo County jail has been exacerbated due to the shutdown of the judicial courts by the State of Texas due to the COVID-19 pandemic. Therefore, the County of Hidalgo has improved congregate settings in correctional facilities by transferring inmates to other facilities in order to mitigate the spread of COVID-19.
Subrecipient	The Geo Group Inc.
Period of Performance Start	6/12/2021
Period of Performance End	12/31/2026

Subward No: ARPA-21-280-061D

Subaward Type	Direct Payment
Subaward Obligation	\$642,501.60
Subaward Date	6/12/2021
Place of Performance Address 1	711 E El Cibolo Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78541
Place of Performance Zip+4	
Description	The Hidalgo County Prevention of Inmate Overcrowding Efforts project serves to address and offer alternative solutions to the COVID-19 public health emergency in correctional facilities. The overcrowding of the Hidalgo County jail has been exacerbated due to the shutdown of the judicial courts by the State of Texas due to the COVID-19 pandemic. Therefore, the County of Hidalgo has improved congregate settings in correctional facilities by transferring inmates to other facilities in order to mitigate the spread of COVID-19.
Subrecipient	Cameron County
Period of Performance Start	6/12/2021
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$64,751.58
Subaward Date	6/9/2022
Place of Performance Address 1	100 E. Cano St.
Place of Performance Address 2	2nd Floor
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
Description	Expand EOC Interoperability communication capabilities during Pandemic related responses. The purpose of this project is to connect public-safety radio systems to non public-safety radios using an interoperability patching system. This system will leverage the use of low cost radios to communicate with the higher cost public safety radio. In order to make the systems connect with each other, there is a need to purchase data card services to install in one radio system to connect with the other to make the system operable. Project will be administered through the Office of Emergency Management for county-wide use as applicable.
Subrecipient	SBC Global Services Inc.
Period of Performance Start	6/9/2022
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$4,678,304.26
Subaward Date	5/31/2022
Place of Performance Address 1	1051 N. Doolittle Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	The North Main Drain III Phase II Storm Water Project will manage and reduce stormwater for the project area. The project is located 1/4 East of Jackson Road. The project commences at approximately 2000 feet North of Monte Cristo Road and ends at approximately 6000 feet of Monte Cristo Road. The project will widen the North Main Drain III to manage and reduce flooding in the area, and provide improvement to the quality of life.

Subrecipient	L & G Consulting Engineers, Inc.
Period of Performance Start	5/31/2022
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$640,500.00
Subaward Date	5/31/2022
Place of Performance Address 1	1051 N. Doolittle Rd.
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78542
Place of Performance Zip+4	
Description	The Hoehn Stormwater Project will manage and reduce stormwater for the project area. The project is located at the southeast corner of Monte Cristo Road and Hoehn Road. The project consists of a pipe network with inlet improvements and roadside ditch grading with an ultimate outfall into the J-08 Drain system. Inlets will be placed throughout the project limits along with roadside ditch grading to manage stormwater during and after rain events. The Hoehn Stormwater Project will provide improvement to quality of life and reduce flooding in the area.
Subrecipient	MOR-WIL LLC
Period of Performance Start	5/31/2022
Period of Performance End	12/31/2026

Subaward Type	Direct Payment
Subaward Obligation	\$120,953.75
Subaward Date	6/9/2022
Place of Performance Address 1	100 E. Cano St.
Place of Performance Address 2	2nd Floor
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
	This "Last Mile" initiative transfers data from middle mile infrastructure to community end-users. The project will consist of a Network Rapid Deployment Unit that can be

Description	positioned at remote locations to provide broadband connectivity. This initiative can provide short or long term public wireless access, and provide reliable mobile communications during emergency responses. Project will be administered through the Office of Emergency Management for county-wide use as applicable.
Subrecipient	Insight Public Sector
Period of Performance Start	6/9/2022
Period of Performance End	12/31/2026

Subward No: ARPA-22-340-055

Subaward Type	Direct Payment
Subaward Obligation	\$228,346.00
Subaward Date	2/22/2022
Place of Performance Address 1	Hidalgo County
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	EDINBURG
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
Description	Network equipment and cabling installation Services to carryout the vaccination efforts connectivity.
Subrecipient	Insight Public Sector Inc.
Period of Performance Start	2/22/2022
Period of Performance End	12/31/2026

Subward No: ARPA-22-340-056

Subaward Type	Direct Payment
Subaward Obligation	\$221,003.40
Subaward Date	2/22/2022
Place of Performance Address 1	1304 S. 25TH Avenue
Place of Performance Address 2	
Place of Performance Address 3	
Place of Performance City	Edinburg
Place of Performance State	TX
Place of Performance Zip	78539
Place of Performance Zip+4	
Description	vendor will supply personal protective equipment as needed.
Subrecipient	W.W. Grainger, Inc.
Period of Performance Start	2/22/2022

Expenditures

Expenditures for Awards more than \$50,000

Expenditure: EN-00943718

Project Name	Tow Vehicle Initiative
Subaward ID	SUB-0563029
Subaward No	ARPA-22-110-125
Subaward Amount	\$81,469.75
Subaward Type	Direct Payment
Subrecipient Name	Silsbee Ford Inc.
Expenditure Start	11/15/2022
Expenditure End	12/31/2024
Expenditure Amount	\$0.00

Expenditure: EN-01668448

Project Name	Assistance to Boys and Girls Club of Edinburg Rio Grande Valley Legacy Center
Subaward ID	SUB-0755159
Subaward No	ARPA-22-124-122
Subaward Amount	\$450,000.00
Subaward Type	Direct Payment
Subrecipient Name	BOYS AND GRILS CLUBS OF EDINBURG RGV, INC.
Expenditure Start	9/20/2022
Expenditure End	5/16/2023
Expenditure Amount	\$450,000.00

Project Name	Mobile Medical Sprinter Vans Project
Subaward ID	SUB-0563030
Subaward No	ARPA-22-340-110
Subaward Amount	\$0.00
Subaward Type	Direct Payment
Subrecipient Name	EW2 II LLC
Expenditure Start	1/2/2023
Expenditure End	12/31/2023
Expenditure Amount	\$0.00

Project Name	North Main III, Phase 1 Stormwater Project
Subaward ID	SUB-0566139
Subaward No	ARPA-22-1240095
Subaward Amount	\$4,919,387.77
Subaward Type	Direct Payment
Subrecipient Name	L & G Consulting Engineers, Inc.
Expenditure Start	5/31/2022
Expenditure End	12/31/2026
Expenditure Amount	\$312,501.53

Expenditure: EN-01703674

Project Name	Hidalgo County Tyler NewWorld Project
Subaward ID	SUB-0770074
Subaward No	ARPA-22-200-124
Subaward Amount	\$790,168.94
Subaward Type	Direct Payment
Subrecipient Name	TYLER TECHNOLOGIES INC
Expenditure Start	9/20/2022
Expenditure End	12/31/2026
Expenditure Amount	\$790,168.94

Expenditure: EN-01699985

Project Name	Emergency Response Ambulance Initiative
Subaward ID	SUB-0664382
Subaward No	ARPA-22-110-126
Subaward Amount	\$887,097.00
Subaward Type	Direct Payment
Subrecipient Name	Southwest Ambulance Sales LLC
Expenditure Start	11/1/2023
Expenditure End	12/31/2026
Expenditure Amount	\$873,798.60

Project Name	Hidalgo County Precinct 4 Terry Road Stormwater Project
Subaward ID	SUB-0563031

Subaward No	ARPA-22-124-048
Subaward Amount	\$980,665.80
Subaward Type	Direct Payment
Subrecipient Name	The 5125 Co
Expenditure Start	12/13/2022
Expenditure End	12/31/2024
Expenditure Amount	\$912,289.70

Project Name	Hidalgo County Precinct 4 Encore Ranches Stormwater Project
Subaward ID	SUB-0620761
Subaward No	ARPA-22-124-050
Subaward Amount	\$266,262.00
Subaward Type	Direct Payment
Subrecipient Name	Blue Dot Site & Utilities LLC
Expenditure Start	4/1/2023
Expenditure End	12/31/2026
Expenditure Amount	\$236,120.00

Expenditure: EN-00943943

Project Name	Hidalgo County Precinct 4 Colonia Tejana Stormwater Project
Subaward ID	SUB-0563037
Subaward No	ARPA-22-124-065
Subaward Amount	\$1,145,059.60
Subaward Type	Direct Payment
Subrecipient Name	Saenz Brothers Construction L.L.C.
Expenditure Start	12/13/2022
Expenditure End	12/31/2024
Expenditure Amount	\$645,719.00

Project Name	Hidalgo County Precinct 4 Rio Grande Care Road Stormwater Project
Subaward ID	SUB-0563038
Subaward No	ARPA-22-124-064
Subaward Amount	\$270,056.80

Subaward Type	Direct Payment
Subrecipient Name	The 5125 Co
Expenditure Start	10/18/2022
Expenditure End	12/31/2024
Expenditure Amount	\$197,504.95

Project Name	Hidalgo County Precinct 2 ToGive International Community Development Project
Subaward ID	SUB-0563039
Subaward No	ARPA-22-122-068
Subaward Amount	\$252,900.00
Subaward Type	Direct Payment
Subrecipient Name	To Give International
Expenditure Start	10/18/2022
Expenditure End	12/31/2024
Expenditure Amount	\$84,300.00

Expenditure: EN-00943961

Project Name	Boys & Girls Club of Pharr - San Juan Project Learn
Subaward ID	SUB-0563040
Subaward No	ARPA-22-122-069
Subaward Amount	\$457,800.00
Subaward Type	Subaward
Subrecipient Name	Boys & Girls Club of San Juan
Expenditure Start	11/1/2022
Expenditure End	12/24/2022
Expenditure Amount	\$457,800.00

Project Name	Hidalgo County Precinct 1 Inline Check Valves Stormwater Project
Subaward ID	SUB-0563041
Subaward No	ARPA-22-121-045
Subaward Amount	\$1,000,000.00
Subaward Type	Direct Payment
Subrecipient Name	Supreme Engineering, Pllc
Expenditure Start	8/22/2022

Expenditure End	12/24/2022
Expenditure Amount	\$86,650.00

Project Name	Hidalgo County Precinct 1 Mercedes Gate Structure Stormwater Project
Subaward ID	SUB-0563042
Subaward No	ARPA-22-121-044
Subaward Amount	\$2,000,000.00
Subaward Type	Direct Payment
Subrecipient Name	J & R Engineering LLC
Expenditure Start	9/19/2022
Expenditure End	12/31/2022
Expenditure Amount	\$60,080.70

Expenditure: EN-01705192

Project Name	Ultimate Kronos Group Human Resources Information System
Subaward ID	SUB-0770268
Subaward No	ARPA-22-200-074
Subaward Amount	\$1,981,157.50
Subaward Type	Direct Payment
Subrecipient Name	Kronos Incorporated
Expenditure Start	3/8/2022
Expenditure End	12/31/2026
Expenditure Amount	\$1,981,157.50

Expenditure: EN-01705446

Project Name	Hidalgo County WiFi Project
Subaward ID	SUB-0770698
Subaward No	ARPA-22-200-076
Subaward Amount	\$978,247.26
Subaward Type	Direct Payment
Subrecipient Name	Insight Public Sector
Expenditure Start	3/22/2022
Expenditure End	3/22/2022
Expenditure Amount	\$978,247.26

Project Name	The Assistance to HOPE Clinic
Subaward ID	SUB-0563047
Subaward No	ARPA-21-110-032
Subaward Amount	\$1,060,000.00
Subaward Type	Direct Payment
Subrecipient Name	Community HOPE Projects, Inc.
Expenditure Start	12/13/2022
Expenditure End	12/31/2026
Expenditure Amount	\$1,060,000.00

Project Name	Netsmart Expansion Modules
Subaward ID	SUB-0563048
Subaward No	ARPA-21-340-041
Subaward Amount	\$0.00
Subaward Type	Direct Payment
Subrecipient Name	Netsmart Technologies, Inc.
Expenditure Start	7/16/2022
Expenditure End	12/31/2026
Expenditure Amount	\$0.00

Expenditure: EN-00944565

Project Name	Hidalgo County Prevention of Inmate Overcrowding Efforts
Subaward ID	SUB-0563110
Subaward No	ARPA-21-280-061
Subaward Amount	\$3,000,000.00
Subaward Type	Direct Payment
Subrecipient Name	US Bank NA dba Voyager Fleet Systems Inc.
Expenditure Start	6/12/2021
Expenditure End	12/31/2026
Expenditure Amount	\$3,000,000.00

Project Name	Hidalgo County Prevention of Inmate Overcrowding Efforts
Subaward ID	SUB-0563112
Subaward No	ARPA-21-280-061a

Subaward Amount	\$4,709,066.00
Subaward Type	Direct Payment
Subrecipient Name	County of Starr
Expenditure Start	6/12/2021
Expenditure End	12/31/2026
Expenditure Amount	\$4,709,066.00

Project Name	Hidalgo County Prevention of Inmate Overcrowding Efforts
Subaward ID	SUB-0563113
Subaward No	ARPA-21-280-061B
Subaward Amount	\$1,075,842.00
Subaward Type	Direct Payment
Subrecipient Name	County of Jim Hogg
Expenditure Start	6/12/2021
Expenditure End	12/31/2026
Expenditure Amount	\$1,075,842.00

Expenditure: EN-00944568

Project Name	Hidalgo County Prevention of Inmate Overcrowding Efforts
Subaward ID	SUB-0563114
Subaward No	ARPA-21-280-061C
Subaward Amount	\$7,976,040.78
Subaward Type	Direct Payment
Subrecipient Name	The Geo Group Inc.
Expenditure Start	6/12/2021
Expenditure End	12/31/2026
Expenditure Amount	\$7,976,040.78

Project Name	Hidalgo County Prevention of Inmate Overcrowding Efforts
Subaward ID	SUB-0563137
Subaward No	ARPA-21-280-061D
Subaward Amount	\$642,501.60
Subaward Type	Direct Payment
Subrecipient Name	Cameron County
Expenditure Start	6/12/2021

Expenditure End	12/31/2026
Expenditure Amount	\$642,501.60

Project Name	North Main Drain III Phase II Stormwater Project
Subaward ID	SUB-0563141
Subaward No	ARPA-22-124-096
Subaward Amount	\$4,678,304.26
Subaward Type	Direct Payment
Subrecipient Name	L & G Consulting Engineers, Inc.
Expenditure Start	5/31/2022
Expenditure End	12/31/2026
Expenditure Amount	\$308,360.57

Expenditure: EN-01668254

Project Name	Hoehn Stormwater Project
Subaward ID	SUB-0563143
Subaward No	ARPA-22-124-097
Subaward Amount	\$640,500.00
Subaward Type	Direct Payment
Subrecipient Name	MOR-WIL LLC
Expenditure Start	5/31/2022
Expenditure End	12/31/2026
Expenditure Amount	\$221,131.06

Expenditure: EN-01698179

Project Name	Hidalgo County COVID-19 Vaccination Supplies
Subaward ID	SUB-0767600
Subaward No	ARPA-22-340-055
Subaward Amount	\$228,346.00
Subaward Type	Direct Payment
Subrecipient Name	Insight Public Sector Inc.
Expenditure Start	2/22/2022
Expenditure End	2/22/2022
Expenditure Amount	\$228,346.00

Aggregate Expenditures for Awards less than \$50,000

Project Name	Warehouse Forklift Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	Inclusive Accessibility Toolbar Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$2,495.00
Total Period Obligation Amount	\$8,000.00

Expenditure: EN-01215220

Project Name	City of Mercedes: Paramedic Initiative
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$34,310.00
Total Period Obligation Amount	\$34,310.00

Expenditure: EN-01627936

Project Name	Hidalgo County Precinct 2 Las Milpas Rd. Stormwater Infrastructure/Mgmt Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$531,080.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00953287

Project Name	Hidalgo County Precinct 4 Tex-Mex Rd Stormwater Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$35,232.50
Total Period Obligation Amount	\$0.00

Expenditure: EN-01359605

Project Name	Hidalgo County El Milagro Clinic
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$6,740.00

Project Name	Basic Life Support Medical Equipment and Supplies
Subaward Type (Aggregates)	Aggregate of Direct Payments

Total Period Expenditure Amount	\$33,676.81
Total Period Obligation Amount	\$0.00

Project Name	Basic Life Support Medical Equipment and Supplies
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-01697158

Project Name	Hidalgo County Edinburg Health Center Improvements Projects
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$14,300.00

Expenditure: EN-01697168

Project Name	Hidalgo County Weslaco Health Center Improvements Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$15,600.00

Expenditure: EN-00301356

Project Name	Hidalgo County Precinct 2 Boys and Girls Club Community Development Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00673404

Project Name	Hidalgo County Precinct 2 Recreational Trails Connectivity and Development Proje
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$226,412.77
Total Period Obligation Amount	\$437,378.88

T Project Name	Hidalgo County Precinct 2 Recreational Trails Connectivity and Development Proje
Subaward Type (Aggregates)	Aggregate of Contracts Awarded

Total Period Expenditure Amount	\$310,511.81
Total Period Obligation Amount	\$839,447.79

Project Name	Hidalgo County Precinct 4 Tex-Mex Rd Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301740

Project Name	Hidalgo County Precinct 4 Terry Road Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$38,517.50

Expenditure: EN-00169123

Project Name	Hidalgo County Precinct 4 Encore Ranches Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00943892

Project Name	Hidalgo County Precinct 4 Mile 17 Rd Stormwater Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-01668618

Project Name	Hidalgo County Precinct 4 Mile 17 Rd Stormwater Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$49,478.98
Total Period Obligation Amount	\$0.00

Project Name	Hidalgo County Precinct 4 Mile 17 Rd Stormwater Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$5,497.66
Total Period Obligation Amount	\$0.00

Project Name	Hidalgo County Precinct 4 Mile 17 Rd Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301764

Project Name	Hidalgo County Precinct 4 Mile 17 & 83rd Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$37,878.50
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301843

Project Name	Hidalgo County Precinct 4 Colonia Tejana Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301828

Project Name	Hidalgo County Precinct 4 Y Drain North Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301834

Project Name	Hidalgo County Precinct 4 Rio Grande Care Road Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	Hidalgo County Precinct 2 ToGive International Community Development Project
Subaward Type (Aggregates)	Aggregate of Grants Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	Boys & Girls Club of Pharr - San Juan Project Learn
Subaward Type (Aggregates)	Aggregate of Grants Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301734

Project Name	Hidalgo County Precinct 1 Delta Region Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301710

Project Name	Hidalgo County Precinct 1 Inline Check Valves Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301707

	Hidalgo County Precinct 1 Mercedes Gate Structure Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301685

Project Name	Insight Remote Access Software Services
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301780

Project Name	Assistance to Valley Grande Institute Nursing Program
Subaward Type (Aggregates)	Aggregate of Grants Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	Electronic Medical Records System	

Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	Assistance to Rio Grande Valley College Nursing Program
Subaward Type (Aggregates)	Aggregate of Grants Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301877

Project Name	First Responder Emergency Vehicle
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$58,177.00
Total Period Obligation Amount	\$58,177.00

Expenditure: EN-00301697

Project Name	Cybersecurity Detection and Response
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$547,107.00
Total Period Obligation Amount	\$1,091,418.00

Expenditure: EN-00301892

Project Name	Certified Medical Assistant Positions
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$63,098.41
Total Period Obligation Amount	\$0.00

Expenditure: EN-01287145

Project Name	Hidalgo County Precinct 3 El Paraiso Community Resource Center
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$157,070.61
Total Period Obligation Amount	\$49,638.16

Hidalgo County Precinct 3 El Paraiso Community Resource Center
Aggregate of Direct Payments
\$0.00

ı	Total	Period	Obligation	Amount
ı	1 Otai	I CHOU	Ounganon	Amount

\$6,720.00

Expenditure: EN-01287156

Project Name	Hidalgo County Precinct 3 El Paraiso Community Resource Center
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$170,445.60

Expenditure: EN-00301885

Project Name	Hidalgo County Precinct 3 El Paraiso Community Resource Center
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301857

Project Name	COVID-19 Public Health Emergency Overtime Program
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$357.97
Total Period Obligation Amount	\$357.97

Expenditure: EN-00302026

Project Name	American Rescue Plan Act: Administrative Costs
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$35,315.65
Total Period Obligation Amount	\$35,315.65

Expenditure: EN-00314562

Project Name	Hidalgo County Precinct 4 Pueblo De Palmas Park Improvements Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	COVID-19 Infusion Therapy Communication Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$932.00
Total Period Obligation Amount	\$932.00

Project Name	High Water Rescue Vehicle
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$195,290.90
Total Period Obligation Amount	\$195,290.90

Expenditure: EN-00324253

Project Name	Hidalgo County Precinct 3 Tierra Dorada Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$127,862.00

Expenditure: EN-00324282

	Hidalgo County Precinct 3 Glasscock Rd. Mile 4 to Mile 5 Stormwater Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$800,000.00

Expenditure: EN-00324288

Project Name	Adobe Sign for Enterprise - Digital Signature
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$41,875.00
Total Period Obligation Amount	\$42,000.00

Expenditure: EN-00324289

Project Name	Radio Communication Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$146,070.50
Total Period Obligation Amount	\$146,070.50

Expenditure: EN-01701167

Project Name	Courthouse Wi-Fi and Telephone Connectivity System
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name Juvare WebEOC Product Enhancement

Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$14,500.00
Total Period Obligation Amount	\$14,500.00

Project Name	Hidalgo County Precinct 2 Stormwater Management Project
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$165,467.14
Total Period Obligation Amount	\$165,467.14

Expenditure: EN-00324306

Project Name	Hidalgo County Courthouse Pandemic Preparedness Retrofit Project
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$3,245,365.29
Total Period Obligation Amount	\$3,565,310.00

Expenditure: EN-00324309

Project Name	RGV Food Bank Contribution
Subaward Type (Aggregates)	Aggregate of Grants Awarded
Total Period Expenditure Amount	\$100,000.00
Total Period Obligation Amount	\$100,000.00

Expenditure: EN-01324787

Project Name	Hidalgo County Precinct 3 Parks Improvements
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$18,640.00
Total Period Obligation Amount	\$2,300,000.00

Expenditure: EN-00324310

Project Name	COVID-19 Media Campaign
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$364,727.75
Total Period Obligation Amount	\$364,727.75

Hidalgo County Precinct 4 J.R. "Milo" Ponce Park mprovements Project
Aggregate of Contracts Awarded
363,614.67
n Ag

\$363,614.67

Expenditure: EN-00324327

Project Name	Assistance to South Texas College Nursing Program
Subaward Type (Aggregates)	Aggregate of Grants Awarded
Total Period Expenditure Amount	\$500,000.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00671297

Project Name	Netsmart Expansion Modules
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00324373

Project Name	Netsmart Expansion Modules
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00324431

Project Name	Hidalgo County Precinct 1 Hike and Bike Trail
Subaward Type (Aggregates)	Aggregate of Contracts Awarded
Total Period Expenditure Amount	\$339,104.83
Total Period Obligation Amount	\$6,000,000.00

Expenditure: EN-00462314

Project Name	MEDCARE EMS Assistance
Subaward Type (Aggregates)	Aggregate of Grants Awarded
Total Period Expenditure Amount	\$350,000.00
Total Period Obligation Amount	\$350,000.00

Expenditure: EN-00462333

Project Name	MEDCARE EMS Assistance
Subaward Type (Aggregates)	Aggregate of Grants Awarded
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	Vaccination Healthcare Staffing Services
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	Hidalgo County Community Service Agency Premium Pay Program
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$151,108.99
Total Period Obligation Amount	\$151,108.99

Expenditure: EN-00324779

Project Name	WILLSCOT Building Rental
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00324786

Project Name	Hidalgo County Prevention of Inmate Overcrowding Efforts
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$2,767,703.36
Total Period Obligation Amount	\$2,767,703.36

Expenditure: EN-00944454

Project Name	Communication Interoperability
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$11.88
Total Period Obligation Amount	\$0.00

Expenditure: EN-01355664

Project Name	Communication Interoperability
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$49,232.51
Total Period Obligation Amount	\$0.00

Project Name	Communication Interoperability
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$1,283.59

Total Period Obligation Amount	\$0.00
--------------------------------	--------

Project Name	Hidalgo County COVID-19 Vaccination Supplies
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$13,900.00
Total Period Obligation Amount	\$13,900.00

Expenditure: EN-00301793

Project Name	Hidalgo County COVID-19 Vaccination Supplies
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$585,858.90
Total Period Obligation Amount	\$1,252,578.09

Expenditure: EN-01358282

Project Name	Hidalgo County COVID-19 Testing Efforts
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$35,520.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-01358284

Project Name	Hidalgo County COVID-19 Testing Efforts
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$20,683.42
Total Period Obligation Amount	\$0.00

Expenditure: EN-01358288

Project Name	Hidalgo County COVID-19 Testing Efforts
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-01358290

Project Name	Hidalgo County COVID-19 Testing Efforts
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$315,920.00

Project Name	Hidalgo County COVID-19 Testing Efforts
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$35,520.00

Project Name	Hidalgo County COVID-19 Testing Efforts
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$20,683.50

Expenditure: EN-00301774

Project Name	Hidalgo County COVID-19 Testing Efforts
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$315,920.08
Total Period Obligation Amount	\$0.00

Expenditure: EN-00301795

Project Name	Hidalgo County Personal Protection Equipment
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$613,118.12
Total Period Obligation Amount	\$778,996.60

Expenditure: EN-00301803

Project Name	Hidalgo County Premium Pay Program
Subaward Type (Aggregates)	Aggregate of Direct Payments
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Payments To Individuals

Expenditure: EN-00944173

Project Name	Community Service Agency 2nd Premium Pay Program
Total Period Expenditure Amount	\$120,190.43
Total Period Obligation Amount	\$0.00

Project Name	Hidalgo County 2nd Premium Pay Program
Total Period Expenditure Amount	\$7,867,733.10
Total Period Obligation Amount	\$7,867,733.10

Project Name	Hidalgo County Drainage District No. 1 2nd Premium Pay Program
Total Period Expenditure Amount	\$467,212.07
Total Period Obligation Amount	\$467,212.07

Expenditure: EN-00944570

Project Name	Head Start Premium Pay Program
Total Period Expenditure Amount	\$1,675,786.19
Total Period Obligation Amount	\$1,675,786.19

Expenditure: EN-01359009

Project Name	Community Supervision and Corrections Dept. 2nd Premium Pay
Total Period Expenditure Amount	\$6,024.00
Total Period Obligation Amount	\$6,024.00

Expenditure: EN-01697222

Project Name	Hidalgo County Bio-Safety Lab Efforts
Total Period Expenditure Amount	\$69,438.39
Total Period Obligation Amount	\$69,438.39

Expenditure: EN-00944174

Project Name	Certified Medical Assistant Positions
Total Period Expenditure Amount	\$136,046.53
Total Period Obligation Amount	\$182,183.54

Expenditure: EN-01359721

Project Name	Certified Medical Assistant Positions
Total Period Expenditure Amount	\$46,137.01
Total Period Obligation Amount	\$63,098.41

Expenditure: EN-00944192

Project Name	COVID-19 Public Health Emergency Overtime Program
Total Period Expenditure Amount	\$22,380.43
Total Period Obligation Amount	\$22,380.43

Project Name	American Rescue Plan Act: Administrative Costs

Total Period Expenditure Amount	\$133,529.59
Total Period Obligation Amount	\$591,639.97

Project Name	American Rescue Plan Act: Administrative Costs
Total Period Expenditure Amount	\$591,639.97
Total Period Obligation Amount	\$133,529.59

Expenditure: EN-01690243

Project Name	Courthouse Wi-Fi and Telephone Connectivity System
Total Period Expenditure Amount	\$480,731.80
Total Period Obligation Amount	\$480,731.80

Expenditure: EN-00938950

Project Name	El Paraiso Health Clinic Improvement Project
Total Period Expenditure Amount	\$190,796.71
Total Period Obligation Amount	\$190,796.71

Expenditure: EN-00943833

Project Name	Hidalgo County Drainage District No. 1 Premium Pay Program
Total Period Expenditure Amount	\$673,744.78
Total Period Obligation Amount	\$673,744.78

Expenditure: EN-00944443

Project Name	Electronic Medical Record Training
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Expenditure: EN-00938965

Project Name	Deputy Emergency Management Coordinator II Position
Total Period Expenditure Amount	\$92,184.35
Total Period Obligation Amount	\$92,184.35

Expenditure: EN-00944523

Project Name	Deputy Emergency Management Coordinator II Position
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Project Name	Hidalgo County COVID-19 Vaccination Supplies
Total Period Expenditure Amount	\$406,169.98
Total Period Obligation Amount	\$406,169.98

Project Name	Hidalgo County Premium Pay Program
Total Period Expenditure Amount	\$10,054,426.76
Total Period Obligation Amount	\$10,054,426.76

Project Name	Hidalgo County Premium Pay Program
Total Period Expenditure Amount	\$0.00
Total Period Obligation Amount	\$0.00

Report

Revenue Replacement

Is your jurisdiction electing to use the standard allowance of up to \$10 million, not to exceed your total award allocation, for identifying revenue loss?	No
Base Year General Revenue	\$377,181,878.00
Growth Adjustment Used	5.20%
Base Year Fiscal Year End Date	12/31/2019
Total Estimated Revenue Loss	\$45,976,387.00
Are you reporting Actual General Revenue using calendar year or fiscal year?	Calendar Year

2020

Actual General Revenue	\$377,360,928.00
Estimated Revenue Loss Due to Covid-19 Public Health Emergency	\$15,285,406.00
Were Fiscal Recovery Funds used to make a deposit into a pension fund?	No
Please provide an explanation of how revenue replacement funds were allocated to government services	Revenue replacement funds were allocated to the following governmental services: The acquisition of additional and retrofit existing voting equipment due to state legislative changes Collection of vegetative debris on county rights-of-way after the February Winter Freeze in Texas Renovations to a recently acquired county facility for the use of new administrative offices Roadway and bridge inventory and assessment study Acquisition of High-Water Rescue Vehicle

2021

Actual General Revenue	\$417,428,693.00
Estimated Revenue Loss Due to Covid-19 Public Health Emergency	\$6,571,334.00
Were Fiscal Recovery Funds used to make a deposit into a pension fund?	No
Please provide an explanation of how revenue replacement funds were allocated to government services	The acquisition of additional and retrofit existing voting equipment due to state legislative changes Collection of vegetative debris on county right of ways after the summer rain storms. Acquisition of High Water Rescue Vehicle

Actual General Revenue	\$415,015,338.00
Estimated Revenue Loss Due to Covid-19 Public Health Emergency	\$24,119,647.00
Were Fiscal Recovery Funds used to make a deposit into a pension fund?	No
Please provide an explanation of how revenue replacement funds were allocated to government services	Hidalgo County continues with efforts using the Revenue replacement fund to allocate toward the following government services: 1. Update Hidalgo County's Gmail system; 2. Replace County wi-fi poles; 3. Modernize cybersecurity to protect against critical infrastructure; and 4. Update the timekeeping system to Kronos.

Actual General Revenue	
Estimated Revenue Loss Due to Covid-19 Public Health Emergency	
Were Fiscal Recovery Funds used to make a deposit into a pension fund?	
Please provide an explanation of how revenue replacement funds were allocated to government services	

Overview

Total Obligations	\$103,707,162.14
Total Expenditures	\$69,000,762.11
Total Adopted Budget	\$186,337,947.60
Total Number of Projects	126
Total Number of Subawards	42
Total Number of Expenditures	127

Certification

Authorized Representative Name	ISABEL RODRIGUEZ
Authorized Representative Telephone	
Authorized Representative Title	Grant Accounting Supervisor
Authorized Representative Email	isabel.rodriguez@auditor.co.hidalgo.tx.us
Submission Date	7/31/2023 6:59 PM